




**SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2024 (UPDATES)**

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)		
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO			
2024-0339	SSS MOBILE APP AND TEXT SSS SERVICE FACILITIES	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING	FEBRUARY	MARCH	APRIL	MAY	COB	₱ 923,702.00	₱ 923,702.00		Revised PPMP for 2024 APP Code 2024-0339 due to: 1) Compliance to the Management directive to ensure continuous delivery of services to member via SSS Mobile App. 2) Service is for one-time payment upon acceptance 3) Change in PAP details 4) Decrease in ABC  FROM: SSS Mobile App and Text SSS Service - ₱47,186,245.00 Year 1 - ₱21,705,673.00 Year 2 - ₱12,740,286.00 Year 3 - ₱12,740,286.00  TO: SSS Mobile App and Text SSS Service Facilities - ₱923,702.00  DECREASE: ₱46,262,543.00	2023-II-098-1 dated 03 November 2023	1st Update approved by VP Johnsy L. Mangundayao on 06 November 2023
2024-0315	FIRE DETECTION AND ALARM SYSTEM AT MAIN BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	₱ 37,303,734.00		₱ 37,303,734.00	Revised PPMP for 2024 APP Code 2024-0315 due to decrease in budget requirement because of change in scope/specifications (rehabilitation only instead of complete replacement)  FROM: ₱37,995,734.00 TO: ₱37,303,734.00  DECREASE: ₱692,000.00	2023-I-091-9 dated 23 November 2023	2nd Update approved by PCEO Rolando L. Macasaet thru BACSD memo dated 28 November 2023
2024-0360	AUTOMATIC KITCHEN HOOD SUPPRESSION SYSTEM AND EXTERIOR LPG TANK ENCLOSURE	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	NOVEMBER	N/A	DECEMBER	JANUARY	COB	₱ 692,000.00		₱ 692,000.00	Additional PPMP as new project in the APP	2023-II-106-10 dated 28 November 2023	3rd Update approved by DM Marissa C. Mapalo on 12/05/2023
	Prepared by:			Reviewed by:				Approved by:							
															
	MA. TERESA D. VILLAREAL			MARIVIC P. VILLARUBIA				ROSALYN AZUL-CONDAT							
	Senior Specialist			CEO IV				Acting Head, BAC Secretariat Department							