

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0438	LOCAL FUND MANAGERS	OFFICE OF THE HEAD, ALTERNATIVE INVESTMENTS DIVISION	NO	PUBLIC BIDDING	JANUARY	FEBRUARY	MARCH	APRIL	OTHERS	9,000,000.00	9,000,000.00		Additional PPMP as new project in the APP. Year 1 - ₱3,000,000.00 Year 2 - ₱3,000,000.00 Year 3 - ₱3,000,000.00 INVESTMENT INCOME	EVP Voltaire P. Agas - 03 January 2025 BAC Res. No. 2024-I-091-16 dated 05 December 2024	January 1st Update
2025-0439	REPLACEMENT OF CARPET FLOOR TILES AND REPAINTING OF CEILING AT SSS MAKATI BOARDROOM AND CONFERENCE ROOM	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JANUARY	N/A	FEBRUARY	MARCH	COB	382,044.81	382,044.81		Additional PPMP as new project in the APP.	EVP Ernesto D. Francisco, Jr. - 23 January 2025 BAC Res. No. 2025-II-005-2 dated 22 January 2025	January 2nd Update
2025-0440	SUPPLY AND DELIVERY OF SEATING FURNITURE FOR SSS MAKATI BOARDROOM AND HOLDING ROOM	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JANUARY	N/A	FEBRUARY	MARCH	COB	447,731.20	447,731.20		Additional PPMP as new project in the APP.	EVP Ernesto D. Francisco, Jr. - 23 January 2025 BAC Res. No. 2025-II-005-2 dated 22 January 2025	January 2nd Update
2025-0375	RENTAL OF PHOTOCOPYING MACHINES	OFFICE SERVICES DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	69,551,427.93	69,551,427.93		Revised PPMP for 2025 APP under Code (PAP) 2025-0375 5 due to increase in estimated copies and unit cost based on revised market research FROM: ₱49,903,136.80 Year 1 - ₱24,951,568.40 Year 2 - ₱24,951,568.40 TO: FROM: ₱69,551,427.93 Year 1 - ₱34,775,713.96 Year 2 - ₱34,775,713.97 INCREASE: ₱19,648,291.13	PCEO Robert Joseph Montes de Claro per BACSD memo dated 03 February 2025 BAC Res. No. 2025-I-005-9.b dated 30 January 2025	January 3rd Update
2025-0266	FURNITURE - MAIN LOBBY AND 2/F BRIDGEWAY	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING					COB	5,020,000.00	-	5,020,000.00	For deletion of project in 2025 APP under Code (PAP) 2025-0266 Awarded in 2024	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-I-005-7 dated 30 January 2025	January 4th Update
2025-0403	SOLAR PHOTOVOLTAIC (PV) SYSTEM AT SSS CEBU BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING					COB	7,088,916.00	-	7,088,916.00	For deletion of project in 2025 APP under Code (PAP) 2025-0403 Awarded in 2024	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-I-005-7 dated 30 January 2025	January 4th Update
2025-0321	MODULAR OFFICE SYSTEM AND FURNITURE FOR ILOILO-MOLO AND ILOILO CENTRAL BRANCHES	BRANCH EXPANSION AND MANAGEMENT SERVICES DEPARTMENT	NO	PUBLIC BIDDING					COB	11,324,944.00	-	11,324,944.00	For deletion of project in 2025 APP under Code (PAP) 2025-0321 Awarded in 2024	EVP Elvira G. Alcantara-Resare - 12 February 2025 BAC Res. No. 2025-I-005-7 dated 30 January 2025	January 5th Update
2025-0322	MODULAR OFFICE SYSTEM AND FURNITURE FOR NINE BRANCHES	BRANCH EXPANSION AND MANAGEMENT SERVICES DEPARTMENT	NO	PUBLIC BIDDING					COB	33,476,506.00	-	33,476,506.00	For deletion of project in 2025 APP under Code (PAP) 2025-0322 Awarded in 2024	EVP Elvira G. Alcantara-Resare - 12 February 2025 BAC Res. No. 2025-I-005-7 dated 30 January 2025	January 5th Update
2025-0441	PROCUREMENT OF A LOT PLOTTING SOFTWARE	INVESTMENT PROPERTY DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	FEBRUARY	N/A	MARCH	APRIL	OTHERS	210,000.00	210,000.00		Additional PPMP as new project in the APP. Year 1 - ₱70,000.00 Year 2 - ₱70,000.00 Year 3 - ₱70,000.00 Investment Income Not procured in 2024 due to time constraint.	EVP Voltaire P. Agas - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 1st Update
2025-0442	MESSENGERIAL SERVICES FOR BOS - MINDANAO SOUTH 1 DIVISION	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	FEBRUARY	N/A	MARCH	APRIL	COB	201,769.24	201,769.24		Additional PPMP as new project in the APP. Year 1 - ₱100,884.62 (Mindanao South 1 Division - Bislig & Mati) Year 2 - ₱100,884.62 (Mindanao South 1 Division - Bislig & Mati) Not procured in 2024. Inadvertently overlooked by the end-user.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0443	MESSENGERIAL SERVICES FOR BOS - MINDANAO WEST DIVISION	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	FEBRUARY	N/A	MARCH	APRIL	COB	1,394,312.44	1,394,312.44		Additional PPMP as new project in the APP. Year 1 - ₱697,156.22 (MWD - Zamboanga, Basilan, Dipolog, Iplil, Jolo and Pagadian) Year 2 - ₱697,156.22 (MWD - Zamboanga, Basilan, Dipolog, Iplil, Jolo and Pagadian) Not procured in 2024. Inadvertently overlooked by the end-user.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update

LEC *[Signature]* *[Signature]*

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0444	MESSENGERIAL SERVICES FOR BOS - ODH MINDANAO WEST DIVISION AND LEGAL DEPARTMENT	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	FEBRUARY	N/A	MARCH	APRIL	COB	128,336.24	128,336.24		Additional PPMP as new project in the APP. Year 1 - ₱64,168.12 (Office of the Division Head, MWD and MWD Legal Department) Year 2 - ₱64,168.12 (Office of the Division Head, MWD and MWD Legal Department) Not procured in 2024. Inadvertently overlooked by the end-user.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0445	MESSENGERIAL SERVICES FOR BOS - MINDANAO NORTH DIVISION	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	FEBRUARY	N/A	MARCH	APRIL	COB	452,951.34	452,951.34		Additional PPMP as new project in the APP. Year 1 - ₱226,475.67 (Mindanao North Division - Oroquieta, Surigao, Tandag, and San Francisco, Agusan) Year 2 - ₱226,475.67 (Mindanao North Division - Oroquieta, Surigao, Tandag, and San Francisco, Agusan) Not procured in 2024. Inadvertently overlooked by the end-user.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0446	PRINTING AND BOOKBINDING OF VALUATION REPORT	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	FEBRUARY	N/A	MARCH	APRIL	COB	27,537.50	27,537.50	-	Additional PPMP as new project in the APP. Not procured in 2024 due to time constraint.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0404	SOLAR PHOTOVOLTAIC (PV) SYSTEM AT SSS TARLAC BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING					COB	2,517,690.00	-	2,517,690.00	For deletion of project in 2025 APP under Code (PAP) 2025-0404 Awarded in 2024	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0447	RENOVATION OF OFFICE OF THE SENIOR VICE PRESIDENT, INFORMATION TECHNOLOGY MANAGEMENT GROUP	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	1,517,000.00	-	1,517,000.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0448	MODULAR OFFICE SYSTEMS AND FURNITURE - CANTEEN	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	3,286,650.00	-	3,286,650.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0449	MODULAR OFFICE SYSTEMS AND FURNITURE - SSS WELCOME BRANCH	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	3,624,840.00	-	3,624,840.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0450	REPAIRS AND IMPROVEMENT AT TARLAC BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	2,083,770.00	-	2,083,770.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0451	50 HP VERTICAL TRANSFER PUMP AT MAIN BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	1,380,000.00	-	1,380,000.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0452	CAPACITOR BANK AT HONG KONG SUN PLAZA PROPERTY	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	OTHERS	997,500.00	-	997,500.00	Additional PPMP as new project in the APP. Failed bidding in 2024. Investment Income	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0453	DIESEL FOR GENSETS THRU DRUM CARD AT THE SSS MAKATI BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	OTHERS	1,151,696.00	1,151,696.00	-	Additional PPMP as new project in the APP. Year 1 - ₱316,400.00 Year 2 - ₱379,680.00 Year 3 - ₱455,616.00 Investment Income	EVP Ernesto D. Francisco, Jr. - 11 February 2025 BAC Res. No. 2025-II-008-6 dated 04 February 2025	February 2nd Update
2025-0454	MODULAR OFFICE SYSTEMS AND FURNITURE - DCOD OFFICE AREA AND VP OFFICES	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	8,413,725.00	-	8,413,725.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto Francisco, Jr. - 21 February 2025 BAC Res. No. 2025-I-006-12 dated 06 February 2025	February 3rd Update
2025-0455	IMPROVEMENT OF FACADE AND REAR EXTERIOR WALL OF SSS BAGUIO BUILDING AND ANNEX BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	20,657,475.00	-	20,657,475.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto Francisco, Jr. - 21 February 2025 BAC Res. No. 2025-I-006-12 dated 06 February 2025	February 3rd Update
2025-0456	RENOVATION OF OFFICE OF DEPUTY COMMISSION CLERK, HEARING ROOM, COMMISSION LEGAL DEPARTMENTS AND SECOND FLOOR COMMON TOILETS	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	OTHERS	6,234,444.00	-	6,234,444.00	Additional PPMP as new project in the APP. Failed bidding in 2024. investment Income	EVP Ernesto Francisco, Jr. - 21 February 2025 BAC Res. No. 2025-I-006-12 dated 06 February 2025	February 3rd Update

LEC

M

gls

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0457	RENOVATION OF SSS WELCOME BRANCH	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	6,761,000.00	-	6,761,000.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	EVP Ernesto Francisco, Jr. - 21 February 2025 BAC Res. No. 2025-4-006-12 dated 06 February 2025	February 3rd Update
2025-0458	MODULAR FURNITURE - MAKATI PROCESSING CENTER-MAKATI	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	OTHERS	5,065,735.00	-	5,065,735.00	Additional PPMP as new project in the APP. Failed bidding in 2024. Investment Income	EVP Ernesto Francisco, Jr. - 21 February 2025 BAC Res. No. 2025-4-006-12 dated 06 February 2025	February 3rd Update
2025-0459	DIESEL FOR GENSETS THRU DRUM CARD AT THE MAIN OFFICE AND BRANCHES	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	16,146,712.00	16,146,712.00	-	Additional PPMP as new project in the APP. Year 1 - ₱4,435,910.00 Year 2 - ₱5,323,092.00 Year 3 - ₱6,387,710.00	EVP Ernesto Francisco, Jr. - 21 February 2025 BAC Res. No. 2025-4-006-12 dated 06 February 2025	February 3rd Update
2025-0173	SPONSORSHIP	OFFICE SERVICES DEPARTMENT	NO	NP - SCIENTIFIC, SCHOLARLY OR ARTISTIC WORK, EXCLUSIVE TECHNOLOGY AND MEDIA SERVICES	N/A	N/A	MARCH	APRIL	COB	4,100,000.00	4,100,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0173 due to change in mode of procurement FROM: NP - Small Value Procurement TO : NP - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services Procurement through Negotiated Procurement - Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services can be contracted to a particular supplier, contractor or consultant and as determined by the HOPE, for any of the following: e) Media documentation, advertisement or announcement through television, radio, newspaper, internet, and other communication media.	EVP Ernesto D. Francisco, Jr. - 21 February 2025 BAC Res. No. 2025-II-010-6 dated 11 February 2025	February 4th Update
2025-0242	ORACLE ADVANCED SECURITY OPTION - TRANSPARENT DATA ENCRYPTION	PROJECT MANAGEMENT OFFICE	NO	DIRECT CONTRACTING	N/A	N/A	MARCH	APRIL	COB	25,000,000.00	3,350,000.00	21,650,000.00	Revised PPMP for 2025 APP under Code (PAP) 2025-0242 due to: a) Change in Project Description; b) Change in Mode of Procurement; and c) Decrease in budget FROM: Database Security Solution Public Bidding ₱39,620,221.00 (CO - ₱33,870,030.00 & MOOE - ₱5,750,191.00) TO : Oracle Advanced Security Option - Transparent Data Encryption Direct Contracting ₱25,000,000.00 (CO - ₱21,650,000.00 & MOOE - ₱3,350,000.00) DECREASE: ₱14,620,221.00 Justifications: - Change in scope of project (Key Management Solution & Data Masking were deleted in the original scope of work and will be included in 2026 Projects) - Direct Contracting may be resorted to under any of the following conditions: c) Those sold by an exclusive dealer or manufacturer which does not have sub dealers selling at lower prices.. and for which no suitable substitute can be obtained at more advantageous terms to the government. -Based on Market Research	EVP Elvira G Alcantara-Resare - 11 March 2025 BAC Res. No. 2025-I-010-6 dated 20 February 2025	February 5th Update
2025-0080	WATER SUPPLY EQUIPMENT FOR SSS DAET BRANCH OFFICE	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	17,325.00	17,325.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0080 due to change in PAP description FROM: 1HP Water Pump and 212-Gallon Pressure Tank for SSS Daet Branch Office TO: Water Supply Equipment for SSS Daet Branch Office	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0350	RELOCATION OF MOTORCYCLE PARKING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	600,000.00	600,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0350 due to decrease in cost due to change in scope of work: -coverage area from 640sqm to 220sqm -from ready-mix concrete to job-mix concrete FROM: ₱2,600,000.00 TO : ₱800,000.00 DECREASE: ₱2,000,000.00	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update

bec N fkw

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0251	EMERGENCY LIGHTS FOR VARIOUS OFFICES	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	1,215,000.00	1,215,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0251 due to change in mode of procurement FROM: Public Bidding TO : NP - Small Value Procurement For procurement through Local BAC	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0432	WATER TREATMENT OF CHILLERS AND COOLING TOWERS AT MAKATI BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	OTHERS	708,876.00	708,876.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0432 due to change in mode of procurement FROM: Public Bidding TO : NP - Small Value Procurement Investment Income Year 1 - ₱236,292.00 Year 2 - ₱236,292.00 Year 3 - ₱236,292.00 Based on latest market research, the use of NP - Small Value Procurement as Mode of Procurement is more economical.	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0209	ANNUAL SERVICING OF SUBSTATION AT MAKATI BUILDING AND FCA-5 PROPERTY	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JULY	N/A	AUGUST	SEPTEMBER	OTHERS	759,959.38	759,959.38	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0209 due to change in mode of procurement FROM: Public Bidding TO : NP - Small Value Procurement Investment Income Based on latest market research, the use of NP - Small Value Procurement as Mode of Procurement is more economical.	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0383	RETILING OF FLOOR - CEBU-NRA	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JULY	N/A	AUGUST	SEPTEMBER	COB	978,000.00	978,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0383 due to change in mode of procurement FROM: Public Bidding TO : NP - Small Value Procurement For procurement through Local BAC	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0116	HIRING OF SPORTS ORGANIZER FOR THE UNTV CUP SEASON 11	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - SMALL VALUE PROCUREMENT					COB	499,000.00	499,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025-0116 Budget was re-distributed to various Athletics Programs of PMERD	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0076	RENTAL OF VENUE FOR BOWLING TOURNAMENT	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	AUGUST	SEPTEMBER	COB	408,000.00	408,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0076 due to change in PAP name FROM: Venue Rental TO : Rental of Venue for Bowling Tournament	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0118	HIRING OF SPORTSFEST ORGANIZER	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	250,000.00	250,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0118 due to inclusion of fees for the following: a. Venue maintenance b. Operator of Sound System & LED Monitor and c. Rent of collapsible stage backdrop FROM: ₱230,000.00 TO : ₱250,000.00 INCREASE: ₱20,000.00	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0155	RENTAL OF LIGHTS AND SOUNDS	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	165,000.00	165,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0155 - change in PAP name and decrease in budget due to exclusion of LED wall because it was already procured FROM: Rental of LED Wall, Lights and Sounds - ₱250,000.00 TO : Rental of Lights and Sounds - ₱165,000.00 DECREASE: ₱85,000.00	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0111	HIRING OF ZUMBA INSTRUCTOR	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - SMALL VALUE PROCUREMENT	MARCH	N/A	APRIL	MAY	COB	140,000.00	140,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0111 - change in PAP name and decrease in budget due to exclusion of Yoga Session under PMERD's Fitness Programs and decrease in estimate for Zumba Instructor FROM: Hiring of Fitness Instructors - ₱217,000.00 TO : Hiring of Zumba Instructor - ₱140,000.00 DECREASE: ₱77,000.00	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0112	HIRING OF GAME OFFICIAL FOR CHESS TOURNAMENT	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - SMALL VALUE PROCUREMENT	MARCH	N/A	APRIL	MAY	COB	50,000.00	50,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0112 - change in PAP name and decrease in budget due to exclusion of Darts & Table Tennis under PMERD's Internal Sports Tournament FROM: Hiring of Game Officials for Sports Activities - ₱130,000.00 TO : Hiring of Game Official for Chess Tournament - ₱50,000.00 DECREASE: ₱80,000.00	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0461	RENTAL OF VENUE FOR SPORTSFEST	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	APRIL	MAY	COB	130,000.00	130,000.00	-	Additional PPMP based on recalibrated 2025 budget for PMERD's Athletics and Cultural Programs	EVP Ernesto D. Francisco, Jr. - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 6th Update
2025-0298	MAINTENANCE OF PAESSLER ROUTER TRAFFIC GRAPHER (PRTG)	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING	APRIL	MAY	JUNE	JULY	COB	2,305,805.00	2,305,805.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0298 due to increase in budget based on latest market research FROM: ₱1,899,201.00 Year 1 ₱633,067.00 Year 2 ₱633,067.00 Year 3 ₱633,067.00 TO: ₱2,305,805.00 Year 1 ₱768,601.00 Year 2 ₱768,602.00 Year 3 ₱768,602.00 INCREASE: ₱406,604.00	EVP Elvira G. Alcantara-Resare - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 7th Update
2025-0275	ICT RESOURCES FOR COA	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT	MARCH	N/A	APRIL	MAY	COB	298,200.00	298,200.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0275 due to: a. Decrease in budget due to removal of budget for Workstations for COA as it was already awarded in 2024; and b. Change in mode of procurement for faster acquisition of printers to complement the already procured workstations for COA FROM: ₱1,114,400.00 - Public Bidding TO: ₱298,200.00 - NP - Small Value Procurement DECREASE: ₱816,200.00	EVP Elvira G. Alcantara-Resare - 11 March 2025 BAC Res. No. 2025-II-015-6 dated 25 February 2025	February 7th Update
2025-0460	FURNITURE FOR MAIN OFFICE AND BRANCHES (BATCH 1)	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	MARCH	APRIL	MAY	JUNE	COB	98,520,200.00	78,969,665.00	19,550,535.00	Additional PPMP as new project in the APP. Failed bidding in 2024.	PCEO Robert Joseph Montes de Claro - per BACSD memo dated 21 February 2025 BAC Res. No. 2025-I-006-12 dated 06 February 2025	February Update
2025-0433	WEB APPLICATION FIREWALL FOR DISASTER RECOVERY	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING	APRIL	MAY	JUNE	JULY	COB	64,594,917.11	-	64,594,917.11	Revised PPMP for 2025 APP under Code (PAP) 2025-0433 - change in PAP cost due to removal of 3rd site requirement which is still under study by ITMG. Revised ABC was based on updated market survey FROM: ₱72,571,000.00 TO : ₱64,594,917.11 DECREASE: ₱7,976,082.89	PCEO Robert Joseph Montes de Claro - per BACSD memo dated 21 February 2025 BAC Res. No. 2025-I-009 dated 17 February 2025	February Update

Handwritten signature and initials in blue ink, including 'LEC' and a large checkmark-like mark.

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0437	SUPPLIES AND MATERIALS IN DBM-PS CATALOGUE BUT NO AVAILABLE STOCK	OFFICE SERVICES DEPARTMENT	NO	SHOPPING	MARCH	N/A	APRIL	MAY	COB	2,435,853.00	2,435,853.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0437 - due to re-allocation of budget to a new project in the APP FROM: ₱3,000,000.00 TO : ₱2,435,853.00 DECREASE: ₱564,147.00	EVP Ernesto D. Francisco, Jr. - 18 March 2025 BAC Res. No. 2025-II-019-9 dated 11 March 2025	March 1st Update
2025-0462	SHORT-TERM LOAN CHECK AND VOUCHER	OFFICE SERVICES DEPARTMENT	NO	NP-AGENCY TO AGENCY	N/A	N/A	APRIL	MAY	COB	564,147.00	564,147.00		Additional PPMP as new project in the APP -budget to be taken from: 2025 APP under Code (PAP) 2025-0437	EVP Ernesto D. Francisco, Jr. - 18 March 2025 BAC Res. No. 2025-II-019-9 dated 11 March 2025	March 1st Update
2025-0172	SPECIALTY WORK ITEMS AND STRUCTURED CABLING OF BRANCHES (RELOCATION)	BRANCH EXPANSION AND MANAGEMENT SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JULY	N/A	AUGUST	SEPTEMBER	COB	8,410,000.00		8,410,000.00	Revised PPMP for 2025 APP under Code (PAP) 2025-0172 - change in PAP name due to inclusion of structured cabling for various branches for relocation FROM: Specialty Work Items of Branches (Relocation) - ₱8,410,000.00 TO : Specialty Work Items and Structured Cabling of Branches (Relocation) - ₱8,410,000.00 Breakdown: Specialty Work Items - ₱4,560,000.00 Structured Cabling - ₱3,850,000.00 For Various Branches	SVP Johnsy L. Mangundayao in lieu of EVP Elwira G. Alcantara-Resare - 20 March 2025 BAC II RN 2025-II-016-4 dated 04 March 2025	March 2nd Update
2025-0463	LOYALTY TOKENS 2024	OFFICE SERVICES DEPARTMENT	NO	PUBLIC BIDDING	MAY	JUNE	JULY	AUGUST	OTHERS	5,830,000.00	5,830,000.00		Additional PPMP as new project in the APP. Failed bidding in 2024 Personnel Services	EVP Ernesto D. Francisco, Jr. - 26 March 2025 BAC Res. No. 2025-I-014-5 dated 13 March 2025	March 3rd Update
2025-0293	LOYALTY TOKENS 2025	OFFICE SERVICES DEPARTMENT	NO	PUBLIC BIDDING	MAY	JUNE	JULY	AUGUST	OTHERS	10,875,000.00	10,875,000.00		Revised PPMP for 2025 APP under PAP code 2025-0293 - due to change in PAP name and decrease in budget due to reduction in quantity FROM: Loyalty Tokens - ₱12,415,000.00 TO : Loyalty Tokens 2025 - ₱10,875,000.00 DECREASE: ₱1,540,000.00 Personnel Services	EVP Ernesto D. Francisco, Jr. - 26 March 2025 BAC Res. No. 2025-I-014-5 dated 13 March 2025	March 3rd Update
2025-0464	SUPPLIES AND MATERIALS FOR VARIOUS CCD'S SPECIAL/CORPORATE EVENTS AND SSS ANNIVERSARY	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	418,800.00	418,800.00		Additional PPMP as new project in the APP. Breakdown: CCD's Various Special/Corporate Events - ₱392,000.00 SSS Anniversary Various Activities - ₱26,800.00	EVP Ernesto D. Francisco, Jr. - 02 April 2025 BAC Res. No. 2025-II-021-6 dated 25 March 2025	March 4th Update
2025-0465	RENTAL OF LED WALL, SOUNDS & LIGHTS	CORPORATE COMMUNICATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	250,000.00	250,000.00		Additional PPMP as new project in the APP. Included in approved 2025 COB Inadvertently overlooked by the end-user	EVP Ernesto D. Francisco, Jr. - 02 April 2025 BAC Res. No. 2025-II-021-10 dated 25 March 2025	March 4th Update
2025-0466	STAGE DESIGN	CORPORATE COMMUNICATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	20,000.00	20,000.00		Additional PPMP as new project in the APP. Included in approved 2025 COB Inadvertently overlooked by the end-user	EVP Ernesto D. Francisco, Jr. - 02 April 2025 BAC Res. No. 2025-II-021-10 dated 25 March 2025	March 4th Update
2025-0467	GYM MATERIALS AND EQUIPMENT	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	800,000.00	350,000.00	450,000.00	Additional PPMP as new project in the APP. Failed bidding in 2024	EVP Ernesto D. Francisco, Jr. - 02 April 2025 BAC Res. No. 2025-II-021-10 dated 25 March 2025	March 4th Update
2025-0145	PREVENTIVE MAINTENANCE OF SERVICE VEHICLES (MAIN OFFICE, NCR BRANCHES, MOD-NCR)	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	735,750.00	735,750.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0145 due to change in PAP cost to cover additional expenses FROM: ₱575,000.00 TO : ₱735,750.00 INCREASE: ₱160,750.00 [to be taken from 2025 APP under Code (PAP) 2025-0258 - Envelope, window reg mailing only white]	EVP Ernesto D. Francisco, Jr. - 02 April 2025 BAC Res. No. 2025-II-021-10 dated 25 March 2025	March 4th Update

KEC

✓

fln

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0152	PROMOTIONAL MATERIALS DURING OUTREACH ACTIVITIES OF FOREIGN OFFICES	FOREIGN OPERATIONS SUPPORT SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	976,250.00	976,250.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0152 due to change in PAP cost based on latest market research FROM: ₱874,220.00 TO : ₱976,250.00 INCREASE: ₱102,030.00	EVP Elvira G. Alcantara-Resare - 08April 2025 BAC Res. No. 2025-II-021-10 dated 25 March 2025	March 5th Update
2025-0468	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD - MAIN OFFICE UNITS - Cultural and DCC Units	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	547,500.00	547,500.00		Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 04 April 2025 BAC Res. No. 2025-II-022-2 dated 28 March 2025	March 6th Update
2025-0469	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD FOR BRANCH OPERATIONS SECTOR - Employee Relations, Rewards and Recognition Programs	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	557,600.00	557,600.00		Additional PPMP as new project in the APP End-user shall be various branches and procurement shall be done through Local BAC	EVP Ernesto D. Francisco, Jr. - 04 April 2025 BAC Res. No. 2025-II-022-2 dated 28 March 2025	March 6th Update
2025-0470	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD FOR BRANCH OPERATIONS SECTOR - Employee Wellness Program	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	1,580,850.00	1,580,850.00		Additional PPMP as new project in the APP End-user shall be various branches and procurement shall be done through Local BAC	EVP Ernesto D. Francisco, Jr. - 04 April 2025 BAC Res. No. 2025-II-022-2 dated 28 March 2025	March 6th Update
2025-0471	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD - MAIN OFFICE UNITS - Employee Wellness Program	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	1,985,300.00	1,985,300.00		Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 04 April 2025 BAC Res. No. 2025-II-022-2 dated 28 March 2025	March 6th Update
2025-0472	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD - MAIN OFFICE UNITS - Employee Relations Program	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	1,036,250.00	1,036,250.00		Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 04 April 2025 BAC Res. No. 2025-II-022-2 dated 28 March 2025	March 6th Update
2025-0473	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD - MAIN OFFICE UNITS - Career, Performance and Rewards & Recognition Programs	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	1,616,050.00	1,616,050.00		Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 04 April 2025 BAC Res. No. 2025-II-022-2 dated 28 March 2025	March 6th Update
2025-0087	ATHLETICS, CHORALE, AND DCC UNIFORMS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	772,600.00	772,600.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0087 due to change in PAP cost FROM: ₱808,100.00 TO : ₱772,600.00 DECREASE: ₱35,500.00 (decrease in budget for PMERD's Athletics Uniforms)	EVP Ernesto D. Francisco, Jr. - 04 April 2025 BAC Res. No. 2025-II-022-2 dated 28 March 2025	March 6th Update
2025-0252	EMPLOYEES' CORPORATE UNIFORM	OFFICE SERVICES DEPARTMENT	NO	PUBLIC BIDDING	MAY	JUNE	JULY	AUGUST	OTHERS	38,379,000.00	38,379,000.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0252 due to change in PAP cost FROM: ₱48,846,000.00 TO : ₱38,379,000.00 DECREASE: ₱10,467,000.00 (to be used for the individual purchase of Filipiniana and/or Asean-inspired attire to be worn every Monday pursuant to Civil Service Commission Memorandum Circular No. 16, s.2024) Personnel Services	EVP Ernesto D. Francisco, Jr. - 02 April 2025 BAC Res. No. 2025-I-017-1 dated 31 March 2025	March 7th Update
2025-0474	MEALS FOR THE FIRE PREVENTION AND DISASTER PREPAREDNESS SEMINARS NATIONWIDE	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	143,600.00	143,600.00		Additional PPMP as new project in the APP To be procured through the Local BAC Divisions	EVP Ernesto D. Francisco, Jr. - 10 April 2025 BAC Res. No. 2025-II-024-3 dated 04 April 2025	April 1st Update
2025-0475	LARGE INTERACTIVE DISPLAY FOR MAKATI BOARD ROOM	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	345,667.00		345,667.00	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 10 April 2025 BAC Res. No. 2025-II-024-3 dated 04 April 2025	April 1st Update

LEC





SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0008	INTERNATIONAL LABOUR ORGANIZATION (ILO) TECHNICAL ACTUARIAL SUPPORT, DELIVERY OF ILO ACTUARIAL VALUATION MODEL AND EXPERT PEER REVIEW	PROJECT MANAGEMENT OFFICE	NO	NP - UNITED NATIONS AGENCIES, INTERNATIONAL ORGANIZATIONS OR INTERNATIONAL FINANCING INSTITUTIONS	N/A	N/A	APRIL	MAY	COB	7,003,500.00	7,003,500.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0008 due to: a) change in PAP name and; b) change in mode of procurement FROM: ILO-International Social Security Association (ISSA) Actuarial Service Platform - ILO/Pensions Tool - Direct Contracting TO: International Labour Organization (ILO) Technical Actuarial Support, Delivery of ILO Actuarial Valuation Model and Expert Peer Review -NP – United Nations Agencies, International Organizations or International Financing Institutions 1. Change in PAP Name Justifications: a. The originally proposed actuarial platform for procurement would be available at a later date. b. A more appropriate tool was suggested by ILO representatives. It was suggested to use the ILO PENS instead. c. The ILO PENS is more customizable, & specifically crafted for social security institutions with established actuarial competencies. 2. Change in Mode of Procurement: Justifications: a. The alternative mode of procurement (NP-United Nations Agencies, International Organizations or International Financing Institutions) is more efficient & more economical to the government Justifications: -The ILO is a non-profit organization -The SSS can avail of discounted rates. b. There is no suitable substitute in the market -Unique dedication & focus to social security development. c. Compliance with the conditions required for alternative modes of procurement (Section 53.13 of Revised IRR of RA 9184) Procurement from specialized agencies of the United Nations, International Organizations or International Financing Institutions, of any of the following: -Small quantities of off-the-shelf goods, primarily in the fields of education and health. -Specialized products where the number of suppliers is limited, such as but not limited to vaccines or drugs, or -Goods, Infrastructure Projects and Consulting Services, involving advanced technologies, techniques and innovations not locally available as certified by HoPE, when it is most advantageous to the government -ILO is a specialized agency of UN -ISSA is a non-profit institution which works in partnership with the ILO -The UN Sustainable Development Cooperation Framework lists social protection as priority outcome in its strategic planning framework -ILO is the only supplier of the annual license to the ILO-ISSA Actuarial Service Platform.	EVP Elvira G. Alcantara - Resare - 11 April 2025 BAC Res. No. 2025-I-018-9 dated 03 April 2025	April 2nd Update
2025-0476	VENUE RENTAL FOR HR VISITS PROGRAM	LEARNING AND DEVELOPMENT DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	APRIL	MAY	COB	88,500.00	88,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 21 April 2025 BAC Res. No. 2025-II-026-1 dated 14 April 2025	April 3rd Update
2025-0133	MEALS/SNACKS FOR SSS MAIN OFFICE UNITS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	26,315,150.00	26,315,150.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0133 due to change in PAP cost FROM: ₱53,858,750.00 TO : ₱26,315,150.00 DECREASE: ₱27,543,600.00 (₱30,012,000.00 - transferred to APP code 2025-0132 - for CCO and MAD's regional RACE and other Media Activities; ₱126,000.00 - transferred from APP code 2025-0132 for CMT Meetings ₱2,342,400.00 - additional budget for various offices/units) For various offices/units	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-I-022-1 dated 15 April 2025	April 4th Update

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0477	EMERGENCY PROCUREMENT FOR THE RENTAL OF PHOTOCOPYING MACHINES FOR SIX MONTHS	OFFICE SERVICES DEPARTMENT	NO	NP - EMERGENCY CASES	N/A	N/A	MAY	JUNE	COB	15,854,225.56	15,854,225.56		Additional PPMP as new project in the APP. Justification: a. To prevent disruption in the service delivery b. Under Annex H - Section V.D.2, NP - Emergency Cases may be resorted to in the following instances: a) ii. Other causes where immediate action is necessary -to prevent damage to or loss of life or property or -to restore vital public services, infrastructure facilities and other public utilities. The instances or situations where the foregoing conditions may be applied include the provision of immediate response and initial recovery steps to avoid loss of life, injury, disease and other negative effects on human, physical, mental and social well-being, together with damage to property, destruction of assets, loss of services , social and economic disruption and environmental degradation. The emergency procurement is resorted to while the procurement of the new contract is still in the advertisement stage and cannot be completed until 05/11/2025. The existing contract has expired on 11/11/2024 and was extended twice, as approved by the SSC. 1st extension - 11/12/2024 to 02/11/2025 2nd extension - 02/12/2025 until 05/11/2025.	EVP Ernesto D. Francisco, Jr. - 24 April 2025 BAC Res. No. 2025-I-024-1 dated 22 April 2025	April 5th Update
2025-0343	PRINTING OF INFORMATION MATERIALS	CORPORATE COMMUNICATIONS DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	5,642,010.00	5,642,010.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0343 - change in PAP cost due to revision in requirement The revised budget was based on the latest market research FROM: ₱5,663,000.00 TO : ₱5,642,010.00 DECREASE: ₱20,990.00	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-I-020-4 dated 10 April 2025	April 6th Update
2025-0398	SECURITY SERVICES OF MINDANAO SOUTH 2 DIVISION	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	31,622,325.00	31,622,325.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0398 due to: a) Updating of minimum wage rates based on existing wage orders; and b) Increase in SSS contributions per SSS Circular No. 2024-006 effective on 01 January 2025. FROM: ₱29,752,299.00 Year 1 - ₱9,917,433.00 Year 2 - ₱9,917,433.00 Year 3 - ₱9,917,433.00 TO: ₱31,622,325.00 Year 1 - ₱10,540,775.00 Year 2 - ₱10,540,775.00 Year 3 - ₱10,540,775.00 INCREASE: ₱1,870,026.00	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-I-020-11 dated 10 April 2025	April 6th Update
2025-0399	SECURITY SERVICES OF MINDANAO WEST DIVISION	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	31,754,940.00	31,754,940.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0399 due to: a) Revised manpower complements and man-loading schedule; b) Updating of minimum wage rates based on existing wage orders; and c) Increase in SSS contributions per SSS Circular No. 2024-006 effective on 01 January 2025. FROM: ₱24,487,245.00 Year 1 - ₱8,162,415.00 Year 2 - ₱8,162,415.00 Year 3 - ₱8,162,415.00 TO: ₱31,754,940.00 Year 1 - ₱10,584,980.00 Year 2 - ₱10,584,980.00 Year 3 - ₱10,584,980.00 INCREASE: ₱7,267,695.00	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-I-020-11 dated 10 April 2025	April 6th Update

LEC

✓

9/10

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0487	GENERAL PEST CONTROL SERVICES	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	3,376,090.20	3,376,090.20	-	Additional PPMP as new project in the APP Year 1 -SSS Main Office, Bagbag Records Center and East Triangle Property/Motorpool - ₱344,225.00 -SSS NCR Operations Group ₱781,138.40 Year 2 -SSS Main Office, Bagbag Records Center and East Triangle Property/Motorpool - ₱344,225.00 -SSS NCR Operations Group ₱781,138.40 Year 3 -SSS Main Office, Bagbag Records Center and East Triangle Property/Motorpool - ₱344,225.00 -SSS NCR Operations Group ₱781,138.40 Not procured in 2024. Re-submitted based on revised market research	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 7th Update
2025-0478	PROCUREMENT OF HIGHLY TECHNICAL CONSULTANT - STRATEGIC COMMUNICATIONS AND MARKETING AT THE SOCIAL SECURITY SYSTEM	OFFICE OF THE HEAD, PUBLIC AFFAIRS AND SPECIAL EVENTS	NO	NP - HIGHLY TECHNICAL CONSULTANTS	N/A	N/A	MAY	JUNE	COB	2,610,000.00	2,610,000.00	-	Additional PPMP as new project in the APP Contract Term: Six (6) months basis renewable at the option of the appointing HoPE ₱1,305,000.00 for six (6) months	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0479	GENERAL PEST CONTROL SERVICES FOR LUZON SOUTH 1 DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	77,814.60	77,814.60	-	Additional PPMP as new project in the APP Year 1 - ₱37,958.34 Year 2 - ₱39,856.26 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0480	GENERAL PEST CONTROL SERVICES FOR LUZON NORTH 2 DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	86,100.00	86,100.00	-	Additional PPMP as new project in the APP Year 1 - ₱42,000.00 Year 2 - ₱44,100.00 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0481	GENERAL PEST CONTROL SERVICES FOR MINDANAO SOUTH 2 DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	261,029.60	261,029.60	-	Additional PPMP as new project in the APP Year 1 - ₱127,331.51 Year 2 - ₱133,698.09 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0482	GENERAL PEST CONTROL SERVICES FOR LUZON SOUTH 2 DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	396,511.00	396,511.00	-	Additional PPMP as new project in the APP Year 1 - ₱193,420.00 Year 2 - ₱203,091.00 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0483	GENERAL PEST CONTROL SERVICES FOR MINDANAO SOUTH 1 DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	533,752.76	533,752.76	-	Additional PPMP as new project in the APP Year 1 - ₱260,367.20 Year 2 - ₱273,385.56 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0484	GENERAL PEST CONTROL SERVICES FOR MINDANAO NORTH DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	641,944.93	641,944.93	-	Additional PPMP as new project in the APP Year 1 - ₱328,801.06 Year 2 - ₱313,143.87 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0485	GENERAL PEST CONTROL SERVICES FOR LUZON BICOL DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	690,080.76	690,080.76	-	Additional PPMP as new project in the APP Year 1 - ₱336,624.76 Year 2 - ₱353,456.00 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MODE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0486	GENERAL PEST CONTROL SERVICES FOR LUZON NORTH 1 DIVISION	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	942,316.66	942,316.66	-	Additional PPMP as new project in the APP Year 1 - ₱459,666.66 Year 2 - ₱482,650.00 Not procured in 2024. Re-submitted based on revised budget and contract term	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0066	HIRING OF SERVICE PROVIDER FOR THE 2025 ORGANIZATIONAL CLIMATE SURVEY	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	1,150,000.00	1,150,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0066 due to the following reasons: a) Change in project name, category and increase in budget due to changes in the program design; and b) Change in mode of procurement - latest market research revealed that multiple service providers can execute the project FROM: -Hiring of Consultancy Services for the 2024 Organizational Climate Survey - NP-Highly Technical Consultants - Consultancy - ₱800,000.00 TO : -Hiring of Service Provider for the 2025 Organizational Climate Survey -Public Bidding -Goods and Services - ₱1,150,000.00 INCREASE: ₱350,000.00	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 7th Update
2025-0488	HIRING OF TWO (2) HIGHLY TECHNICAL CONSULTANTS FOR ORGANIZATIONAL RESTRUCTURING, DIGITAL TRANSFORMATION, AND ORGANIZATIONAL PERFORMANCE	ORGANIZATIONAL PLANNING AND STAFFING DEPARTMENT	NO	NP - HIGHLY TECHNICAL CONSULTANTS	N/A	N/A	MAY	JUNE	COB	8,579,635.00	8,579,635.00	-	Additional PPMP as new project in the APP Contract term: One (1) year	EVP Ernesto D. Francisco, Jr. - 07 May 2025 BAC Res. No. 2025-I-027-2 dated 29 April 2025	April 8th Update
2025-0233	CONSULTANCY SERVICES FOR MAIN DATA CENTER TIER CERTIFICATION	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	5,000,000.00	5,000,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0233 Justification: For further study and due to shift in implementation priorities	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 9th Update
2025-0013	SERVICES FOR ISSA RECOGNITION PROGRAMME	PROJECT MANAGEMENT OFFICE	NO	DIRECT CONTRACTING					COB	715,000.00	715,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0013 Justifications: -Concerns on ITMG readiness -Target for full compliance is 2028	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 07 May 2025 BAC Res. No. 2025-II-029-3 dated 29 April 2025	April 9th Update
2025-0434	WEB CONTENT FILTERING SYSTEM MAINTENANCE	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	32,400,000.00	32,400,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0434 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-I-024-1 dated 22 April 2025	April 10th Update
2025-0260	ETHERNET SWITCHES MAINTENANCE FOR BRANCHES	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	8,353,436.00	8,353,436.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0260 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-I-024-1 dated 22 April 2025	April 10th Update
2025-0199	VOICE COMMUNICATION TOOLS AND EQUIPMENT	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	431,322.97	431,322.97	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0199 due to decrease in budget based on the latest market research FROM: ₱474,348.00 TO : ₱431,322.97 DECREASE: ₱43,025.03	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0489	VIDEO EDITING MONITOR	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	35,000.00	35,000.00	-	Additional PPMP as new project in the APP	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update

LEC

fw

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0490	SUBSCRIPTION FOR GRAPHIC DESIGN AND CONTENT CREATION PLATFORM	PROJECT MANAGEMENT OFFIC E	NO	NP - DIRECT RETAIL PURCHASE (POL PRODUCTS, AIRLINE TICKETS AND ONLINE SUBSCRIPTION)	N/A	N/A	MAY	JUNE	COB	8,200.00	8,200.00	-	Additional PPMP as new project in the APP One (1) year subscription To support the needs of Multi Media Section. This will help improve the efficiency of the team in producing high-quality content and managing social media platforms effectively	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0491	SUBSCRIPTION FOR CREATIVE ASSET PLATFORM	PROJECT MANAGEMENT OFFIC E	NO	NP - DIRECT RETAIL PURCHASE (POL PRODUCTS, AIRLINE TICKETS AND ONLINE SUBSCRIPTION)	N/A	N/A	MAY	JUNE	COB	20,500.00	20,500.00	-	Additional PPMP as new project in the APP One (1) year subscription To support the needs of Multi Media Section. This will help improve the efficiency of the team in producing high-quality content and managing social media platforms effectively	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0492	SUBSCRIPTION FOR SOCIAL MEDIA MANAGEMENT PLATFORM	PROJECT MANAGEMENT OFFIC E	NO	NP - DIRECT RETAIL PURCHASE (POL PRODUCTS, AIRLINE TICKETS AND ONLINE SUBSCRIPTION)	N/A	N/A	MAY	JUNE	COB	204,000.00	204,000.00	-	Additional PPMP as new project in the APP One (1) year subscription To support the needs of Multi Media Section. This will help improve the efficiency of the team in producing high-quality content and managing social media platforms effectively	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0409	SSS MOBILE APP AND TEXT SSS SERVICE	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	969,890.00	969,890.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0409 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0291	LINK LOAD BALANCER MAINTENANCE	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	3,000,000.00	3,000,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0291 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0389	SATELLITE INTERNET ACCESS FOR SSS BRANCHES	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	4,350,060.00	4,350,060.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0389 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0236	CORE SWITCH MAINTENANCE FOR DISASTER RECOVERY SITE	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	1,498,238.00	1,498,238.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0236 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0354	RENEWAL OF WIRELESS BROADBAND FOR SSS ON-WHEELS	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	1,595,544.00	1,595,544.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0354 Not for procurement based on the request of BSPD	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0177	STRUCTURED CABLING	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT					COB	3,690,976.00	3,690,976.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0177 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0063	MULTIMEDIA PRODUCTION SOFTWARE SUBSCRIPTION	PROJECT MANAGEMENT OFFICE	NO	NP - DIRECT RETAIL PURCHASE (POL PRODUCTS, AIRLINE TICKETS AND ONLINE SUBSCRIPTION)					COB	1,500,000.00	1,500,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0063 due to re-allocation of budget to new projects	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update
2025-0166	SOFTWARE SUBSCRIPTION FOR MULTIMEDIA PRODUCTION	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT					COB	980,000.00	980,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025 0166 Awarded in 2024	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 08 May 2025 BAC Res. No. 2025-II-028-6 dated 22 April 2025	April 11th Update

LEC

fpw

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0396	SECURITY SERVICES OF MINDANAO NORTH DIVISION	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	77,856,522.00	77,856,522.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0396 due to: a) Updating of minimum wage rates based on existing wage orders; and b) Increase in SSS contributions per SSS Circular No. 2024-006 effective on 01 January 2025. FROM: ₱72,004,353.00 Year 1 - ₱24,001,451.00 Year 2 - ₱24,001,451.00 Year 3 - ₱24,001,451.00 TO : ₱77,856,522.00 Year 1 - ₱25,952,174.00 Year 2 - ₱25,952,174.00 Year 3 - ₱25,952,174.00 INCREASE: ₱5,852,169.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 22 April 2025 BAC Res. No. 2025-I-020-11 dated 10 April 2025	April Update
2025-0397	SECURITY SERVICES OF MINDANAO SOUTH 1 DIVISION	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	84,994,392.00	84,994,392.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0397 due to: a) Revised manpower complements and man-loading schedule; b) Updating of minimum wage rates based on existing wage orders; and c) Increase in SSS contributions per SSS Circular No. 2024-006 effective on 01 January 2025. FROM: ₱72,184,845.00 Year 1 - ₱24,061,615.00 Year 2 - ₱24,061,615.00 Year 3 - ₱24,061,615.00 TO: ₱84,994,392.00 Year 1 - ₱28,331,464.00 Year 2 - ₱28,331,464.00 Year 3 - ₱28,331,464.00 INCREASE: ₱12,809,547.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 22 April 2025 BAC Res. No. 2025-I-020-11 dated 10 April 2025	April Update
2025-0401	SECURITY SERVICES OF VISAYAS WEST 1 AND 2 DIVISIONS	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	68,251,005.00	68,251,005.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0401 due to: a) Revised manpower complement; b) Updating of minimum wage rates based on existing wage orders; and c) Increase in SSS contributions per SSS Circular No. 2024-006 effective on 01 January 2025. FROM: ₱62,704,125.00 Year 1 - ₱20,901,375.00 Year 2 - ₱20,901,375.00 Year 3 - ₱20,901,375.00 TO: ₱68,251,005.00 Year 1 - ₱22,750,335.00 Year 2 - ₱22,750,335.00 Year 3 - ₱22,750,335.00 INCREASE: ₱5,546,880.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 22 April 2025 BAC Res. No. 2025-I-020-11 dated 10 April 2025	April Update
2025-0400	SECURITY SERVICES OF VISAYAS CENTRAL 1 AND 2 DIVISIONS	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JUNE	JULY	AUGUST	SEPTEMBER	COB	89,173,608.00	89,173,608.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0400 due to: a) Revised manpower complements and man-loading schedule; b) Updating of minimum wage rates based on existing wage orders; and c) Increase in SSS contributions per SSS Circular No. 2024-006 effective on 01 January 2025. FROM: ₱104,642,367.00 Year 1 - ₱34,880,789.00 Year 2 - ₱34,880,789.00 Year 3 - ₱34,880,789.00 TO: ₱89,173,608.00 Year 1 - ₱29,724,536.00 Year 2 - ₱29,724,536.00 Year 3 - ₱29,724,536.00 DECREASE: ₱15,468,759.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 22 April 2025 BAC Res. No. 2025-I-020-11 dated 10 April 2025	April Update

LEC

[Handwritten signature]

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0296	M8 PRODUCTION AND DISASTER RECOVERY (DR) SYSTEMS HARDWARE MAINTENANCE	PROJECT MANAGEMENT OFFICE	NO	DIRECT CONTRACTING	N/A	N/A	JUNE	JULY	COB	121,785,000.00	121,785,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0296 - change in mode of procurement due to the proprietary nature and exclusivity of the service being required FROM: PUBLIC BIDDING - ₱121,785,000.00 Year 1 ₱40,595,000.00 Year 2 ₱40,595,000.00 Year 3 ₱40,595,000.00 TO: DIRECT CONTRACTING - ₱121,785,000.00 Year 1 ₱40,595,000.00 Year 2 ₱40,595,000.00 Year 3 ₱40,595,000.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 22 April 2025 BAC Res. No. 2025-I-020-11 dated 10 April 2025	April Update
2025-0068	LEASE OF VENUE AND MEALS AND HOTEL ACCOMMODATION FOR VARIOUS TRAINING PROGRAMS	LEARNING AND DEVELOPMENT DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	APRIL	MAY	COB	51,933,000.00	51,933,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0068 - decrease in budget due to: -deletion of Hotel Accommodation for HR Visits Program (not for procurement) FROM: ₱52,017,000.00 TO: ₱51,933,000.00 DECREASE: ₱84,000.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 22 April 2025 BAC Res. No. 2025-I-022-1 dated 15 April 2025	April Update
2025-0132	MEALS/SNACK FOR BRANCH OPERATIONS SECTOR	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	APRIL	N/A	MAY	JUNE	COB	87,226,900.00	87,226,900.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0132 due to change in PAP cost FROM: ₱56,856,400.00 TO : ₱87,226,900.00 INCREASE: ₱30,370,500.00 (₱30,012,000.00 - transferred from APP code 2025-0133 - for CCD and MAD's regional RACE and other Media Activities ₱484,500.00 - additional budget for CCD-Donation ₱126,000.00 - transferred to APP code 2025-0133 for CMT Meetings) For Local BAC Procurement for various end-users and programs/activities	PCEO Robert Joseph Montes de Claro per BACSD memo dated 22 April 2025 BAC Res. No. 2025-I-022-1 dated 15 April 2025	April Update
2025-0391	SECONDARY BRANCH CONNECTIVITY SUBSCRIPTION	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	89,940,564.00	89,940,564.00	-	For deletion of project in 2025 APP under Code (PAP) 2025-0391 Awarded in 2024	PCEO Robert Joseph Montes de Claro per BACSD memo dated 06 May 2025 BAC Res. No. 2025-I-024-1 dated 22 April 2025	April Update
2025-0305	MESSAGE BLAST SERVICE FACILITY	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	54,309,146.00	54,309,146.00	-	For deletion of project in 2025 APP under Code (PAP) 2025-0305 Awarded in 2024	PCEO Robert Joseph Montes de Claro per BACSD memo dated 06 May 2025 BAC Res. No. 2025-I-024-1 dated 22 April 2025	April Update
2025-0411	STANDBY SYSTEM	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING					COB	156,282,822.00	57,517,101.00	98,765,721.00	For deletion of project in 2025 APP under Code (PAP) 2025-0411 With dependency on the acquisition of 3rd site hardware/equipment project by HSD	PCEO Robert Joseph Montes de Claro per BACSD memo dated 06 May 2025 BAC Res. No. 2025-I-026-3 dated 25 April 2025	April Update
2025-0493	SUPPLY, FABRICATION, DELIVERY, AND INSTALLATION OF ADJUSTABLE AND DETACHABLE TENT	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	41,550.00	41,550.00	-	Additional PPMP as new project in the APP For SSS Tabaco Branch	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0494	REPLACEMENT OF PARTS AND REPAIR SERVICES OF AIR CONDITIONING UNITS FOR BRANCHES (POOL)	ENGINEERING & FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	1,000,000.00	1,000,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0495	MEALS FOR VARIOUS TRAININGS/PROGRAMS OF LDD FOR BOS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	1,008,200.00	1,008,200.00	-	Additional PPMP as new project in the APP Various trainings/programs for BOS - ₱508,200.00 Various in-house programs for BOS (pool budget) - ₱500,000.00	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update

LEC

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0496	MEALS FOR VARIOUS TRAININGS/PROGRAMS OF LDD FOR MAIN OFFICE	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	3,821,900.00	3,821,900.00	-	Additional PPMP as new project in the APP Meals for 68th SSS Anniversary Employees' Program - ₱186,000.00 Various trainings/programs for Main Office - ₱1,988,100.00 Various in-house programs for Main Office (pool budget) - ₱1,647,800.00	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0497	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF COMMISSION/OFFICE OF THE PRESIDENT AND OTHER UNITS UNDER PCEO	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	325,500.00	325,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0498	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF CORPORATE SERVICES SECTOR	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	411,000.00	411,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0499	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF ADMINISTRATION GROUP	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	397,500.00	397,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0500	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF HUMAN RESOURCE MANAGEMENT GROUP	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	363,000.00	363,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0501	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF INFORMATION TECHNOLOGY MANAGEMENT GROUP	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	480,000.00	480,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0502	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF MEMBER SERVICES AND SUPPORT GROUP	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	706,500.00	706,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0503	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF INVESTMENTS SECTOR	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	573,000.00	573,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0504	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF LEGAL AND ENFORCEMENT GROUP	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	421,500.00	421,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0505	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF ACTUARIAL AND RISK MANAGEMENT GROUP/MEDICAL SERVICES DIVISION/MANAGEMENT SERVICES AND PLANNING DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	649,500.00	649,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0506	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF CENTRAL PROCESSING GROUP	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	168,000.00	168,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0507	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF BRANCH OPERATIONS SECTOR/BRANCH EXPANSION AND MANAGEMENT SERVICES DEPARTMENT/BRANCH SYSTEMS AND PROCEDURES DEPARTMENT/NCR OPERATIONS GROUP/NCR NORTH DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	753,000.00	753,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0508	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF NCR EAST DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	604,500.00	604,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0509	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF NCR SOUTH DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	634,500.00	634,500.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0510	HIRING OF SERVICES OF AN EVENTS COORDINATOR/ORGANIZER FOR 2025 FAMILY DAY OF NCR WEST DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	MAY	N/A	JUNE	JULY	COB	396,000.00	396,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update

LEC
✓
flw

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0511	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF LUZON OPERATIONS GROUP/LUZON NORTH 1 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	364,000.00	364,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0512	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF LUZON NORTH 2 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	191,800.00	191,800.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0513	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF LUZON CENTRAL 1 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	578,200.00	578,200.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0514	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF LUZON CENTRAL 2 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	428,400.00	428,400.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0515	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF LUZON SOUTH 1 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	603,400.00	603,400.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0516	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF LUZON SOUTH 2 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	369,600.00	369,600.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0517	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF LUZON BICOL DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	289,800.00	289,800.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0518	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF VISAYAS OPERATIONS GROUP/VISAYAS CENTRAL 1 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	441,000.00	441,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0519	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF VISAYAS CENTRAL 2 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	225,400.00	225,400.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0520	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF VISAYAS WEST 1 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	345,800.00	345,800.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0521	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF VISAYAS WEST 2 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	298,200.00	298,200.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0522	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF MINDANAO OPERATIONS GROUP/MINDANAO NORTH DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	449,400.00	449,400.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0523	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF MINDANAO SOUTH 1 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	460,600.00	460,600.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0524	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF MINDANAO SOUTH 2 DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	231,000.00	231,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0525	VENUE AND MEALS FOR THE 2025 FAMILY DAY OF MINDANAO WEST DIVISION	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JUNE	JULY	COB	246,400.00	246,400.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 16 May 2025 BAC Res. No. 2025-II-032-4 dated 13 May 2025	May 1st Update
2025-0290	LABORATORY SERVICES FOR MAIN OFFICE/NCR UNITS FOR 2025	HEALTH CARE DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	11,549,481.64	11,549,481.64	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0290 due to decrease in budget based on the latest market research FROM: ₱13,636,000.00 TO : ₱11,549,481.64 DECREASE: ₱2,086,518.36	EVP Ernesto D. Francisco, Jr. - 26 May 2025 BAC Res. No. 2025-I-032-3 dated 05/15/2025	May 2nd Update

LEC

fw

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0274	HIRING OF DIGITAL ADVERTISING AGENCY	CORPORATE COMMUNICATIONS DEPARTMENT	NO	PUBLIC BIDDING					COB	25,000,000.00	25,000,000.00	-	For deletion of project in 2025 APP under Code (PAP) 2025-0274 due to a shift in management direction	EVP Ernesto D. Francisco, Jr. - 26 May 2025 BAC Res. No. 2025-I-032-3 dated 05/15/2025	May 2nd Update
2025-0359	RENOVATION AT SSS MAIN OFFICE BUILDING - ADMINISTRATION GROUP, GENERAL SERVICES DIVISION, AND PROCUREMENT MANAGEMENT DIVISION	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	28,156,800.00	-	28,156,800.00	Revised PPMP for 2025 APP under Code (PAP) 2025-0359 due to increase in budget to cover additional works and change of scope of works and/or material specifications, which are necessary to fully meet the functional requirements for the general office and support spaces per Office Order 2023-016 FROM: ₱21,568,000.00 TO : ₱28,156,800.00 INCREASE: ₱6,588,800.00	EVP Ernesto D. Francisco, Jr. - 26 May 2025 BAC Res. No. 2025-I-032-3 dated 05/15/2025	May 2nd Update
2025-0065	VIRTUAL CONFERENCING SOFTWARE	PROJECT MANAGEMENT OFFICE	NO	NP - DIRECT RETAIL PURCHASE (POL PRODUCTS, AIRLINE TICKETS AND ONLINE SUBSCRIPTION)	N/A	N/A	JUNE	JULY	COB	18,600.00	18,600.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0065 - decrease in budget due to: a) reduction of licenses from 4 units to 3 units; and b) change in subscription term from three (3) years to one (1) year based on available plans online FROM: ₱108,000.00 TO : ₱18,600.00 DECREASE: ₱89,400.00	EVP Elvira G. Alcantara-Resare - 05/28/2025 BAC Res. No. 2025-II-033-15 dated 05/20/2025	May 3rd Update
2025-0526	SUBSCRIPTION OF DIRECT LINE SERVICE FOR SSS DIPOLOG BRANCH	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	71,478.24	71,478.24		Additional PPMP as new project in the APP, in view of the discontinuance of services of the local telephone provider of SSS Dipolog Branch Year 1 - ₱37,278.72 Year 2 - ₱34,199.52	EVP Elvira G. Alcantara-Resare - 05/28/2025 BAC Res. No. 2025-II-033-15 dated 05/20/2025	May 3rd Update
2025-0527	SUBSCRIPTION TO BLOOMBERG TERMINAL	PROJECT MANAGEMENT OFFICE	NO	DIRECT CONTRACTING	N/A	N/A	JULY	AUGUST	COB	4,371,101.28	4,371,101.28		Additional PPMP as new project in the APP Year 1 - ₱2,185,550.64 Year 2 - ₱2,185,550.64	EVP Elvira G. Alcantara-Resare - 05/28/2025 BAC Res. No. 2025-II-033-15 dated 05/20/2025	May 3rd Update
2025-0184	SUPPLY, DELIVERY AND INSTALLATION OF FROSTED STICKER AT CONGRESSIONAL BRANCH	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	102,272.00	102,272.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0184 due to increase in budget as a result of market survey FROM: ₱30,164.31 TO : ₱102,272.00 INCREASE: ₱72,107.69	EVP Ernesto D. Francisco, Jr. - 02 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update
2025-0528	GENERAL PEST CONTROL SERVICES FOR VARIOUS BRANCHES	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	298,539.00	298,539.00	-	Additional PPMP as new project in the APP Year 1 Iloilo-Central - ₱96,014.00 Iloilo-Molo - ₱22,602.00 Antique - ₱27,012.00 Year 2 Iloilo-Central - ₱100,815.00 Iloilo-Molo - ₱23,733.00 Antique - ₱28,363.00	EVP Ernesto D. Francisco, Jr. - 02 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update
2025-0531	REPAIR/REHABILITATION OF ELECTRICAL WIRES/CONNECTION AT SSS LEGAZPI BRANCH	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	176,779.00	176,779.00	-	Additional PPMP as new project in the APP For immediate repair/rehabilitation of electrical wirings/connections damaged by typhoon	EVP Ernesto D. Francisco, Jr. - 03 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update
2025-0279	INTERIOR REPAINTING OF NCR BRANCHES	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	2,933,299.74	2,933,299.74	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0279 - decrease in budget due to deletion of Mandaluyong Shaw (the lessor will shoulder the repainting cost as negotiated); and based on the latest market research FROM: ₱3,305,269.95 TO : ₱2,933,299.74 DECREASE: ₱371,970.21	EVP Ernesto D. Francisco, Jr. - 02 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update
2025-0529	FRAMES AND PRINTING OF QUALITY POLICY POSTERS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	83,716.00	83,716.00		Additional PPMP as new project in the APP Breakdown: Printing of Quality Policy Posters - ₱22,966.00 Frames of Quality Policy Posters - ₱60,750.00 For issuance to Branches and Service Offices	EVP Ernesto D. Francisco, Jr. - 02 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update

LEC

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0155	RENTAL OF LIGHTS AND SOUNDS	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPT.	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	105,000.00	105,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0155 (February 6th Update) - decrease in budget FROM: ₱165,000.00 TO : ₱105,000.00 DECREASE: ₱60,000.00	EVP Ernesto D. Francisco, Jr. - 02 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update
2025-0530	CORPORATE GIVE AWAYS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	1,650,000.00	1,650,000.00		Additional PPMP as new project in the APP For various programs of the Member Education Department	EVP Ernesto D. Francisco, Jr. - 03 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update
2025-0151	PRINTING SERVICES AND OTHER PRINTING RELATED MATERIALS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	2,793,619.00	2,793,619.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0151 due to increase in budget to cover the estimated requirements of Mindanao West Division FROM: ₱2,788,369.00 TO : ₱2,793,619.00 INCREASE: ₱5,250.00 For various departments/offices	EVP Ernesto D. Francisco, Jr. - 02 June 2025 BAC Res. No. 2025-II-035-6 dated 27 May 2025	May 4th Update
2025-0532	HIRING OF FIVE (5) LOCAL FUND MANAGERS	OFFICE OF THE HEAD, ALTERNATIVE INVESTMENTS DIVISION	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	OTHERS	25,500,000.00	25,500,000.00		Additional PPMP as new project in the APP Year 1 - ₱8,500,000.00 Year 2 - ₱8,500,000.00 Year 3 - ₱8,500,000.00 Investment Income	EVP Voltaire P. Agas - 06/05/2025 BAC Res. No. 2025-I-034-3 dated 05/22/2025	May 5th Update
2025-0333	MAINTENANCE SERVICES FOR BUDGET MANAGEMENT SYSTEM	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	5,175,000.00	5,175,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0333 due to: a) Change in project name; and b) Increase in budget due to change in contract term from one (1) year to three (3) years FROM: ONE (1) YEAR HARDWARE MAINTENANCE SERVICES FOR BUDGET MANAGEMENT SYSTEM ₱2,000,000.00 TO : MAINTENANCE SERVICES FOR BUDGET MANAGEMENT SYSTEM ₱5,175,000.00 Year 1 - ₱1,725,000.00 Year 2 - ₱1,725,000.00 Year 3 - ₱1,725,000.00 INCREASE: ₱3,175,000.00	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 13 June 2025 BAC Res. No. 2025-I-034-3 dated 05/22/2025	May 6th Update
2025-0534	SATELLITE INTERNET FOR SSS E-WHEELS	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	8,739,316.00	8,739,316.00	-	Additional PPMP as new project in the APP Year 1 - ₱3,267,772.00 Year 2 - ₱2,735,772.00 Year 3 - ₱2,735,772.00 For use by the additional vehicles under the SSS E-Wheels program	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 13 June 2025 BAC Res. No. 2025-I-034-3 dated 05/22/2025	May 6th Update
2025-0176	STANDARD REPAIRS FOR VARIOUS BRANCHES/OFFICES - POOL	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	8,101,925.00	8,101,925.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0176 due to increase in budget to cover additional requirement FROM: ₱8,075,000.00 TO : ₱8,101,925.00 INCREASE: ₱26,925.00	EVP Ernesto D. Francisco, Jr. - 13 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May 7th Update
2025-0071	MEALS AND LEASE OF VENUE/HOTEL ACCOMMODATION	MEMBER EDUCATION DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JULY	AUGUST	COB	14,181,850.00	14,181,850.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0071 due to increase in budget to cover estimated expenses for the conduct of SSS Training for Employer-Members Program and Barangay and Other Offsite E-Centers Online Services Training FROM: ₱6,114,000.00 TO : ₱14,181,850.00 INCREASE: ₱8,067,850.00	EVP Ernesto D. Francisco, Jr. - 11 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May 7th Update

LEC

✓

th

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)															
Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0533	JANITORIAL SERVICES FOR NCR PROPERTIES	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	OTHERS	36,724,011.00	36,724,011.00		Additional PPMP as new project in the APP Year 1 - ₱12,241,337.00 Year 2 - ₱12,241,337.00 Year 3 - ₱12,241,337.00 Investment Income	EVP Ernesto D. Francisco, Jr. - 9 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May 7th Update
2025-0146	PREVENTIVE MAINTENANCE OF SERVICE VEHICLES (NON-NCR BRANCHES, MOD-NON NCR, LEGAL-NON NCR)	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	6,161,869.00	6,161,869.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0146 due to increase in requirement for Bicol Division and Luzon Central 2 Division FROM: ₱5,920,000.00 TO : ₱6,161,869.00 INCREASE: ₱241,869.00 For Various Branches	EVP Ernesto D. Francisco, Jr. - 11 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May 7th Update
2025-0289	JANITORIAL SERVICES OF VISAYAS WEST 1 AND 2 DIVISIONS	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	40,880,145.00	40,880,145.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0289 due to: a) Revised manpower complements and cost of janitorial supplies and materials b) Updating of minimum wage rates; and c) Increase in SSS contributions per SSS Circular No. 2024-006 FROM: ₱27,958,749.00 Year 1 - ₱9,319,583.00 Year 2 - ₱9,319,583.00 Year 3 - ₱9,319,583.00 TO: ₱40,880,145.00 Year 1 - ₱13,626,715.00 Year 2 - ₱13,626,715.00 Year 3 - ₱13,626,715.00 INCREASE: ₱12,921,396.00	EVP Ernesto D. Francisco, Jr. - 13 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May 7th Update
2025-0189	TOKENS, MEDALS, PLAQUES, CERTIFICATES, CERTIFICATE HOLDERS FOR THE CONDUCT OF VARIOUS PROGRAMS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	9,658,800.00	9,658,800.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0189 - due to increase in budget FROM: ₱8,741,950.00 TO : ₱9,658,800.00 INCREASE: ₱916,850.00 Pool Budget For Main Office and Branches	EVP Ernesto D. Francisco, Jr. - 11 June 2025 BAC Res. No. 2025-I-037-21 dated 29 May 2025	May 7th Update
2025-0269	FURNITURE SET (SOFA AND TABLE) FOR PENSIONERS' LOUNGE AT SSS BRANCHES	BRANCH EXPANSION AND MANAGEMENT SERVICES DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	9,666,381.00		9,666,381.00	Revised PPMP for 2025 APP under Code (PAP) 2025-0269 due to increase in the number of branches and increase in prices FROM: ₱6,827,951.00 TO : ₱9,666,381.00 INCREASE: ₱2,838,430.00	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 13 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May 8th Update
2025-0126	M/R BUILDING REPAIRS & OTHERS (SPECIALTY WORKS & E-CENTER FACILITY RENOVATION)	BRANCH EXPANSION AND MANAGEMENT SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	5,927,893.00	5,927,893.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0126 due to decrease in budget FROM: ₱6,000,000.00 TO : ₱5,927,893.00 DECREASE: ₱72,107.00 Breakdown: E-Center Facility Renovation - Pool - ₱1,000,000.00 M/R Building Repairs & Others - Specialty Works - Pool - ₱4,927,893.00 Shall be utilized as the need arises For Various Branches	SVP Johnsy L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 13 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May 8th Update

EC

4

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0288	JANITORIAL SERVICES OF SSS MAIN OFFICE, BAGBAG AND POEA	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	127,081,143.00	127,081,143.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0288 due to: a) Revised cost of janitorial supplies and materials b) Increase in SSS contributions per SSS Circular No. 2024-006 FROM: ₱131,629,959.00 Year 1 - ₱43,876,653.00 Year 2 - ₱43,876,653.00 Year 3 - ₱43,876,653.00 TO: ₱127,081,143.00 Year 1 - ₱42,360,381.00 Year 2 - ₱42,360,381.00 Year 3 - ₱42,360,381.00 DECREASE: ₱4,548,816.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 03 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May Update
2025-0287	JANITORIAL SERVICES OF NCR WEST AND SOUTH DIVISIONS	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	73,027,416.00	73,027,416.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0287 due to: a) Revised manpower complements and cost of janitorial supplies and materials b) Increase in SSS contributions per SSS Circular No. 2024-006 FROM: ₱59,004,240.00 Year 1 - ₱19,668,080.00 Year 2 - ₱19,668,080.00 Year 3 - ₱19,668,080.00 TO : ₱73,027,416.00 Year 1 - ₱24,342,472.00 Year 2 - ₱24,342,472.00 Year 3 - ₱24,342,472.00 INCREASE: ₱14,023,176.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 03 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May Update
2025-0286	JANITORIAL SERVICES OF NCR NORTH AND EAST DIVISIONS	SECURITY DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	92,555,394.00	92,555,394.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0286 due to: a) Revised manpower complements and cost of janitorial supplies and materials b) Updating of minimum wage rates; and c) Increase in SSS contributions per SSS Circular No. 2024-006 FROM: ₱66,986,335.00 Year 1 - ₱28,995,445.00 Year 2 - ₱28,995,445.00 Year 3 - ₱28,995,445.00 TO: ₱92,555,394.00 Year 1 - ₱30,851,798.00 Year 2 - ₱30,851,798.00 Year 3 - ₱30,851,798.00 INCREASE: ₱5,569,059.00	PCEO Robert Joseph Montes de Claro per BACSD memo dated 03 June 2025 BAC Res. No. 2025-I-037-3 dated 29 May 2025	May Update
2025-0169	SPARE PARTS AND REPAIRS OF SERVICE VEHICLES (NON-NCR BRANCHES, MOD- NON NCR AND LEGAL-NON NCR)	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	2,534,294.00	2,534,294.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0169 due to increase in requirement for Luzon Bicol Division and Luzon Central I Division FROM: ₱1,855,000.00 TO : ₱2,534,294.00 INCREASE: ₱679,294.00	EVP Ernesto D. Francisco, Jr. - 13 June 2025 BAC Res. No. 2025-II-037-4 dated 03 June 2025	June 1st Update
2025-0196	VARIOUS MEDIA AND OFFICE EQUIPMENT	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	740,815.00	457,245.00	283,570.00	Revised PPMP for 2025 APP under Code (PAP) 2025-0196 due to additional requirement FROM: ₱657,245.00 TO : ₱740,815.00 INCREASE: ₱83,570.00	EVP Ernesto D. Francisco, Jr. - 13 June 2025 BAC Res. No. 2025-II-037-4 dated 03 June 2025	June 1st Update
2025-0536	BOOKBINDING OF MINUTES BOOK FOR COMMISSION SECRETARIAT	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	63,250.00	63,250.00	-	Additional PPMP as new project in the APP To cover payment for the bookbinding of minutes of meetings for CY 2025	EVP Ernesto D. Francisco, Jr. - 13 June 2025 BAC Res. No. 2025-II-037-4 dated 03 June 2025	June 1st Update
2025-0535	INSTALLATION AND PROCUREMENT OF CUSTOMIZED HEADREST WITH MOUNTING BRACKET	OFFICE SERVICES DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	1,086,400.00	1,086,400.00	-	Additional PPMP as new project in the APP For the 84 units Passenger Van	EVP Ernesto D. Francisco, Jr. - 13 June 2025 BAC Res. No. 2025-II-037-4 dated 03 June 2025	June 1st Update

LEC

gh

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0187	TIRES (MAIN OFFICE, NCR BRANCHES, MOD-NCR)	OFFICE SERVICES DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	2,064,000.00	2,064,000.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0187 due to change in mode of procurement based on the latest market research FROM: NP-Small Value Procurement TO : Public Bidding	EVP Ernesto D. Francisco, Jr. - 13 June 2025 BAC Res. No. 2025-II-037-4 dated 03 June 2025	June 1st Update
2025-0064	REMOTE PC CONNECTION SOFTWARE SUBSCRIPTION	PROJECT MANAGEMENT OFFICE	NO	NP - DIRECT RETAIL PURCHASE (POL PRODUCTS, AIRLINE TICKETS AND ONLINE SUBSCRIPTION)	N/A	N/A	JULY	AUGUST	COB	47,525.00	47,525.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0064 due to reduction of licenses based on actual usage FROM: ₱95,184.00 TO : ₱47,525.00 DECREASE: ₱47,659.00	SVP Johnsay L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 13 June 2025 BAC Res. No. 2025-II-037-4 dated 03 June 2025	June 2nd Update
2025-0537	EMERGENCY PURCHASE OF EQUIPMENT PARTS AND SERVICES FOR CHECK BURSTER	PROJECT MANAGEMENT OFFICE	NO	NP - EMERGENCY CASES	N/A	N/A	JULY	AUGUST	COB	300,350.45	300,350.45	-	Additional PPMP as new project in the APP. Justification: a. To prevent disruption in the service delivery b. Under Section 53.2 Annex H - Section V.D.2, NP - Emergency Cases may be resorted to in the following instances: a) iii. Other causes where immediate action is necessary -to restore vital public services, infrastructure facilities and other public utilities. The equipment was purchased in 2016. The 2-year warranty and the subsequent 3-year maintenance agreement (MA) has lapsed in 2021. In 2019, it was decided not to provide a new MA due to IT Leadership anticipating a fully "checkless" payout for all benefit systems by 2022. The equipment is presently malfunctioning.	SVP Johnsay L. Mangundayao, in lieu of EVP Elvira G. Alcantara-Resare - 13 June 2025 BAC Res. No. 2025-II-037-14 dated 03 June 2025	June 2nd Update
2025-0539	MEALS FOR SSSSTEM AND BOOST PROGRAM OF MEMBER EDUCATION DEPARTMENT	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	1,784,000.00	1,784,000.00	-	Additional PPMP as new project in the APP To be procured through LBAC (pooled budget)	EVP Ernesto D. Francisco, Jr. - 23 June 2025 BAC Res. No. 2025-II-038-3 dated 10 June 2025	June 3rd Update
2025-0471	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD - MAIN OFFICE UNITS - Employee Wellness Program	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	1,810,500.00	1,810,500.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0471 (March 6th Update) due to decrease in budget FROM: ₱1,985,300.00 TO : ₱1,810,500.00 DECREASE: ₱174,800.00 Pooled Budget	EVP Ernesto D. Francisco, Jr. - 23 June 2025 BAC Res. No. 2025-II-038-3 dated 10 June 2025	June 3rd Update
2025-0538	MEALS FOR THE INAUGURATION AND BLESSING CEREMONY OF THE RELOCATED SSS DAY CARE CENTER AND LIVELIHOOD PROGRAM FOR PMERD	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	62,000.00	62,000.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 23 June 2025 BAC Res. No. 2025-II-038-3 dated 10 June 2025	June 3rd Update
2025-0540	LEASE OF SPORTS FACILITIES	PERFORMANCE MANAGEMENT AND EMPLOYEE RELATIONS DEPARTMENT	NO	NP - LEASE OF REAL PROPERTY AND VENUE	N/A	N/A	JULY	AUGUST	COB	196,600.00	196,600.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 23 June 2025 BAC Res. No. 2025-II-038-3 dated 10 June 2025	June 3rd Update
2025-0156	RENTAL OF LIGHTS AND SOUNDS FOR SSS 68TH ANNIVERSARY - EMPLOYEE AWARDS PROGRAM AND EMPLOYEES' PROGRAM	LEARNING AND DEVELOPMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	109,956.00	109,956.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0156 due to: a) increase in budget, and b) change in project description FROM: Rental of lights and sounds for SSS 68th Anniversary Employees' Program - ₱50,000.00 TO : Rental of lights and sounds for SSS 68th Anniversary - Employee Awards Program and Employees' Program - ₱109,956.00 INCREASE: ₱59,956.00	EVP Ernesto D. Francisco, Jr. - 23 June 2025 BAC Res. No. 2025-II-038-3 dated 10 June 2025	June 3rd Update
2025-0079	RENEWAL OF ANNUAL MAGAZINE SUBSCRIPTIONS - ONLINE AND PRINTED	LEARNING AND DEVELOPMENT DEPARTMENT	NO	NP - SCIENTIFIC SCHOLARLY OR ARTISTIC WORK, EXCLUSIVE TECHNOLOGY AND MEDIA SERVICES					COB	60,440.10	60,440.10	-	For deletion of project in 2025 APP under Code (PAP) 2025 0079 Based on market research, there are no qualified suppliers since all require pre-payment of magazine subscriptions	EVP Ernesto D. Francisco, Jr. - 23 June 2025 BAC Res. No. 2025-II-038-3 dated 10 June 2025	June 3rd Update

LEC

✓

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0473	MEALS/SNACKS FOR VARIOUS ACTIVITIES/PROGRAMS OF PMERD - MAIN OFFICE UNITS - Career, Performance and Rewards & Recognition Programs	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	1,740,650.00	1,740,650.00		Revised PPMP for 2025 APP under Code (PAP) 2025-0473 (March 6th Update) due to increase in budget to cover additional meal expenses FROM: ₱1,616,050.00 TO : ₱1,740,650.00 INCREASE: ₱124,600.00 Pooled Budget	EVP Ernesto D. Francisco, Jr. - 23 June 2025 BAC Res. No. 2025-II-038-11 dated 10 June 2025	June 3rd Update
2025-0327	MONOCHROME PRINTERS	PROJECT MANAGEMENT OFFICE	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	9,259,110.00	9,259,110.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0327 - due to decrease in budget based on the updated unit cost of Monochrome Printer in the ICT Hardware Standards for 1st semester of CY 2025 FROM: ₱10,000,000.00 TO : ₱9,259,110.00 DECREASE: ₱740,890.00	EVP Ernesto D. Francisco, Jr. - 27 June 2025 BAC Res. No. 2025-I-039-5 dated 13 June 2025	June 4th Update
2025-0541	MEDIA PLACEMENTS: PRINT	CORPORATE COMMUNICATIONS DEPARTMENT	NO	NP - SCIENTIFIC SCHOLARLY OR ARTISTIC WORK, EXCLUSIVE TECHNOLOGY AND MEDIA SERVICES	N/A	N/A	JULY	AUGUST	COB	2,761,120.00	2,761,120.00	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 27 June 2025 BAC Res. No. 2025-II-039-3 dated 17 June 2025	June 5th Update
2025-0329	NETWORK CABLING MATERIALS	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	949,994.40	949,994.40	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0329 - due to: a) decrease in budget based on the latest market research and exclusion of an item which was already included in APP code 2025-0199, and b) change in mode of procurement FROM: ₱1,074,570.00 - Public Bidding TO : ₱949,994.40 - NP - Small Value Procurement DECREASE: ₱124,575.60	EVP Ernesto D. Francisco, Jr. - 27 June 2025 BAC Res. No. 2025-II-039-3 dated 17 June 2025	June 5th Update
2025-0542	TWO (2) UNITS LIGHTWEIGHT INKJET PRINTER WITH INDIVIDUAL TANK SYSTEM	PROJECT MANAGEMENT OFFICE	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	91,948.50	91,948.50	-	Additional PPMP as new project in the APP	EVP Ernesto D. Francisco, Jr. - 27 June 2025 BAC Res. No. 2025-II-039-3 dated 17 June 2025	June 5th Update
2025-0133	MEALS/SNACKS FOR SSS MAIN OFFICE UNITS	OFFICE SERVICES DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	26,374,550.00	26,374,550.00	-	Revised PPMP for 2025 APP under Code (PAP) 2025-0133 (April 4th Update) - increase in budget due to inclusion of requirement for Investment Sector FROM: ₱26,315,150.00 TO : ₱26,374,550.00 INCREASE: ₱59,400.00 For various offices/units	EVP Ernesto D. Francisco, Jr. - 27 June 2025 BAC Res. No. 2025-I-040-4 dated 19 June 2025	June 6th Update
2025-0055	WIN SERVER DC CORE ALNG LSA 16L 9EA-00271	PROJECT MANAGEMENT OFFICE	NO	NP - AGENCY TO AGENCY THRU PS-DBM					COB	2,177,624.85	2,177,624.85	-	For deletion of project in 2025 APP under Code (PAP) 2025 0055 The newly acquired Windows Server Hyperconverged Infrastructure (HCI) includes the latest operating system software licenses for the data center. Hence, a separate license upgrade is no longer necessary.	EVP Ernesto D. Francisco, Jr. - 04 July 2025 BAC Res. No. 2025-II-040-3 dated 24 June 2025	June 7th Update
2025-0056	WIN SERVER DC CORE ALNG LSA 2L 9EA-00039	PROJECT MANAGEMENT OFFICE	NO	NP - AGENCY TO AGENCY THRU PS-DBM					COB	2,287,723.20	2,287,723.20	-	For deletion of project in 2025 APP under Code (PAP) 2025 0056 The newly acquired Windows Server Hyperconverged Infrastructure (HCI) includes the latest operating system software licenses for the data center. Hence, a separate license upgrade is no longer necessary.	EVP Ernesto D. Francisco, Jr. - 04 July 2025 BAC Res. No. 2025-II-040-3 dated 24 June 2025	June 7th Update
2025-0543	REPAIRS AND OTHERS - SSS SAN PABLO	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	440,112.00	440,112.00		Additional PPMP as new project in the APP. Procurement of the following projects of SSS San Pablo that did not materialize in 2024 due to failed bidding: -Replacement of Exterior Metal Spandrel Ceiling: ₱165,102.00 -Repair of Glass Door at Roof Deck: ₱30,479.00 -Supply & Installation of Sunscreen Roller Blinds: ₱244,531.00	EVP Ernesto D. Francisco, Jr. - 04 July 2025 BAC Res. No. 2025-II-040-3 dated 24 June 2025	June 7th Update

LEC

SOCIAL SECURITY SYSTEM ANNUAL PROCUREMENT PLAN FOR FY2025 (UPDATES FOR 1ST SEMESTER OF 2025)

Code (PAP)	Procurement Project	PMO / End-User	Is this an Early Procurement?	Mode Of Procurement	Schedule for Each Procurement Activity				Source Of Funds	Estimated Budget (Php)			Remarks (brief description of project)	1st Semester of 2025	
					Advertisement/ Posting of IB/REI	Submission/ Opening Of Bids	Notice Of Award	Contract Signing		TOTAL	MOOE	CO		BAC Resolution	Approving Authority / Date of Approval
2025-0451	50 HP VERTICAL TRANSFER PUMP AT MAIN BUILDING	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	2,930,000.00	-	2,930,000.00	Revised PPMP for 2025 APP under Code (PAP) 2025-0451 (February 2nd Update) - increase in budget based on the latest market research FROM: ₱1,380,000.00 TO : ₱2,930,000.00 INCREASE: ₱1,550,000.00	EVP Ernesto D. Francisco, Jr - 04 July 2025 BAC Res. No. 2025-II-040-3 dated 24 June 2025	June 7th Update
2025-0244	DIGITAL BULLETIN BOARDS	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	PUBLIC BIDDING	JULY	AUGUST	SEPTEMBER	OCTOBER	COB	3,991,500.00	191,000.00	3,800,500.00	Revised PPMP for 2025 APP under Code (PAP) 2025-0244 - increase in budget based on the latest market research FROM: ₱2,760,713.00 Breakdown: Digital Bulletin Boards - ₱2,582,213.00 (CO) Preventive Maintenance Service (PMS) - ₱178,500.00 (MOOE) PMS Year 1 - ₱59,500.00 PMS Year 2 - ₱59,500.00 PMS Year 3 - ₱59,500.00 TO : ₱3,991,500.00 Breakdown: Digital Bulletin Boards - ₱3,800,500.00 (CO) Preventive Maintenance Service (PMS) - ₱191,000.00 (MOOE) PMS Year 1 - ₱63,667.00 PMS Year 2 - ₱63,667.00 PMS Year 3 - ₱63,666.00 INCREASE: ₱1,230,787.00	EVP Ernesto D. Francisco, Jr - 04 July 2025 BAC Res. No. 2025-II-040-3 dated 24 June 2025	June 7th Update
2025-0544	PURCHASE OF LED PANEL LIGHTS	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	NP - SMALL VALUE PROCUREMENT	JUNE	N/A	JULY	AUGUST	COB	108,720.00	108,720.00		Additional PPMP as new project in the APP. For replacement of defective units at SSS Malabon	EVP Ernesto D. Francisco, Jr - 04 July 2025 BAC Res. No. 2025-II-040-3 dated 24 June 2025	June 7th Update
2025-0545	REPAIR AND REPLACEMENT OF DEFECTIVE KEYPAD AND SWINGBOLT OF TELLERING VAULT	ENGINEERING AND FACILITIES MANAGEMENT DEPARTMENT	NO	DIRECT CONTRACTING	N/A	N/A	JULY	AUGUST	COB	16,750.00	16,750.00		Additional PPMP as new project in the APP. Repair of defective unit at SSS Boac	EVP Ernesto D. Francisco, Jr - 04 July 2025 BAC Res. No. 2025-II-040-3 dated 24 June 2025	June 7th Update

Prepared by:


MA. TERESA D. VILLAREAL
Senior Specialist
Bids and Awards Committee Secretariat Department

Reviewed by:


ROSALYN A. CONDA
Department Manager III
Bids & Awards Committee Secretariat Department

Approved by:


LILIBETHE E. CORTEZ
Acting Head, Procurement Management Division