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Section I. Notice of Eligibility and Short 

Listing 
 

[Insert Date] 

 

____________________________________ 
 

____________________________________ 

 

 

Dear Sir/Madam: 

 

1. The SOCIAL SECURITY SYSTEM (hereinafter called “Procuring Entity” has received 

financing (hereinafter called “funds”) from the Government of the Philippines (hereinafter 

called the “Funding Source”) toward the cost of Construction Management Services for the 

Retrofitting of Calamba and Naga Buildings. The Procuring Entity intends to apply a portion 

of the funds in the amount of  ₱6,199,783.00 (ABC) to eligible payments under the contract 

for the Construction Management Services for the Retrofitting of SSS Calamba and Naga 

Buildings for which the Bidding Documents is issued. 

2. The Procuring Entity now invites bids to provide the Consulting Services: Construction 

Management Services for the Retrofitting of Calamba and Naga Buildings. More details on the 

services are provided in the Terms of Reference (TOR) for the project. 

3. The Consultant shall be selected and employed in accordance with Quality-Cost Based 

Evaluation (QCBE) procedures as described in the Bidding Documents. 

4. This notice has been addressed to the following short listed consultants: 

_____________________________ 

_____________________________ 

 

5. It is not permissible for you to transfer this invitation to any other consultant. 

6. The Bidding Documents may be acquired at Bids and Awards Committee Secretariat 

Department, 2/F SSS Main Building, East Avenue, Diliman, Quezon City during office hours 

from 8:00 a.m. to 5:00 p.m. starting from _________________________.  

7. The Social Security System (SSS) will hold a Pre-Bid Conference on __________ at the Bidding 

Room, 2/F, SSS Main Building, East Avenue, Diliman, Quezon City which shall be open to all 

shortlisted consultants. 

 

Yours sincerely, 

 

 

 

The CHAIRPERSON 

Bids and Awards Committee 
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Section II. Instructions to Bidders 

A. General 

1. Introduction 

1.1. The Procuring Entity named in the Bid Data Sheet (BDS) shall select an individual, 

sole proprietorship, cooperative, partnership, corporation, or a joint venture (JV) 

(hereinafter referred to as “Consultant”) from among those short listed, in 

accordance with the evaluation procedure specified in the BDS. 

1.2. The Procuring Entity has received financing (hereinafter called “funds”) from the 

source indicated in the BDS (hereinafter called the “Funding Source”) toward the 

cost of the Project named in the BDS.  The Procuring Entity intends to apply a 

portion or the whole of the funds to payments for this Project.  

1.3. Consultants are invited to submit bids composed of a technical proposal and a 

financial proposal for Consulting Services required for this Project described in the 

BDS.  Bids shall be the basis for contract negotiations and ultimately for a signed 

contract with the selected Consultant. 

1.4. If the BDS indicates that the Project will be completed in phases, each phase must 

be completed to the Procuring Entity’s satisfaction prior to the commencement of 

the next phase. 

1.5. Consultants must familiarize themselves with local conditions and take them into 

account in preparing their bids.  To obtain firsthand information on the project and 

on the local conditions, Consultants are encouraged to visit the Procuring Entity 

before submitting a bid and to attend the pre-bid conference specified in ITB Clause 

7.   

1.6. The Consultants’ costs of preparing their bids and negotiating the contract, 

including a visit to the Procuring Entity, are not reimbursable as a direct cost of the 

project. 

1.7. Consultants shall not be under a declaration of ineligibility for corrupt, fraudulent, 

collusive, coercive or obstructive practices issued by the Funding Source or the 

Procuring Entity in accordance with ITB Clause 3.1. 

2. Conflict of Interest 

2.1. The Funding Source’s policy requires that Consultants provide professional, 

objective, and impartial advice and at all times hold the Procuring Entity’s interests 

paramount, without any consideration for future work, and strictly avoid situations 

where a conflict of interest shall arise with their other projects or their own interests.  

Consultants shall not be hired for any project that would be in conflict with their 

prior or current obligations to other entities, or that may place them in a position of 

not being able to carry out the Project in the best interest of the Procuring Entity. 

Without limitation on the generality of this rule, Consultants shall not be hired 

under the circumstances set forth below: 

(a) If a Consultant combines the function of consulting with those of 

contracting and/or supply of equipment for the same Project;  
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(b) If a Consultant is associated with, affiliated to, or owned by a contractor or 

a manufacturing firm with departments or design offices offering services 

as consultants unless such Consultant includes relevant information on such 

relationships along with a statement in the Technical Proposal cover letter 

to the effect that the Consultant shall limit its role to that of a consultant and 

disqualify itself and its associates from work in any other capacity that may 

emerge from the Project (including bidding for any part of the future 

project).  The contract with the Consultant selected to undertake the Project 

shall contain an appropriate provision to such effect; or 

(c) If there is a conflict among consulting projects, the Consultant (including 

its personnel and subconsultants) and any subsidiaries or entities controlled 

by such Consultant shall not be recruited for the relevant project.  The duties 

of the Consultant depend on the circumstances of each case.  While 

continuity of consulting services may be appropriate in particular situations 

where no conflict exists, a Consultant cannot be recruited to carry out a 

project that, by its nature, shall result in conflict with a prior or current 

project of such Consultant.  Examples of the situations mentioned are when 

a Consultant engaged to prepare engineering design for an infrastructure 

project shall not be recruited to prepare an independent environmental 

assessment for the same project; similarly, a Consultant assisting a 

Procuring Entity in privatization of public assets shall not purchase, nor 

advise purchasers, of such assets; or a Consultant hired to prepare Terms of 

Reference (TOR) for a project shall not be recruited for the project in 

question. 

2.2. Consultants shall not be related to the Head of the Procuring Entity (HoPE), 

members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or 

the end-user unit, and the project consultants, by consanguinity or affinity up to the 

third civil degree.  The prohibition shall apply as follows: 

(a) If the Consultant is an individual or sole proprietorship, then to himself; 

(b) If the Consultant is a partnership, then to all its officers and members; 

(c) If the Consultant is a corporation, then to all its officers, directors and 

controlling stockholders;  

(d) If the Consultant is a cooperative, to all its officers, directors, and 

controlling shareholders or members; or 

(e) If the Consultant is a JV, the provisions of items (a), (b), (c), or (d) of this 

Section shall correspondingly apply to each of the members of the said joint 

venture, as may be appropriate. 

Relationship of the nature described above or a failure to comply with the 

provisions of this clause will result in the rejection of the Consultant’s bid. 

2.3. Subject to the provisions of ITB Clause 2, any previous or ongoing participation 

by the Consultant, its professional staff, or its affiliates or associates under a 

contract with the Funding Source or the Procuring Entity in relation to this Project 

may result in the rejection of its bid.  Consultants should clarify their situation in 

that respect with the Procuring Entity before preparing its bid. 

2.4. Failure by a Consultant to fully disclose potential conflict of interest at the time of 

Bid submission, or at a later date in the event that the potential conflict arises after 

such date, shall result in the Procuring Entity and/or the Funding Source seeking 

the imposition of the maximum administrative, civil and criminal penalties up to 

and including imprisonment. 
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2.5. Consultants are discouraged to include officials and employees of the Government 

of the Philippines (GoP) as part of its personnel.  Participation of officials and 

employees of the GoP in the Project shall be subject to existing rules and regulations 

of the Civil Service Commission.   

2.6. Fairness and transparency in the selection process require that Consultants do not 

derive unfair competitive advantage from having provided consulting services 

related to the Project in question. To this end, the Procuring Entity shall make 

available to all the short listed consultants together with the Bidding Documents all 

information that would in that respect give each Consultant a competitive 

advantage. 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1. The Procuring Entity as well as the Consultants shall observe the highest standard 

of ethics during the procurement and execution of the contract. In pursuance of this 

policy, the Procuring Entity:  

(a) defines, for purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice” means behavior on the part of officials in the 

public or private sectors by which they improperly and unlawfully 

enrich themselves, others, or induce others to do so, by misusing the 

position in which they are placed, and includes the offering, giving, 

receiving, or soliciting of anything of value to influence the action 

of any such official in the procurement process or in contract 

execution; entering, on behalf of the GoP, into any contract or 

transaction manifestly and grossly disadvantageous to the same, 

whether or not the public officer profited or will profit thereby, and 

similar acts as provided in Republic Act 3019. 

(ii) “fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to the 

detriment of the Procuring Entity, and includes collusive practices 

among Bidders (prior to or after bid submission) designed to 

establish bid prices at artificial, non-competitive levels and to 

deprive the Procuring Entity of the benefits of free and open 

competition.  

(iii)  “collusive practices” means a scheme or arrangement between two 

or more Bidders, with or without the knowledge of the Procuring 

Entity, designed to establish bid prices at artificial, non-competitive 

levels. 

(iv) “coercive practices” means harming or threatening to harm, directly 

or indirectly, persons, or their property to influence their 

participation in a procurement process, or affect the execution of  a 

contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or concealing of 

evidence material to an administrative proceedings or 

investigation or making false statements to investigators in 

order to materially impede an administrative proceedings or 

investigation of the Procuring Entity or any foreign 

government/foreign or international financing institution 

into allegations of a corrupt, fraudulent, coercive or collusive 



---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Construction Management Services for the Retrofitting of Calamba and Naga Buildings          9 

 

practice; and/or threatening, harassing or intimidating any 

party to prevent it from disclosing its knowledge of matters 

relevant to the administrative proceedings or investigation or 

from pursuing such proceedings or investigation; or 

(bb)  acts intended to materially impede the exercise of the 

inspection and audit rights of the Procuring Entity or any 

foreign government/foreign or international financing 

institution herein. 

(b) will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in any of the practices mentioned in 

this Clause for purposes of competing for the contract. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 

administrative, and/or criminal penalties available under applicable laws on 

individuals and organizations deemed to be involved in any of the practices 

mentioned in ITB Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 

inspect and audit records and accounts of a Consultant in the bidding for and 

performance of a contract themselves or through independent auditors as reflected 

in the GCC Clause 51. 

4. Consultant’s Responsibilities 

4.1. The Consultant or its duly authorized representative shall submit a sworn statement 

in the form prescribed in Section VII. Bidding Forms as required in ITB Clause 

10.2(d). 

4.2. The Consultant is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 

implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for this 

Project, if any; 

(d) Having complied with its responsibility to inquire or secure 

Supplemental/Bid Bulletin/s as provided under ITB Clause 8.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP or 

any of its agencies, offices, corporations, or LGUs, including foreign 

government/foreign or international financing institution whose blacklisting 

rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the bidding 

requirements is an authentic copy of the original, complete, and all 

statements and information provided therein are true and correct; 

(g) Authorizing the Head of the Procuring Entity or its duly authorized 

representative/s to verify all the documents submitted; 
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(h) Ensuring that the signatory is the duly authorized representative of the 

Bidder, and granted full power and authority to do, execute and perform any 

and all acts necessary to participate, submit the bid, and to sign and execute 

the ensuing contract, accompanied by the duly notarized Special Power of 

Attorney, Board/Partnership Resolution, or Secretary’s Certificate, 

whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184 and 

its IRR in relation to other provisions of Republic Act 3019;  

(j) Complying with existing labor laws and standards, in the case of 

procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, safety 

and health and other prevailing conditions of work as established by 

national laws, rules and regulations; or collective bargaining 

agreement; or arbitration award, if and when applicable. 

In case there is a finding by the Procuring Entity or the DOLE of 

underpayment or non-payment of workers’ wage and wage-related 

benefits, bidder agrees that the performance security or portion of 

the contract amount shall be withheld in favor of the complaining 

workers pursuant to appropriate provisions of Republic Act No. 

9184 without prejudice to the institution of appropriate actions 

under the Labor Code, as amended, and other social legislations. 

(ii) Comply with occupational safety and health standards and to correct 

deficiencies, if any.  

In case of imminent danger, injury or death of the worker, bidder 

undertakes to suspend contract implementation pending clearance to 

proceed from the DOLE Regional Office and to comply with Work 

Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses under 

the contract specifying wages, hours of work and other benefits 

under prevailing national laws, rules and regulations; or collective 

bargaining agreement; or arbitration award, if and when applicable, 

through posting in two (2) conspicuous places in the establishment’s 

premises; and 

(k) Ensuring that it did not give or pay, directly or indirectly, any commission, 

amount, fee, or any form of compensation, pecuniary or otherwise, to any 

person or official, personnel or representative of the government in relation 

to any procurement project or activity. 

Failure to observe any of the above responsibilities shall be at the risk of the 

Consultant concerned. 

4.3. It shall be the sole responsibility of the prospective bidder to determine and to 

satisfy itself by such means as it considers necessary or desirable as to all matters 

pertaining to this Project, including: (a) the location and the nature of the contract, 

project, or work; (b) climatic conditions; (c) transportation facilities; (d) nature and 

condition of the terrain, geological conditions at the site communication facilities, 

requirements, location and availability of construction aggregates and other 

materials, labor, water, electric power and access roads; and (e) other factors that 

may affect the cost, duration and execution or implementation of the contract, 

project, or work. 
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4.4. The Procuring Entity shall not assume any responsibility regarding erroneous 

interpretations or conclusions by the Consultant out of the data furnished by the 

Procuring Entity.  However, the Procuring Entity shall ensure that all information 

in the Bidding Documents, including supplemental/bid bulletins issued are correct 

and consistent. 

4.5. Before submitting their bids, the Consultants are deemed to have become familiar 

with all existing laws, decrees, ordinances, acts and regulations of the GoP which 

may affect the contract in any way. 

4.6. The Consultant shall bear all costs associated with the preparation and submission 

of his bid, and the Procuring Entity will in no case be responsible or liable for those 

costs, regardless of the conduct or outcome of the bidding process.  

4.7. Consultants should note that the Procuring Entity will only accept bids from those 

that have paid the applicable fee for the Bidding Documents at the office indicated 

in the Request for Expression of Interest.  

5. Origin of Associated Goods 

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods other 

than those prohibited by a decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations. 

6. Subcontracts 

6.1. Unless otherwise specified in the BDS, the Consultant may subcontract portions of 

the Consulting Services to an extent as may be approved by the Procuring Entity 

and stated in the BDS. However, subcontracting of any portion shall not relieve the 

Consultant from any liability or obligation that may arise from the contract for this 

Project. 

6.2. Subconsultant must comply with the eligibility criteria and the documentary 

requirements specified in the BDS. In the event that any subconsultant is found by 

the Procuring Entity to be ineligible, the subcontracting of such portion of the 

Consulting Services shall be disallowed.   

6.3. The Consultant may identify the subconsultant to whom a portion of the Consulting 

Services will be subcontracted at any stage of the bidding process or during contract 

implementation.   If the Consultant opts to disclose the name of the subconsultant 

during bid submission, the Consultant shall include the required documents as part 

of the technical component of its bid. A subconsultant that is identified by the 

Consultant during contract implementation must comply with the eligibility criteria 

and documentary requirements and secure approval of the Procuring Entity. 

B. Contents of Bidding Documents 

7. Pre-Bid Conference 

7.1. If so specified in the BDS, a pre-bid conference shall be held at the venue and on 

the date indicated therein, to clarify and address the Consultants’ questions on the 

technical and financial components of this Project.  

7.2. The pre-bid conference shall be held at least twelve (12) calendar days before the 

deadline for the submission and receipt of bids, but not earlier than seven (7) 

calendar days from the determination of the shortlisted consultants. 
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If the Procuring Entity determines that, by reason of the method, nature, or 

complexity of the contract to be bid, or when international participation will be 

more advantageous to the GoP, a longer period for the preparation of bids is 

necessary, the pre-bid conference shall be held at least thirty (30) calendar days 

before the deadline for the submission and receipt of bids. 

7.3. Consultants are encouraged to attend the pre-bid conference to ensure that they 

fully understand the Procuring Entity’s requirements.  Non-attendance of the 

Consultant will in no way prejudice its bid; however, the Consultant is expected to 

know the changes and/or amendments to the Bidding Documents as recorded in the 

minutes of the pre-bid conference and the Supplemental/Bid Bulletin. The minutes 

of the pre-bid conference shall be recorded and prepared not later than five (5) 

calendar days after the pre-bid conference. The minutes shall be made available to 

prospective bidders not later than five (5) days upon written request.  

7.4. Decisions of the BAC amending any provision of the bidding documents shall be 

issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar 

days before the deadline for the submission and receipt of bids. 

8. Clarifications and Amendments to Bidding Documents 

8.1. Shortlisted consultants may request for clarification(s) on and/or an interpretation 

of any part of the Bidding Documents. Such a request must be in writing and 

submitted to the Procuring Entity at the address indicated in the BDS at least ten 

(10) calendar days before the deadline set for the submission and receipt of bids.   

8.2. The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin 

to be made available to all those who have properly secured the Bidding Documents 

at least seven (7) calendar days before the deadline for the submission and receipt 

of Bids. 

8.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 

initiative for purposes of clarifying or modifying any provision of the Bidding 

Documents not later than seven (7) calendar days before the deadline for the 

submission and receipt of bids.  Any modification to the Bidding Documents shall 

be identified as an amendment.   

8.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 

PhilGEPS and the website of the Procuring Entity concerned, if available and at 

any conspicuous place in the premises of the Procuring Entity concerned. It shall 

be the responsibility of all Consultants who have properly secured the Bidding 

Documents to inquire and secure Supplemental/Bid Bulletins that may be issued by 

the BAC. However, Consultants who have submitted bids before the issuance of 

the Supplemental/Bid Bulletin must be informed and allowed to modify or 

withdraw their bids in accordance with ITB Clause 20.  

C. Preparation of Bids 

9. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 

submitted to the BAC must be in English. If the eligibility requirements or statements, the 

bids, and all other documents submitted to the BAC are in foreign language other than 

English, it must be accompanied by a translation of the documents in English. The 

documents shall be translated by the relevant foreign government agency, the foreign 

government agency authorized to translate documents, or a registered translator in the 

foreign bidder’s country; and shall be authenticated by the appropriate Philippine foreign 

service establishment/post or the equivalent office having jurisdiction over the foreign 

bidder’s affairs in the Philippines. The English translation shall govern, for purposes of 

interpretation of the bid. 
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However, for Contracting Parties to the Apostille Convention, the documents shall be 

authenticated through an apostille by the Competent Authority, as defined in Clause 2.2 of 

Part I., Section II., except for countries1 identified by the DFA, will still require 

legalization (red ribbon) by the relevant Embassy or Consulate. 

The English translation shall govern, for purposes of interpretation of the bid. 

10. Documents Comprising the Bid: Technical Proposal 

10.1. While preparing the Technical Proposal, Consultants must give particular attention 

to the following: 

(a) The Technical Proposal shall not include any financial information. Any 

Technical Proposal containing financial information shall be declared non-

responsive. 

(b) For projects on a staff-time basis, the estimated number of professional 

staff-months specified in the BDS shall be complied with.  Bids shall, 

however, be based on the number of professional staff-months estimated by 

the Consultant. 

(c) Proposed professional staff must, at a minimum, have the experience 

indicated in the BDS, preferably working under conditions similar to those 

prevailing in the Republic of the Philippines. 

(d) No alternative professional staff shall be proposed, and only one Curriculum 

Vitae (CV) may be submitted for each position. 

10.2. The Technical Proposal shall contain the following information/documents: 

(a) Technical Proposal Submission Form shall be the cover letter of the 

Technical Proposal, using the form prescribed in Section VII. Bidding 

Forms (TPF 1). 

(b) Bid security as prescribed in ITB Clause 15. If the bidder opts to submit the 

bid security in the form of:  

(i) a bank draft/guarantee or an irrevocable Letter of Credit issued by a 

foreign bank, it shall be accompanied by a confirmation from a 

Universal or Commercial Bank; or 

(ii) a surety bond accompanied by a certification coming from the 

Insurance Commission that the surety or insurance company is 

authorized to issue such instrument. 

(c) Information indicated in the paragraphs below must be provided by the 

Consultant and each partner and/or subconsultant, if any, following the 

formats described in the Technical Proposal Forms: 

(i) A brief description of the organization and outline of recent 

experience of the Consultant and each partner and/or subconsultant 

on projects of a similar and related nature as required in form TPF 

2.  Consultant’s References.  For each project, the outline should 

indicate inter alia, the project, contract amount and the Consultant’s 

involvement.  Information should be provided only for those 

projects for which the Consultant was legally contracted by itself or 

as one of the major participating consultants within an association.  

Whenever applicable, the experience of individual experts from 
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projects completed independently or when associated with 

consultants other than the one with whom the individual is currently 

associated with cannot be claimed as the experience of the current 

consultant or any one of its partners and/or subconsultants, but can 

be claimed by the individuals themselves in their CVs.  Consultants 

should be prepared to substantiate the claimed experience if so 

requested by the Procuring Entity. 

(ii) Comments, if any, on the TOR (TPF 3.  Comments and Suggestions 

of Consultant on the Terms of Reference and on Data, Services, and 

Facilities to be Provided by the Procuring Entity) to improve 

performance in carrying out the Project.  Innovativeness shall be 

appreciated, including workable suggestions that could improve the 

quality/effectiveness of the Project.  In this regard, unless the 

Consultant clearly states otherwise, it shall be assumed by the 

Procuring Entity that work required to implement any such 

improvements, are included in the inputs shown on the Consultant’s 

Staffing Schedule. It shall include a list of facilities requested by the 

Consultant to be provided by the Procuring Entity, if any, in addition 

to those shown on the Data Sheet that may include support facilities 

such as: counterpart staff, office space, local transportation, 

equipment, domestic administrative support, etc. that would be 

needed to carry out the project. 

(iii) A concise, complete, and logical description of how the 

Consultant’s team shall carry out the services to meet all 

requirements of the TOR using TPF 4. Description of the 

Methodology and Work Plan for Performing the Project. 

(iv) An organization chart of the key and support staff indicating their 

tasks and relationships amongst the Consultant and any partner 

and/or subconsultant, the Procuring Entity, the Funding Source and 

the GoP, and other parties or stakeholders, if any, involved in the 

project using TPF 5. Team Composition and Task. 

(v) The name, age, nationality, background employment record, and 

professional experience of each nominated expert including ongoing 

projects, with particular reference to the type of experience required 

for the tasks assigned should be presented in the CV format shown 

in TPF 6.  Format of Curriculum Vitae (CV) for Proposed 

Professional Staff. A duly notarized CV for each consultant 

involved in the Project shall be submitted for each position. 

(vi) The Procuring Entity requires that each expert confirm that the 

content of his/her CV is correct and the experts themselves should 

sign the certification of the CV. In addition, the expert should submit 

a signed written commitment stating that the expert shall work for 

the Project once awarded the contract. A zero rating shall be given 

to a nominated expert if the expert: 

(vi.1) is proposed for a domestic position but is not a Filipino 

citizen;  

(vi.2) failed to state nationality on the CV; or 

(vi.3) the CV is not signed in accordance with paragraph (v) above. 
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(vii) A Time Schedule (TPF 7.  Time Schedule for Professional 

Personnel) indicating clearly the estimated duration in terms of 

person-months (shown separately for work in the field and in the 

home office) and the proposed timing of each input for each 

nominated expert, including domestic experts, if required, using the 

format shown.  

The schedule shall also indicate when experts are working in the 

project office and when they are working at locations away from the 

project office. 

(viii) A work plan showing in graphical format (bar chart) the timing of 

major activities, anticipated coordination meetings, and deliverables 

such as reports required under the TOR using TPF 8. Activity 

(Work) Schedule. 

(d) Sworn statement in accordance with Section 25.3 of the IRR of RA 9184 

and using the form prescribed in Section VII.Bidding Forms.  

11. Documents Comprising the Bid: Financial Proposal 

11.1. All information provided in a Consultant’s Financial Proposal shall be treated as 

confidential.  The Financial Proposal must be submitted in hard copy using the 

format shown in Financial Proposal Forms. 

11.2. The Financial Proposal requires completion of six (6) forms, particularly, FPF 1, 

FPF 2, FPF 3, FPF 4, FPF 5, and FPF 6.  FPF 1.  Financial Proposal Submission 

Form should form the covering letter of the Financial Proposal.  Form FPF 2.  

Summary of Costs, FPF 3. Breakdown of Price per Activities, FPF 4. Breakdown 

of Remuneration per Activity, FPF 5. Reimbursables per Activity and FPF 6. 

Miscellaneous Expenses, relate to the costs of consulting services under two 

distinct categories, namely: (a) Remuneration; and (b) Reimbursable Expenditures.   

11.3. Remuneration is divided into billing rate estimates for international and domestic 

consultants. Reimbursable Expenditures are divided into per diem rates for 

international and domestic consultants and costs for other reimbursable expenditure 

items required to perform the consulting services. 

11.4. The list of experts, and their respective inputs, identified in Financial Proposal 

Forms, must match the list of experts and their respective inputs shown in Technical 

Proposal Forms. 

11.5. The Consultant shall be subject to Philippine taxes on amounts payable by the 

Procuring Entity under the contract through mandated withholding by local tax 

authorities of specified percentages of such amounts or otherwise.  The BDS details 

the taxes payable. 

11.6. The Financial Proposal should clearly estimate, as a separate amount, the local 

taxes (including social security), duties, fees, levies, and other charges imposed 

under the applicable law, on the Consultants, the subconsultants, and its personnel 

(other than Philippine Nationals or permanent residents of the Philippines). 

11.7. Unless otherwise provided in the BDS, total calculated bid prices, as evaluated and 

corrected for minor arithmetical corrections, such as computational errors, which 

exceed the approved budget for the contract (ABC) shall not be considered. 
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12. Alternative Bids 

Consultants participating in more than one bid or associating with any other entity other 

than those already provided in its eligibility documents and allowed by the Procuring Entity 

shall be disqualified. 

13. Bid Currencies 

13.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the 

BDS. However, for purposes of bid evaluation, bids denominated in foreign 

currencies shall be converted to Philippine currency based on the exchange rate 

prevailing on the day of the bid opening. 

13.2. If so allowed in accordance with ITB Clause 13.1, the Procuring Entity for purposes 

of bid evaluation and comparing the bid prices will convert the amounts in various 

currencies in which the bid price is expressed to Philippine Pesos at the exchange 

rate as published in the Bangko Sentral ng Pilipinas (BSP) reference rate bulletin 

on the day of the bid opening. 

13.3. Unless otherwise specified in the BDS, payment of the contract price shall be made 

in Philippine Pesos. 

14. Bid Validity 

14.1. Bids shall remain valid for the period specified in the BDS which shall not exceed 

one hundred twenty (120) calendar days from the date of the opening of bids.  

14.2. In exceptional circumstances, prior to the expiration of the bid validity period, the 

Procuring Entity may request Consultants to extend the period of validity of their 

bids. The request and the responses shall be made in writing. The bid security 

described in ITB Clause 15 should also be extended corresponding to the extension 

of the bid validity period at the least. A Consultant may refuse the request without 

forfeiting its bid security, but his bid shall no longer be considered for further 

evaluation and award. A Consultant granting the request shall not be required or 

permitted to modify its bid. 

15. Bid Security 

15.1. The Consultant shall submit a Bid Securing Declaration or any form of Bid Security 

in an amount stated in the BDS, which shall be not less than the percentage of the 

ABC in accordance with the following schedule: 

Form of Bid Security 

Amount of Bid Security 

(Not less than the 

 Percentage of the ABC) 

a) Cash or cashier’s/manager’s check issued by a 

Universal or Commercial Bank. 

 

For biddings conducted by LGUs, the 

cashier’s/manager’s check may be issued by 

other banks certified by the BSP as authorized to 

issue such financial instrument. 

 

Two percent (2%) 
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b) Bank draft/guarantee or irrevocable letter of 

credit issued by a Universal or Commercial 

Bank: Provided, however, that it shall be 

confirmed or authenticated by a Universal or 

Commercial Bank, if issued by a foreign bank. 

 

For biddings conducted by LGUs, the Bank 

Draft/ Guarantee, or irrevocable letter of credit 

may be issued by other banks certified by the 

BSP as authorized to issue such financial 

instrument. 

c) Surety bond callable upon demand issued by a 

surety or insurance company duly certified by 

the Insurance Commission as authorized to issue 

such security. 

 

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which states, 

among others, that the bidder shall enter into contract with the Procuring Entity and 

furnish the performance security required under ITB Clause 31, within ten (10) 

calendar days from receipt of the Notice of Award, and commits to pay the 

corresponding amount as fine, and be suspended for a period of time from being 

qualified to participate in any government procurement activity in the event it 

violates any of the conditions stated therein as provided in the guidelines issued by 

the GPPB.  

15.2. The bid security should be valid for the period specified in the BDS.  Any bid not 

accompanied by an acceptable bid security shall be rejected by the Procuring Entity 

as non-responsive.   

15.3. No bid securities shall be returned to the Consultants after the opening of bids and 

before contract signing, except to those that failed or declared as post-disqualified, 

upon submission of a written waiver of their right to file a request for 

reconsideration and/or protest or lapse of the reglementary period without having 

filed a request for reconsideration or protest.  Without prejudice on its forfeiture, 

bid securities shall be returned only after the bidder with the Highest Rated 

Responsive Bid (HRRB) has signed the contract and furnished the performance 

security, but in no case later than the expiration of the bid security validity period 

indicated in ITB Clause 15.2. 

15.4. Upon signing and execution of the contract pursuant to ITB Clause 31, and the 

posting of the performance security pursuant to ITB Clause 32, the Consultant’s 

bid security will be discharged, but in no case later than the bid security validity 

period as indicated in ITB Clause 15.2. 

15.5. The bid security may be forfeited: 

(a) if a Consultant: 

(i) withdraws its bid during the period of bid validity specified in ITB 

Clause 15.2; 

(ii) does not accept the correction of errors pursuant to ITB Clause 11.7; 

(iii) has a finding against the veracity of the required documents 

submitted in accordance with ITB Clause 27.2;  
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(iv) submission of eligibility requirements containing false information 

or falsified documents; 

(v) any submission of bids that contain false information or falsified 

documents, or the concealment of such information in the bids in 

order to influence the outcome of eligibility screening or any other 

stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another for 

purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 

contract with the Government without justifiable cause, after the 

Bidder had been adjudged as having submitted the HRRB; 

(viii) refusal or failure to post the required performance security within 

the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-

qualification within a period of seven (7) calendar days from receipt 

of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the 

outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the joint 

venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 

bidding, such as habitually withdrawing from bidding, submitting 

late Bids or patently insufficient bid, for at least three (3) times 

within a year, except for valid reasons. 

(b) if the successful Consultant: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB Clause 

32; or 

(iii) any other reason stated in the BDS. 

16. Format and Signing of Bids  

16.1. Consultants shall submit their bids through their duly authorized representative 

using the appropriate forms provided in Section VII. Bidding Forms on or before 

the deadline specified in the ITB Clause 18 in two (2) separate sealed bid envelopes, 

and which shall be submitted simultaneously. The first shall contain the technical 

proposal and the second shall contain the financial proposal.  

16.2. Forms as mentioned in ITB Clause 16.1 must be completed without any alterations 

to their format, and no substitute form shall be accepted. All blank spaces shall be 

filled in with the information requested. 

16.3. The Consultant shall prepare an original of the first and second envelopes as 

described in ITB Clauses 10 and 11.  In addition, the Consultant shall submit copies 

of the first and second envelopes.  In the event of any discrepancy between the 

original and the copies, the original shall prevail. 
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16.4. Each and every page of the Technical Proposal Submission Form and the Financial 

Proposal Submission Form under Section VII. Bidding Forms hereof shall be 

signed by the duly authorized representative/s of the Consultant. Failure to do so 

shall be a ground for the rejection of the bid. 

16.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed 

or initialed by the duly authorized representative/s of the Consultant.  

17. Sealing and Marking of Bids 

17.1. Unless otherwise indicated in the BDS, Consultants shall enclose their original 

technical proposal described in ITB Clause 10, in one sealed envelope marked 

“ORIGINAL - TECHNICAL PROPOSAL”, and the original of their financial 

proposal in another sealed envelope marked “ORIGINAL - FINANCIAL 

PROPOSAL”, sealing them all in an outer envelope marked “ORIGINAL BID”.   

17.2. Each copy of the first and second envelopes shall be similarly sealed duly marking 

the inner envelopes as “COPY NO. ___ - TECHNICAL PROPOSAL” and “COPY 

NO. ___ – FINANCIAL PROPOSAL” and the outer envelope as “COPY NO. 

___”, respectively.  These envelopes containing the original and the copies shall 

then be enclosed in one single envelope.  

17.3. The original and the number of copies of the bid as indicated in the BDS shall be 

typed or written in ink and shall be signed by the bidder or its duly authorized 

representative/s.   

17.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Consultant in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause 

18.1; 

(d) bear the specific identification of this bidding process indicated in the ITB 

Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 

opening of bids, in accordance with ITB Clause 18. 

17.5. Bid envelopes that are not properly sealed and marked, as required in the bidding 

documents, shall not be rejected, but the bidder or its duly authorized representative 

shall acknowledge such condition of the Bid as submitted. The BAC or the 

Procuring Entity shall assume no responsibility for the misplacement of the 

contents of the improperly sealed or marked Bid, or for its premature opening. 

D. Submission and Opening of Bids 

18. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before the 

date and time indicated in the BDS.  In case the deadline for submission of bids fall on 

a non-working day duly declared by the President, Governor or Mayor or other 

government official authorized to make such declaration, the deadline shall be the 

next working day. 
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19. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by the 

Procuring Entity, pursuant to ITB Clause 18, shall be declared “Late” and shall not be 

accepted by the Procuring Entity.  The BAC shall record in the minutes of Bid submission 

and opening, the Consultant’s name, its representative and the time the late bid was 

submitted.  

20. Modification and Withdrawal of Bids 

20.1. The Consultant may modify its bid after it has been submitted; provided that the 

modification is received by the Procuring Entity prior to the deadline prescribed for 

submission and receipt of bids. The Consultant shall not be allowed to retrieve its 

original bid, but shall be allowed to submit another bid equally sealed, properly 

identified in accordance with ITB Clause 17.4, linked to its original bid marked as 

“TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and 

stamped “received” by the BAC. Bid modifications received after the applicable 

deadline shall not be considered and shall be returned to the Consultant unopened.   

20.2. A Consultant may, through a letter of withdrawal, withdraw its bid after it has been 

submitted, for valid and justifiable reason; provided that the letter of withdrawal is 

received by the Procuring Entity prior to the deadline prescribed for submission and 

receipt of bids. The letter of withdrawal must be executed by the authorized 

representative of the Bidder identified in the Omnibus Sworn Statement, a copy of 

which should be attached to the letter.  

20.3  Bids requested to be withdrawn in accordance with ITB Clause 20.1 shall be 

returned unopened to the Bidders. A Consultant, who has acquired the bidding 

documents, may also express its intention not to participate in the bidding through 

a letter which should reach and be stamped by the BAC before the deadline for 

submission and receipt of bids. A Consultant that withdraws its bid shall not be 

permitted to submit another bid, directly or indirectly, for the same contract. 

20.4 No bid may be modified after the deadline for submission of bids. No bid may be 

withdrawn in the interval between the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Consultant on the Financial 

Bid Form.  Withdrawal of a bid during this interval shall result in the forfeiture of 

the Consultant’s bid security, pursuant to ITB Clause 15.5, and the imposition of 

administrative, civil, and criminal sanctions as prescribed by R.A. 9184 and its IRR. 

E. Evaluation and Comparison of Bids 

21.  Opening and Preliminary Examination of Bids  

21.1  Only bids from short listed bidders shall be opened and considered for award of 

contract.  These short listed bidders, whether single entities or JVs, should confirm 

in their Technical Proposal Submission Form that the information contained in the 

submitted eligibility documents remains correct as of the date of bid submission. 

21.2  The BAC shall open the bids immediately after the deadline for the submission and 

receipt of bids in public, as specified in the BDS. In case the bids cannot be opened 

as scheduled due to justifiable reasons, the BAC shall take custody of the bids 

submitted and reschedule the opening on the next working day or at the soonest 

possible time through the issuance of a Bulletin to be posted at the PhilGEPS 

website and the website of the Procuring Entity concerned. 
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21.3 To determine each bidder’s compliance with the documents prescribed in ITB 

Clause 10, the BAC shall open the first envelope (Technical Proposal) and check 

the submitted documents of each bidder in accordance with ITB Clause 10.2 to 

ascertain if they are all present, using a non-discretionary “pass/fail” criterion.  If a 

bidder submits the required document, it shall be rated “passed” for that particular 

requirement. In this regard, bids that fail to include any requirement or are 

incomplete or patently insufficient shall be considered as “failed”.  Otherwise, the 

BAC shall rate the said first bid envelope as “passed”. 

21.4  Letters of withdrawal shall be read out and recorded during bid opening, and the 

envelope containing the corresponding withdrawn bid shall be returned to the 

Consultant unopened 

21.5 All members of the BAC who are present during bid opening shall initial every 

page of the original copies of all bids received and opened. 

21.6 All technical envelopes shall be resealed.  Those rated “passed” shall be secured 

for the detailed technical bid evaluation, while those rated “failed” will be secured 

for purposes of possible filing of a request for reconsideration unless the bidder 

waives its right to file a request for reconsideration, in which case, the envelope 

shall be returned to the bidder immediately.   

21.7 The Procuring Entity shall prepare the minutes of the proceedings of the bid 

opening that shall include, as a minimum: (a) names of Bidders, their bid price (per 

lot, if applicable, and/or including discount, if any), bid security, findings of 

preliminary examination, and whether there is a withdrawal or modification; and 

(b) attendance sheet. The BAC members shall sign the abstract of bids as read. 

22. Process to be Confidential  

22.1 Members of the BAC, including its staff and personnel, as well as its Secretariat 

and TWG, are prohibited from making or accepting any kind of communication 

with any Consultant regarding the evaluation of their bids until the approval by the 

HoPE of the ranking of shortlisted Consultants, unless otherwise allowed in the 

BDS or in the case of ITB Clause 23. 

22.2 Any effort by a bidder to influence the Procuring Entity in the Procuring Entity’s 

decision in respect of bid evaluation, bid comparison or contract award will result 

in the rejection of the Consultant’s bid. 

23. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring 

Entity may ask in writing any Consultant for a clarification of its bid.  All responses to 

requests for clarification shall be in writing. Any clarification submitted by a Consultant in 

respect to its bid and that is not in response to a request by the Procuring Entity shall not 

be considered. 

24. Bid Evaluation 

24.1 For the evaluation of bids, numerical ratings shall be used. In order to eliminate 

bias in evaluating the Bids, it is recommended that the highest and lowest scores 

for each Consultant for each criterion shall not be considered in determining the 

average scores of the Consultants, except when the evaluation is conducted in a 

collegial manner.  
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24.2 For complex or unique undertakings, such as those involving new 

concepts/technology or financial advisory services, participating short listed 

consultants may be required, at the option of the Procuring Entity concerned, to 

make an oral presentation to be presented by each Consultant, or its nominated 

Project Manager or head, in case of consulting firms, within fifteen (15) calendar 

days after the deadline for submission of Technical Proposals. 

24.3 The entire evaluation process, including the submission of the results thereof to the 

HoPE for approval, shall be completed in not more than twenty-one (21) calendar 

days after the deadline for receipt of bids. The bid with the highest rank shall be 

identified as the Highest Rated Bid.  The HoPE shall approve or disapprove the 

recommendations of the BAC within two (2) calendar days after receipt of the 

results of the evaluation from the BAC.   

24.4 All participating short listed consultants shall be furnished the results (ranking and 

total scores only) of the evaluation after the approval by the HoPE of the ranking. 

Said results shall also be posted in the PhilGEPS and the website of the Procuring 

Entity, if available, for a period of not less than seven (7) calendar days. 

25. Evaluation of Technical Proposals 

25.1 The BAC shall then conduct a detailed evaluation of technical bids following the 

procedures specified in the BDS depending on the evaluation procedure identified 

in the Request for Expression of Interest and ITB Clause 1.1. 

25.2 The BAC evaluates the Technical Proposals on the basis of their compliance with 

the requirements under ITB Clause 10 and responsiveness to the TOR using the 

following criteria: 

(a) Quality of personnel to be assigned to the Project which covers suitability of 

key staff to perform the duties for the Project and general qualifications and 

competence including education and training of the key staff; 

(b) Experience and capability of the Consultant which include records of previous 

engagement and quality of performance in similar and in other projects; 

relationship with previous and current clients; and, overall work 

commitments, geographical distribution of current/impending projects and 

attention to be given by the consultant. The suitability of the Consultant to the 

Project shall consider both the overall experiences of the firm and the 

individual experiences of the principal and key staff including the times when 

employed by other consultants; and 

(c) Plan of approach and methodology with emphasis on the clarity, feasibility, 

innovativeness and comprehensiveness of the plan approach, and the quality 

of interpretation of project problems, risks, and suggested solutions. 

25.3 The BAC shall assign numerical weights and the minimum required technical score 

to each of the above criteria which shall be indicated in the BDS.  A Bid shall be 

rejected at this stage if it does not respond to important aspects of the TOR or if it 

fails to achieve the minimum Technical Score (St) indicated in the BDS. 

25.4 Technical Proposals shall not be considered for evaluation in any of the following 

cases: 

(a) late submission, i.e., after the deadline set in the ITB Clause 18; 

(b) failure to submit any of the technical requirements provided under this ITB 

and TOR; 
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(c) the Consultant that submitted a Bid or any of its partner and/or subconsultant 

belongs to one of the conflict of interest cases as described in ITB Clauses 

2.1(a) to (c) and failed to make a proper statement to that effect in the cover 

letter; or 

(d) the Technical Proposal included any cost of the services. 

26. Opening and Evaluation of Financial Proposals 

26.1 Financial Proposals shall be opened on the date indicated in the BDS.  

26.2 The Financial Proposals opened shall be evaluated based on the evaluation 

procedure indicated in ITB Clause 1.1 using the corresponding procedure provided 

in the BDS. 

27. Negotiations 

27.1 Negotiations with the Consultant that submitted the Highest Rated Bid shall be held 

at the address indicated in the BDS.  The aim is to reach agreement on all points. 

27.2 Negotiations shall cover the following: 

(a) Discussion and clarification of the TOR and Scope of Services; 

(b) Discussion and finalization of the methodology and work program proposed 

by the Consultant; 

(c) Consideration of appropriateness of qualifications and pertinent 

compensation, number of man-months and the personnel to be assigned to the 

job, taking note of over-qualified personnel to be commensurate with the 

compensation of personnel with the appropriate qualifications, number of 

man-months and schedule of activities (manning schedule); 

(d) Discussion on the services, facilities and data, if any, to be provided by 

Procuring Entity concerned; 

(e) Unless otherwise indicated in the BDS, discussion on the Financial Proposal 

submitted by the Consultant; and 

(f) Provisions of the contract. 

27.3 Having selected the Consultant on the basis of, among other things, an evaluation 

of the proposed key professional staff, the Procuring Entity expects to negotiate a 

contract on the basis of the experts named in the bid.  Before contract negotiations, 

the Procuring Entity shall require assurances that the experts shall be actually 

available.  The Procuring Entity shall not consider substitutions during contract 

negotiations except for justifiable reason as may be determined by the Procuring 

Entity, such as illness, death, or resignation, unless both parties agree that undue 

delay in the selection process makes such substitution unavoidable or that such 

changes are critical to meet the objectives of the Project.  If this is not the case and 

if it is established that key staff were offered in the bid without confirming their 

availability, the Consultant may be disqualified.  Once the contract has been 

awarded, no replacement shall be allowed until after fifty percent (50%) of the 

personnel’s man-months have been served, except for justifiable reasons as may be 

determined by the Procuring Entity.  Violators shall be fined an amount equal to 

the refund of the replaced personnel’s basic rate, which should be at least fifty 

percent (50%) of the total basic rate for the duration of the engagement. 
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27.4 Negotiations shall include a discussion of the technical proposal, the proposed 

methodology (work plan), staffing and any suggestions made by the Consultant to 

improve the TOR.  The Procuring Entity and Consultant shall then work out the 

final TOR, staffing, and bar charts indicating activities, staff, periods in the field 

and in the home office, staff-months, logistics, and reporting.  The agreed work 

plan and final TOR shall then be incorporated in Appendix I and form part of the 

contract.  Special attention shall be paid to getting the most the Consultant can offer 

within the available budget and to clearly defining the inputs required from the 

Procuring Entity to ensure satisfactory implementation of the Project. 

27.5 The financial negotiations shall include a clarification of the Consultant’s tax 

liability in the Philippines, if any, and the manner in which it shall be reflected in 

the contract; and shall reflect the agreed technical modifications in the cost of the 

services. The negotiations shall conclude with a review of the draft form of the 

contract. To complete negotiations, the Procuring Entity and the Consultant shall 

initial the agreed contract. If negotiations fail, the Procuring Entity shall invite the 

Consultant whose Bid received the second highest score to negotiate a contract. If 

negotiations still fail, the Procuring Entity shall repeat the process for the next-in-

rank Consultant until the negotiation is successfully completed. 

28. Post Qualification  

28.1 The BAC shall determine to its satisfaction whether the Consultant that is evaluated 

as having submitted the Highest Rated Bid (HRB) complies with and is responsive 

to all the requirements and conditions specified in the Eligibility Documents and 

ITB Clauses 10 and 11.  

28.2 Within a non-extendible period of five (5) calendar days from receipt by the 

Consultant of the notice from the BAC that it submitted the Highest Rated Bid, the 

Consultant shall submit its latest income and business tax returns filed and paid 

through the BIR Electronic Filing and Payment System (EFPS) and other 

appropriate licenses and permits required by law and stated in the BDS. 

Failure to submit any of the post-qualification requirements on time, or a finding 

against the veracity thereof, shall disqualify the bidder for award.  Provided, in the 

event that a finding against the veracity of any of the documents submitted is made, 

it shall cause the forfeiture of the bid security in accordance with Section 69 of the 

IRR of RA 9184. 

28.3 The determination shall be based upon an examination of the documentary evidence 

of the Consultant’s qualifications submitted pursuant to ITB Clauses 10 and 11, as 

well as other information as the Procuring Entity deems necessary and appropriate, 

using a non-discretionary “pass/fail” criterion, which shall be completed within a 

period of twelve (12) calendar days. 

28.4 If the BAC determines that the Consultant with the Highest Rated Bid passes all 

the criteria for post-qualification, it shall declare the said bid as the Consultant with 

the HRRB, and recommend to the HoPE the award of contract to the said 

Consultant at its submitted price or its calculated bid price, whichever is lower, 

subject to ITB Clause 30.3. 

28.5 A negative determination shall result in rejection of the Consultant’s bid, in which 

event the BAC shall proceed to the next Highest Rated Bid with a fresh period to 

make a similar determination of that Consultant’s capabilities to perform 

satisfactorily. If the second Consultant, however, fails the post qualification, the 

procedure for post qualification shall be repeated for the Consultant with the next 

Highest Rated Bid, and so on until the HRRB is determined for recommendation of 

contract award. 
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28.6 Within a period not exceeding fifteen (15) calendar days from the determination by 

the BAC of the HRRB and the recommendation to award the contract, the HoPE or 

his duly authorized representative shall approve or disapprove the said 

recommendation.  

28.7 In the event of disapproval, which shall be based on valid, reasonable, and 

justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the 

HoPE shall notify the BAC and the Consultant in writing of such decision and the 

grounds for it. When applicable, the BAC shall conduct negotiations, and if 

successful, post-qualification of the Consultant with the next Highest Rated Bid. A 

request for reconsideration may be filed by the bidder with the HoPE in accordance 

with Section 37.1.3 of the IRR of RA 9184.  

29. Reservation Clause 

29.1 Notwithstanding the eligibility, short listing, or post-qualification of a Consultant, 

the Procuring Entity concerned reserves the right to review its qualifications at any 

stage of the procurement process if it has reasonable grounds to believe that a 

misrepresentation has been made by the said Consultant, or that there has been a 

change in the Consultant’s capability to undertake this Project from the time it 

submitted its eligibility requirements.  Should such review uncover any 

misrepresentation made in the eligibility and bidding requirements, statements or 

documents, or any changes in the situation of the Consultant which will affect its 

capability to undertake the project so that it fails the preset eligibility or bid 

evaluation criteria, the Procuring Entity shall consider the said Consultant as 

ineligible and shall disqualify it from submitting a bid or from obtaining an award 

or contract. 

29.2 Based on the following grounds, the Procuring Entity reserves the right to reject 

any and all bids, declare a failure of bidding at any time prior to the contract award, 

or not to award the contract, without thereby incurring any liability, and make no 

assurance that a contract shall be entered into as a result of the bidding:  

(a) If there is prima facie evidence of collusion between appropriate public 

officers or employees of the Procuring Entity, or between the BAC and any 

of the bidders, or if the collusion is between or among the bidders themselves, 

or between a bidder and a third party, including any act which restricts, 

suppresses or nullifies or tends to restrict, suppress or nullify competition; 

(b) If the Procuring Entity’s BAC is found to have failed in  following the 

prescribed bidding procedures; or 

(c) For any justifiable and reasonable ground where the award of the contract will 

not redound to the benefit of the GoP as follows:  

(i) If the physical and economic conditions have significantly changed so 

as to render the project no longer economically, financially or 

technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the HoPE; and  

(iii) If the source of funds for the project has been withheld or reduced 

through no fault of the Procuring Entity. 

29.3 In addition, the Procuring Entity may likewise declare a failure of bidding when: 

(a) No bids are received; 
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(b) All prospective bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements or there is no successful 

negotiation, or fail post-qualification; or 

(d) The bidder with the HRRB refuses, without justifiable cause to accept the 

award of contract, and no award is made in accordance with Section 40 of the 

IRR of RA 9184. 

F. Award of Contract 

30. Contract Award  

30.1 Subject to ITB Clause 28, the HoPE or its authorized representative shall award the 

contract to the Bidder whose bid has been determined to be the HRRB. 

30.2 Prior to the expiration of the period of bid validity, the Procuring Entity shall notify 

the successful Consultant in writing that its bid has been accepted, through a Notice 

of Award duly received by the Consultant or its authorized representative 

personally or by registered mail or electronically, receipt of which must be 

confirmed in writing within two (2) days by the Consultant with the HRRB and 

submitted personally or sent by registered mail or electronically to the Procuring 

Entity. 

30.3 Notwithstanding the issuance of the Notice of Award, award of contract shall be 

subject to the following conditions: 

(a) Submission of the following documents within the (10) calendar days from 

receipt of the Notice of Award: 

(i) Valid JVA, if applicable; 

(ii) SEC Certificate of Registration of the foreign consulting firm, 

and/or the authorization or license issued by the appropriate GoP 

professional regulatory body of the foreign professionals engaging 

in the practice of regulated professions and allied professions, where 

applicable. 

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 37.3 of the 

IRR of RA 9184. 

31. Signing of the Contract 

31.1 At the same time as the Procuring Entity notifies the successful Bidder that its bid 

has been accepted, the Procuring Entity shall send the Contract Form to the Bidder, 

which contract has been provided in the Bidding Documents, incorporating therein 

all agreements between the parties. 

31.2 Within ten (10) calendar days from receipt of the Notice of Award, the successful 

Bidder shall post the required performance security and sign and date the contract 

and return it to the Procuring Entity. 
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31.3 The Procuring Entity shall enter into contract with the successful Bidder within the 

same ten (10) calendar day period provided that all the documentary requirements 

are complied with. 

31.4The following documents shall form part of the contract: 

(1) Contract Agreement; 

(2) Bidding Documents; 

(3) Winning bidder’s bid, including the Technical and Financial Proposals, and 

all other documents/statements submitted (e.g., bidder’s response to request 

for clarifications on the bid), including corrections to the bid, if any, 

resulting from the Procuring Entity’s bid evaluation; 

(4) Performance Security; 

(5) Notice of Award of Contract; and 

(6) Other contract documents that may be required by existing laws and/or 

specified in the BDS. 

32. Performance Security 

32.1 Unless otherwise provided in the BDS, to guarantee the faithful performance by the 

winning Consultant of its obligations under the contract, it shall post a performance 

security within a maximum period of ten (10) calendar days from the receipt of the 

Notice of Award from the Procuring Entity and in no case later than the signing of 

the contract. 

32.2 The performance security shall be denominated in Philippine Pesos and posted in 

favor of the Procuring Entity in an amount not less than the percentage of the total 

contract price in accordance with the following schedule: 

Form of Performance Security 

Amount of 

Performance Security 

(Not less than the 

Percentage of the Total 

Contract Price) 

(a) Cash or cashier’s/manager’s check issued by a 

Universal or Commercial Bank; 

 

For biddings conducted by the LGUs, the 

Cashier’s/Manager’s Check may be issued by 

other banks certified by the BSP as authorized to 

issue such financial instrument. 

Five percent (5%) 
(b) Bank draft/guarantee or irrevocable letter of 

credit issued by a Universal or Commercial Bank: 

Provided, however, that it shall be confirmed or 

authenticated by a Universal or Commercial 

Bank, if issued by a foreign bank; and/or 

 

For biddings conducted by the LGUs, the Bank 

Draft/ Guarantee or Irrevocable Letter of Credit 

may be issued by other banks certified by the BSP 

as authorized to issue such financial instrument. 
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(c) Surety bond callable upon demand issued by a 

surety or insurance company duly certified by the 

Insurance Commission as authorized to issue 

such security. 

 

Thirty percent (30%) 

32.3 Failure of the successful Consultant to comply with the above-mentioned 

requirement shall constitute sufficient ground for the annulment of the award and 

forfeiture of the bid security, in which event the Procuring Entity shall have a fresh 

period to initiate negotiation and if successful, complete post-qualification of the 

second Highest Rated Bid. The procedure shall be repeated until the HRRB is 

identified and selected for recommendation of contract award. However if no 

Consultant had a successful negotiation or passed post-qualification, the BAC shall 

declare the bidding a failure and conduct a re-bidding with re-advertisement, if 

necessary. 

33. Notice to Proceed 

33.1 Within seven (7) calendar days from the date of approval of the contract by the 

appropriate government approving authority, the Procuring Entity shall issue the 

Notice to Proceed together with copies of the approved contract to the successful 

Consultant. All notices called for by the terms of the contract shall be effective only 

at the time of receipt thereof by the successful Consultant. 

33.2  The contract effectivity date shall be the date of contract signing. The Consultant 

shall commence performance of its obligations only upon receipt of the Notice to 

Proceed. 

34.  Protest Mechanism 

Decision of the Procuring Entity at any stage of the procurement process may be questioned 

in accordance with Section 55 of the IRR of RA 9184. 
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Section III. Bid Data Sheet 
 

ITB Clause  

1.1 The Procuring Entity is SOCIAL SECURITY SYSTEM. 

The evaluation procedure is Quality Cost Based Evaluation (QCBE). 

1.2 The Funding Source is the Government of the Philippines (GoP) through the Approved 

2023 Corporate Operating Budget-Capital Outlay with Code PAP 2023-0185 of the 

Annual Procurement Plan (APP). 

The name of the project is Construction Management Services for the Retrofitting of 

Calamba and Naga Buildings. 

1.3 The Construction Management Services for the Retrofitting of Calamba and Naga 

Buildings will involve technical assistance in securing of permits, project scheduling, 

construction monitoring and supervision, evaluation of as-built plans and other 

required deliverables as detailed in the Terms of Reference (TOR).   

1.4 The Project shall be based on the conditions and project duration indicated in Section 

VI. Terms of Reference (TOR), Item 8.1. 

5 No further instructions.   

6.1 Subcontracting is not allowed. 

6.2 Not applicable. 

7.1 The SOCIAL SECURITY SYSTEM will hold a pre-bid conference for this Project.  

The date and venue will be announced after the submission of the eligibility 

requirements. 

8.1 The Procuring Entity’s address is: 

BAC Secretariat Department 

2/F SSS Main Building, East Avenue, 

Diliman, Quezon City 

The contact person is: 

BAC Secretariat 

Telephone No. (632) 8922-10-70; 8709-7198 local 5492 or 6382 

e-mail address:  bac@sss.gov.ph  

10.1(b) Not applicable 

10.1(c) Key personnel must have the following distinct registered professionals (PRC) and 

should have gained the following minimum number of years of relevant work 

experience relative to their designated position: 

Key Staff/Personnel 

Minimum no. of 

years of relevant 

work experience 

1. Project Manager (Structural Engineer) 10 

2. 
Project Engineer (Civil Engineer) – Calamba 

Building 
5 

3. 
Project Engineer (Civil Engineer) – Naga 

Building 
5 

The Project Manager must be a registered Civil Engineer and member of the 

Association of Structural Engineers of the Philippines, Inc. (ASEP) or Philippine 

Institute of Civil Engineers (PICE) as Specialist in the field of Structural Engineering, 

and must have a minimum of ten (10) years of work experience in the field of structural 

mailto:bac@sss.gov.ph
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engineering design, structural investigation and evaluation of buildings, including 

strengthening/retrofitting works.   

The Project Engineer must be a registered Civil Engineer who must have a minimum 

of five (5) years of work experience in the field of structural engineering design, 

structural investigation and evaluation of buildings, including 

strengthening/retrofitting works. 

10.2 First Envelope: 

 

Technical Proposal 

 

(a) Bid Securing Declaration or any form of Bid Security in the amount stated in the 

BDS, which shall be not less than the percentage of the ABC in accordance with 

the following schedule: 

 

* Bank issued securities must be issued by a universal/commercial 

bank. 

* Surety Bonds must be accompanied by a certification from 

Insurance Commission that issuer is authorized to issue such 

security. 

* Bid Securing Declaration must be notarized by a duly 

commissioned Notary Public. 

 

(b) TPF 1 - Technical Proposal Submission Form 

(c) TPF 2 - Consultant’s Reference: Relevant Services Carried out 

in the last 5 Years that best illustrate qualifications 

(attached proof of project completion and/or notice 

of award, whichever is applicable) 

(d) TPF 3 - Comments and Suggestions of Consultant on the Term 

of Reference and on data, services, facilities to be 

provided by the Social Security System 

(e) TPF 4 - Description of the Methodology and Work Plan for 

Performing the Project 

 

Form of Bid Security 

Amount of Bid Security 

(Not less than the 

Percentage of the ABC) 

a) Cash or cashier’s/manager’s check 

issued by a Universal or 

Commercial Bank. 

Two percent (2%)  

or 

P 123,995.66 

b) Bank draft/guarantee or irrevocable 

letter of credit issued by a 

Universal or Commercial Bank: 

Provided, however, that it shall be 

confirmed or authenticated by a 

Universal or Commercial Bank, if 

issued by a foreign bank. 

c) Surety bond callable upon demand 

issued by a surety or insurance 

company duly certified by the 

Insurance Commission as 

authorized to issue such security. 

Five percent (5%)  

or 

P 309,989.15 
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(f) TPF 5 - Team Composition and Task including organizational 

chart indicating relationship amongst the Consultant 

and list of all technical personnel/professionals 

employed by the Consultant 

(g) TPF 6 - Curriculum Vitae of the Team Composition  

(h) TPF 7 - Time Schedule for Professional Personnel 

(i) TPF 8 - Activity (Work) Schedule 

(j) Omnibus Sworn Statement (form supplied in the BTD) 
 

11.2 Second Envelope: 
  
Financial Proposal 

 

(a)  FPF 1 – Financial Proposal Submission Form 

(b) FPF 2 – Summary of Costs 

(c) FPF 3 – Breakdown of Remuneration per Activity 

(d) FPF 4 -  Miscellaneous Expenses 

11.5 All applicable taxes should be included in the bid. Consultant should also anticipate 

implementation of any tax measure to be imposed by the Government and to consider 

such in their proposal. 

11.7 The ABC is ₱6,199,783.00   

Any bid with a financial component exceeding this amount shall not be accepted. 

13.1 The bid prices shall be quoted in Philippine Pesos. 

13.3 No further instructions. 

14.1 Bids will be valid until one hundred twenty (120) calendar days reckoned from the date 

of the submission and opening of bids. 

15.1 The bid security shall be limited to a Bid Securing Declaration or any of the following 

forms and amounts: 

1. The amount of not less than ₱123,995.66, if bid security is in cash, 

cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of credit; or 

2. The amount of not less than ₱309,989.15, if bid security is in Surety Bond.  

15.2 The bid security shall be valid for 120 calendar days from the date of the submission 

and opening of bids. 

15.5(b)(iii) No further instructions.   

17.1 No further instructions. 

17.3 Each Bidder shall submit three (3) sets. 

 1. One (1) Envelope marked ORIGINAL; and 

  

2. Two (2) Envelopes marked COPY NO. ___ . 
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18 The address for submission of bids is the Social Security System’s: 

BAC Secretariat Department 

Bidding Room, 2nd Floor, SSS Main Building  

East Avenue, Diliman, Quezon City 

 

The deadline for submission of bids is indicated in the Bid Bulletin. 

21.2 The address for opening of bids is the Social Security System’s: 

BAC Secretariat Department 

Bidding Room, 2nd Floor, SSS Main Building  

East Avenue, Diliman, Quezon City 

The date and time for opening of bids is indicated in the Bid Bulletin. 

22.1  No further instructions. 

25.1  The following processes for the opening and evaluation of bids shall be adopted: 

a) The technical proposal together with the financial proposal shall be considered in 

the ranking of consultants.  The technical proposals shall be evaluated first using 

the criteria in ITB Clause 25.2. The financial proposals of the consultants who meet 

the minimum technical score shall then be opened.     

b) The financial and technical proposals shall be given corresponding weights with 

the financial proposal given a minimum weight of twenty percent (20%).  The 

weight of the technical criteria shall be eighty percent (80%) such that their total 

weight in percent together with the weight given to the financial proposal shall add 

to one hundred percent (100%).  The BAC shall rank the consultants in descending 

order based on the combined numerical ratings of their technical and financial 

proposals and identify the Highest Rated Bid.   

c) The HoPE shall approve or disapprove the recommendations of the BAC within 

two (2) calendar days after receipt of the results of the evaluation from the BAC. 

d) After approval by the HoPE of the Highest Rated Bid, the BAC shall, within three 

(3) calendar days, notify and invite the consultant with the Highest Rated Bid for 

negotiation in accordance with ITB Clause 27. 

25.3 The numerical weight and the minimum required Technical Score (St) for each 

criterion are as follows: 

1. Applicable Experience - 30% 

2. Qualification of Personnel - 40% 

3. Methodology - 30% 

 Total - 100% 

   

The minimum Technical Score (St) required to pass is 80 points. 

The attention of the Consultant is drawn to Technical Proposal Forms – Bids must adhere 

to the maximum number of pages outlined in Clause 10.2(b). 



---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Construction Management Services for the Retrofitting of Calamba and Naga Buildings          33 

 

26.1 The opening of Financial Proposals shall be at: 

BAC Secretariat Department 

Bidding Room, 2nd Floor, SSS Main Building  

East Avenue, Diliman, Quezon City 

 

The date and time of bid opening shall be announced through a Bid Bulletin. 

 

Financial Proposals shall be opened in public. 

26.2 After the evaluation of quality is completed, the Procuring Entity shall notify those 

Consultants whose Bids did not meet the minimum qualifying mark or were considered 

non-responsive to the Bidding Documents and TOR, indicating that their Financial 

Proposals shall be returned unopened after completing the selection process. The 

Procuring Entity shall simultaneously notify the Consultants that have secured the 

minimum qualifying mark, indicating the date and time set for opening the Financial 

Proposals.  The opening date shall not be sooner than two weeks after the notification 

date unless otherwise specified in ITB Clause 26.1.  The notification may be sent by 

registered letter, facsimile, or electronic mail. 

The Financial Proposals shall be opened publicly in the presence of the Consultants’ 

representatives who choose to attend.  The name of the Consultant, the quality scores, 

and the proposed prices shall be read aloud and recorded when the Financial Proposals 

are opened. The Procuring Entity shall prepare minutes of the public opening. 

The BAC shall determine whether the Financial Proposals are complete, i.e., whether 

all the documents mentioned in ITB Clause 11 are present and all items of the 

corresponding Technical Proposals that are required to be priced are so priced. If not, 

the Procuring Entity shall reject the proposal. The BAC shall correct any computational 

errors, and convert prices in various currencies to the Philippine Peso at the rate 

indicated in ITB Clause 13. The Financial Proposal shall not exceed the ABC and shall 

be deemed to include the cost of all taxes, duties, fees, levies, and other charges 

imposed under the applicable laws.  The evaluation shall include all such taxes, duties, 

fees, levies, and other charges imposed under the applicable laws; where special tax 

privileges are granted to a particular class or nationality of Consultant by virtue of the 

GoP’s international commitments, the amount of such tax privileges shall be included 

in the Financial Proposal for purposes of comparative evaluation of Bids. 

The lowest Financial Proposal (Fl) shall be given a Financial Score (Sf) of 100 points.  

The Sf of other Financial Proposals shall be computed based on the formula indicated 

below: 

Sf = 100  Fl/F 

Where: 

Sf is the financial score of the Financial Proposal under consideration,  

Fl is the lowest Financial Proposal, and  

F is the Financial Proposal under consideration. 

Using the formula S = St  T% + Sf  F%, the Bids shall then be ranked according 

to their combined St and Sf using the weights (St is the technical score of the Technical 

Proposal under consideration; T = the weight given to the Technical Proposal; F = the 

weight given to the Financial Proposal; T + F = 1) indicated below: 

T = 0.80 and F = 0.20;  

provided that the total weights given to the Technical and Financial Proposals shall add 

up to 1.0. 



---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

Construction Management Services for the Retrofitting of Calamba and Naga Buildings          34 

 

27.1 The address for negotiations is: 

BAC Secretariat Department 

Bidding Room, 2nd Floor, SSS Main Building  

East Avenue, Diliman, Quezon City 

27.2(e) No negotiations pertaining to the Financial Proposal shall be undertaken. 

28.2  The Consultant having the Highest Rated Bid shall submit within non-extendible 

five (5) calendar days upon written notice the following documentary 

requirements: 

1. Registration certificate from Securities and Exchange Commission (SEC) for 

corporation including Articles of Incorporation and General Information Sheet 

(GIS), Department of Trade and Industry (DTI) for sole proprietorship, or 

Cooperative Development Authority (CDA) for cooperatives or its equivalent 

document  

2. Mayor’s or Business permit issued by the city or municipality where the 

principal place of business of the prospective bidder is located, or the equivalent 

document for Exclusive Economic Zones or Areas;  

3. Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by 

the Bureau of Internal Revenue (BIR)  

4. Latest Audited Financial Statements  

5. Latest income tax return corresponding to the Audited Financial Statements 

submitted, filed electronically (EFPS);  

6. Quarterly VAT (business tax returns) per Revenue Regulations 3-2005 for the 

last six (6) months prior to the submission & opening of bids filed electronically 

(EFPS); 

31.4.6  No additional requirement 

32.1  No further instructions 

33.2  The effective date of the contract is upon receipt of the signed Contract and Notice to 

Proceed. 
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1. Definitions 

1.1 Unless the context otherwise requires, the following terms whenever used in this 

Contract have the following meanings: 

(a) “Applicable Law” means the laws and any other instruments having the 

force of law in the Philippines as they may be issued and enforced from time 

to time. 

(b) “Consultant” refers to the short listed consultant with the HRRB determined 

by the Procuring Entity as such in accordance with the ITB. 

(c) “Consulting Services” refer to services for Infrastructure Projects and other 

types of projects or activities of the Government of the Philippines (GoP) 

requiring adequate external technical and professional expertise that are 

beyond the capability and/or capacity of the Procuring Entity to undertake 

such as, but not limited to: (i) advisory and review services; (ii) pre-

investment or feasibility studies; (iii) design; (iv) construction supervision; 

(v) management and related services; and (vi) other technical services or 

special studies. 

(d) “Contract” means the agreement signed by the Parties, to which these 

General Conditions of Contract (GCC) and other sections of the Bidding 

Documents are attached. 

(e) “Effective Date” means the date on which this Contract comes into full 

force and effect.  

(f) “Foreign Currency” means any currency other than the currency of the 

Philippines. 

(g) “Funding Source” means the entity indicated in the SCC.  

(h) “GCC” means these General Conditions of Contract. 

(i) “Government” means the Government of the Philippines (GoP). 

(j) “Local Currency” means the Philippine Peso (Php). 

(k) “Member,” in case the Consultant is a Joint Venture (JV) of two (2) or more 

entities, means any of these entities; and “Members” means all these 

entities. 

(l) “Party” means the Procuring Entity or the Consultant, as the case may be, 

and “Parties” means both of them. 

(m) “Personnel” means persons hired by the Consultant or by any Subconsultant 

as employees and assigned to the performance of the Services or any part 

thereof; “Foreign Personnel” means such persons who at the time of being 

so hired had their domicile outside the Government’s country; “Local 

Personnel” means such persons who at the time of being so hired had their 

domicile inside the Philippines; and “Key Personnel” means the Personnel 

referred to in GCC Clause 39. 

(n) “Procuring Entity” refers to any branch, constitutional commission or 

office, agency, department, bureau, office or instrumentality of the 

Government, including GOCC, GFI, SUC, LGU, and autonomous regional 

government procuring Goods, Consulting Services, and Infrastructure 

Projects. 
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(o) “SCC” means the Special Conditions of Contract by which the GCC may 

be amended or supplemented. 

(p) “Services” means the work to be performed by the Consultant pursuant to 

this Contract, as described in Appendix I. 

(q) “Subconsultant” means any person or entity to whom/which the Consultant 

subcontracts any part of the Services in accordance with the provisions of 

GCC Clause 50. 

(r) “Third Party” means any person or entity other than the Government, the 

Procuring Entity, the Consultant or a Subconsultant. 

2. Headings 

The headings shall not limit, alter or affect the meaning of this Contract. 

3. Location 

The Services shall be performed at such locations as are specified in Appendix I and, where 

the location of a particular task is not so specified, at such locations, whether in the 

Philippines or elsewhere, as the Procuring Entity may approve. 

4. Law Governing Contract and Services 

4.1 This Contract, its meaning and interpretation, and the relation between the Parties 

shall be governed by the Applicable Law. 

4.2 The Consultant shall perform the Services in accordance with the Applicable Law 

and shall take all practicable steps to ensure that any Subconsultant, as well as the 

Personnel of the Consultant and any Subconsultant, complies with the Applicable 

Law.  The Procuring Entity shall notify the Consultant in writing of relevant local 

customs, and the Consultant shall, after such notification, respect such customs. 

4.3 If, after the date of this Contract, there is any change in the Applicable Law with 

respect to taxes and duties which increases or decreases the cost incurred by the 

Consultant in performing the Services, then the remuneration and reimbursable 

expenses otherwise payable to the Consultant under this Contract shall be increased 

or decreased on a no loss-no gain basis, and corresponding adjustments shall be 

made to the ceiling amounts specified in GCC Clause 52, provided that the cost is 

within the Approved Budget for the Contract (ABC). 

5. Language 

This Contract has been executed in the English language, which shall be the binding and 

controlling language for all matters relating to the meaning or interpretation of this 

Contract. 

6. Consultants and Affiliates Not to Engage in Certain Activities 

6.1 The Consultant agrees that, during the term of this Contract and after its 

termination, the Consultant and any entity affiliated with the Consultant, as well as 

any Subconsultant and any entity affiliated with such Subconsultant, shall be 

disqualified from providing goods, works, or consulting services for any project 

resulting from or closely related to this Contract other than the Services and any 

continuation thereof provided there is no current or future conflict. 

6.2 The Consultant shall not engage, and shall cause their Personnel as well as their 

Subconsultants and their Personnel not to engage, either directly or indirectly, in 

any of the following activities: 
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(a) during the term of this Contract, any business or professional activities in 

the Government’s country which would conflict with the activities assigned 

to them under this Contract; and 

(b) after the termination of this Contract, such other activities as may be 

specified in the SCC. 

7. Authority of Member in Charge 

In case the Consultant is a JV, the Members hereby authorize the entity specified in the 

SCC to act on their behalf in exercising all the Consultant’s rights and obligations towards 

the Procuring Entity under this Contract, including without limitation the receiving of 

instructions and payments from the Procuring Entity. 

8. Resident Project Manager 

If required by the SCC, the Consultant shall ensure that at all times during the Consultant’s 

performance of the Services in the Government’s country, a resident project manager, 

acceptable to the Procuring Entity, shall take charge of the performance of such Services. 

9. Entire Agreement 

This Contract, including the documents specified in Section 37.2.3 of the IRR of RA 9184, 

contains all covenants, stipulations and provisions agreed by the Parties.  No agent or 

representative of either Party has authority to make any statement, representation, promise, 

or agreement not set forth herein of which the Parties shall not be bound by or be liable for. 

10. Modification 

Unless otherwise specified in the SCC, no modification of the terms and conditions of this 

Contract, including any modification of the scope of the Services shall be allowed.  

Pursuant to GCC Clause 14 hereof, however, each Party shall give due consideration to 

any proposal for modification made by the other Party. 

11. Relationship of Parties 

11.1 Nothing contained herein shall be construed as establishing a relation of employer 

and employee or of principal and agent as between the Procuring Entity and the 

Consultant.  The Consultant, subject to this Contract, has complete charge of its 

Personnel and Subconsultants, if any, performing the Services and shall be fully 

responsible for the Services performed by them or on their behalf hereunder. 

11.2 The Consultant shall during the performance of the Services be an independent 

contractor, retaining complete control over its Personnel, conforming to all 

statutory requirements with respect to all its employees, and providing all 

appropriate employee benefits. 

12. Authorized Representatives 

Any action required or permitted to be taken, and any document required or permitted to 

be executed, under this Contract by the Procuring Entity or the Consultant may be taken or 

executed by the officials specified in the SCC. 

13. Good Faith 

The Parties undertake to act in good faith with respect to each other’s rights under this 

Contract and to adopt all reasonable measures to ensure the realization of the objectives of 

this Contract. 
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14. Operation of the Contract 

The Parties recognize that it is impractical for this Contract to provide for every 

contingency which may arise during the life of this Contract, and the Parties hereby agree 

that it is their intention that this Contract shall operate fairly as between them, and without 

detriment to the interest of either of them; and that, if during the term of this Contract either 

Party believes that this Contract is operating unfairly, the Parties shall use their best efforts 

to agree on such action as may be necessary to remove the cause or causes of such 

unfairness, but no failure to agree on any action pursuant to this Clause shall give rise to a 

dispute subject to arbitration in accordance with GCC Clause 34 hereof. 

15. Notices 

15.1 Any notice, request or consent required or permitted to be given or made pursuant 

to this Contract shall be in writing.  Any such notice, request or consent shall be 

deemed to have been given or made when received by the concerned party, either 

in person or through an authorized representative of the Party to whom the 

communication is addressed, or when sent by registered mail, telex, telegram or 

facsimile to such Party at the address specified in the SCC. 

15.2 Notice shall be deemed to be effective as specified in the SCC. 

15.3 A Party may change its address for notice hereunder by giving the other Party notice 

of such change pursuant to the provisions listed in the SCC with respect to GCC 

Clause 15.2. 

16. Warranty as to Eligibility  

16.1  The Consultant represents, warrants, and confirms that it, as well as its 

Subconsultant, if any, is eligible, i.e., has the legal personality to act as a consultant 

in accordance with Part I, Section II. Eligibility Documents issued for this project. 

16.2  The Consultant shall fulfill its obligations under this Contract by using knowledge 

according to the best accepted professional standards.  The Consultant shall 

exercise all reasonable skill, care and diligence in the discharge of duties agreed 

to be performed and shall work in the best interest of the GoP. 

17. Confidentiality 

Except with the prior written consent of the Procuring Entity, the Consultant and the 

Personnel shall not at any time communicate to any person or entity any confidential 

information acquired in the course of the Services, nor shall the Consultant and the 

Personnel make public the recommendations formulated in the course of, or as a result of, 

the Services. For purposes of this clause, “confidential information” means any information 

or knowledge acquired by the Consultant and/or its Personnel arising out of, or in 

connection with, the performance of the Services under this Contract that is not otherwise 

available to the public. 

18. Payment 

18.1 In consideration of the Services performed by the Consultant under this Contract, 

the Procuring Entity shall make to the Consultant such payments and in such 

manner as is provided by GCC Clause 53 of this Contract.  However, the Procuring 

Entity may refuse to make payments when the terms and conditions of the contract 

are not satisfactorily performed by the Consultant. 
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18.2 Subject to the ceilings specified in GCC Clause 52 hereof, the Procuring Entity 

shall pay to the Consultant: (i) remuneration as set forth in GCC Clause 53.2; and 

(ii) reimbursable expenditures as set forth in GCC Clause 53.4.  Said remuneration 

shall not be subject to price adjustment. 

18.3 All payments under this Contract shall be made to the account of the Consultant 

specified in the SCC. 

19. Currency of Payment 

Unless otherwise specified in the SCC, all payments shall be made in Philippine Pesos. 

20. Liability of the Consultant 

Subject to additional provisions, if any, set forth in the SCC, the Consultant’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

21. Insurance to be Taken Out by the Consultant 

21.1 The Consultant, at its own cost, shall be responsible for taking out or maintaining 

any insurance policy against any risk related to the project. 

21.2 The Procuring Entity undertakes no responsibility in respect of life, health, 

accident, travel or any other insurance coverage for the Personnel or for the 

dependents of any such Personnel.  

22. Effectivity of Contract 

The contract effectivity date shall be the date of contract signing, provided that the 

effectiveness of the conditions, if any, listed in the SCC have been met. 

23. Commencement of Services 

The Consultant shall begin carrying out the Services starting from the effectivity date of 

this Contract, as mentioned in GCC Clause 22. 

24. Expiration of Contract 

Unless sooner terminated pursuant to GCC Clauses 27 or 28 hereof, this Contract shall 

terminate at the end of such time period after the effectivity date as shall be specified in the 

SCC. 

25. Force Majeure 

25.1 For purposes of this Contract the terms “force majeure” and “fortuitous event” may 

be used interchangeably.  In this regard, a fortuitous event or force majeure shall 

be interpreted to mean an event which the Consultant could not have foreseen, or 

which though foreseen, was inevitable.  It shall not include ordinary unfavorable 

weather conditions; and any other cause the effects of which could have been 

avoided with the exercise of reasonable diligence by the Consultant. 

25.2 The failure of a Party to fulfill any of its obligations hereunder shall not be 

considered to be a breach of, or default under, this Contract insofar as such inability 

arises from an event of force majeure, provided that the Party affected by such an 

event has taken all reasonable precautions, due care and reasonable alternative 

measures, all with the objective of carrying out the terms and conditions of this 

Contract. 

25.3 Unless otherwise agreed herein, force majeure shall not include: 
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(a) any event which is caused by the negligence or intentional action of a Party 

or such Party’s Subconsultants or agents or employees;  

(b) any event which a diligent Party could reasonably have been expected to 

both take into account at the time of the conclusion of this Contract and 

avoid or overcome in the carrying out of its obligations hereunder; 

(c) insufficiency of funds or failure to make any payment required hereunder; 

or 

(d) the Procuring Entity’s failure to review, approve or reject the outputs of the 

Consultant beyond a reasonable time period.  

25.4 A Party affected by an event of force majeure shall take all reasonable measures to 

remove such Party’s inability to fulfill its obligations hereunder immediately or 

within a reasonable time. 

25.5 A Party affected by an event of force majeure shall notify the other Party of such 

event as soon as possible, and in any event not later than fifteen (15) days following 

the occurrence of such event, providing evidence of the nature and cause of such 

event, and shall similarly give notice of the restoration of normal conditions as soon 

as possible. 

25.6 The Parties shall take all reasonable measures to minimize the consequences of any 

event of force majeure. 

25.7 Any period within which a Party shall, pursuant to this Contract, complete any 

action or task, shall be extended for a period equal to the time during which such 

Party was unable to perform such action as a direct and proximate result of force 

majeure. 

25.8 During the period of their inability to perform the Services as a direct and proximate 

result of an event of force majeure, the Consultant shall be entitled to continue 

receiving payment under the terms of this Contract as well as to be reimbursed for 

additional costs reasonably and necessarily incurred by it during such period for the 

purposes of the Services and in reactivating the Services after the end of such 

period, provided that such costs are still within the total contract price. However, 

the foregoing provision shall not apply if the Procuring Entity suspends or 

terminates this Contract in writing, notice thereof duly received by the Consultant, 

pursuant to GCC Clauses 26 and 27 hereof with the exception of the direct and 

proximate result of force majeure. 

25.9 Not later than fifteen (15) days after the Consultant, as the direct and proximate 

result of an event of force majeure, has become unable to perform a material portion 

of the Services, the Parties shall consult with each other with a view to agreeing on 

appropriate measures considering the circumstances. 

25.10 In the case of disagreement between the parties as to the existence, or extent of 

force majeure, the matter shall be submitted to arbitration in accordance with GCC 

Clause 34 hereof. 

26. Suspension 

26.1 The Procuring Entity shall, by written notice of suspension to the Consultant, 

suspend all payments to the Consultant hereunder if the Consultant fail to perform 

any of their obligations due to their own fault or due to force majeure or other 

circumstances beyond the control of either party (e.g. suspension of civil works 

being supervised by the consultant) under this Contract, including the carrying out 

of the Services, provided that such notice of suspension:  
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(a) shall specify the nature of the failure; and  

(b) shall request the Consultant to remedy such failure within a period not 

exceeding thirty (30) days after receipt by the Consultant of such notice of 

suspension. 

26.2 The Consultant may, without prejudice to its right to terminate this Contract 

pursuant to GCC Clause 28, by written notice of suspension, suspend the Services 

if the Procuring Entity fails to perform any of its obligations which are critical to 

the delivery of the Consultant’s services such as, non-payment of any money due 

the Consultant within forty-five (45) days after receiving notice from the Consultant 

that such payment is overdue. 

27. Termination by the Procuring Entity 

27.1 The Procuring Entity shall terminate this Contract when any of the following 

conditions attends its implementation: 

(a) Outside of force majeure, the Consultant fails to deliver or perform the 

Outputs and Deliverables within the period(s) specified in the Contract, or 

within any extension thereof granted by the Procuring Entity pursuant to a 

request made by the Consultant prior to the delay;  

(b) As a result of force majeure, the Consultant is unable to deliver or perform 

a material portion of the Outputs and Deliverables for a period of not less 

than sixty (60) calendar days after the Consultant’s receipt of the notice 

from the Procuring Entity stating that the circumstance of force majeure is 

deemed to have ceased; 

(c) In whole or in part, at any time for its convenience, the HoPE may terminate 

the Contract for its convenience if he has determined the existence of 

conditions that make Project Implementation economically, financially or 

technically impractical and/or unnecessary, such as, but not limited to, 

fortuitous event(s) or changes in law and National Government policies; 

(d) If the Consultant is declared bankrupt or insolvent as determined with 

finality by a court of competent jurisdiction; in which event, termination 

will be without compensation to the Consultant, provided that such 

termination will not prejudice or affect any right of action or remedy which 

has accrued or will accrue thereafter to the Procuring Entity and/or the 

Consultant; 

(e) In case it is determined prima facie that the Consultant has engaged, before 

or during the implementation of this Contract, in unlawful deeds and 

behaviors relative to contract acquisition and implementation, such as, but 

not limited to, the following: corrupt, fraudulent, collusive, coercive, and 

obstructive practices; drawing up or using forged documents; using 

adulterated materials, means or methods, or engaging in production 

contrary to rules of science or the trade; and any other act analogous to the 

foregoing.   

For purposes of this clause, corrupt, fraudulent, collusive, coercive, and 

obstructive practices shall have the same meaning as that provided in ITB 

Clause 3.1(a): 

(f) The Consultant fails to remedy a failure in the performance of their 

obligations hereunder, as specified in a notice of suspension pursuant to 

GCC Clause 15.2 hereinabove, within thirty (30) days of receipt of such 

notice of suspension or within such further period as the Procuring Entity 

may have subsequently approved in writing;   
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(g) The Consultant’s failure to comply with any final decision reached as a 

result of arbitration proceedings pursuant to GCC Clause 34 hereof; or 

(h) The Consultant fails to perform any other obligation under the Contract. 

27.2 In case of termination, written notice shall be understood to mean fifteen (15) days 

for short term contracts, i.e., four (4) months or less, and thirty (30) days for long 

term contracts. 

28. Termination by the Consultant 

The Consultant must serve a written notice to the Procuring Entity of its intention to 

terminate this Contract at least thirty (30) calendar days before its intended termination.  

This Contract is deemed terminated if no action has been taken by the Procuring Entity 

with regard to such written notice within thirty (30) calendar days after the receipt thereof 

by the Procuring Entity.  The Consultant may terminate this Contract through any of the 

following events: 

(a) The Procuring Entity is in material breach of its obligations pursuant to this 

Contract and has not remedied the same within sixty (60) calendar days following 

its receipt of the Consultant’s notice specifying such breach; 

(b) The Procuring Entity’s failure to comply with any final decision reached as a result 

of arbitration pursuant to GCC Clause 34 hereof 

(c) As the direct and proximate result of force majeure, the Consultant is unable to 

perform a material portion of the Services for a period of not less than sixty (60) 

days; or 

(d) The Procuring Entity fails to pay any money due to the Consultant pursuant to this 

Contract and not subject to dispute pursuant to GCC Clause 32 hereof within eighty 

four (84) days after receiving written notice from the Consultant that such payment 

is overdue. 

29. Procedures for Termination of Contracts 

The following provisions shall govern the procedures for the termination of this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute ground(s) 

for termination as aforementioned, or upon its own initiative, the Procuring Entity 

shall, within a period of seven (7) calendar days, verify the existence of such 

ground(s) and cause the execution of a Verified Report, with all relevant evidence 

attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate this 

Contract only by a written notice to the Consultant conveying such termination. 

The notice shall state: 

(i) that the contract is being terminated for any of the ground(s) afore-

mentioned, and a statement of the acts that constitute the ground(s) 

constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Consultant to show cause as to why the contract should 

not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 
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The Notice to Terminate shall be accompanied by a copy of the Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice of 

Termination, the Consultant shall submit to the HoPE a verified position paper 

stating why this Contract should not be terminated.  If the Consultant fails to show 

cause after the lapse of the seven (7) day period, either by inaction or by default, 

the HoPE shall issue an order terminating this Contract;  

(d) The Procuring Entity may, at anytime before receipt of the Consultant’s verified 

position paper to withdraw the Notice to Terminate if it is determined that certain 

services subject of the notice had been completed or performed before the 

Consultant’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of the verified 

position paper, the HoPE shall decide whether or not to terminate this Contract.  It 

shall serve a written notice to the Consultant of its decision and, unless otherwise 

provided, this Contract is deemed terminated from receipt of the Consultant of the 

notice of decision.  The termination shall only be based on the ground(s) stated in 

the Notice to Terminate; and 

(f) The HoPE may create a Contract Termination Review Committee (CTRC) to assist 

him in the discharge of this function.  All decisions recommended by the CTRC 

shall be subject to the approval of the HoPE. 

30. Cessation of Services 

Upon termination of this Contract by notice of either Party to the other pursuant to GCC 

Clauses 27 or 28 hereof, the Consultant shall, immediately upon dispatch or receipt of such 

notice, take all necessary steps to bring the Services to a close in a prompt and orderly 

manner and shall make every reasonable effort to keep expenditures for this purpose to a 

minimum.  With respect to documents prepared by the Consultant and equipment and 

materials furnished by the Procuring Entity, the Consultant shall proceed as provided, 

respectively, by GCC Clauses 35 or 36 hereof. 

31. Payment Upon Termination 

Upon termination of this Contract pursuant to GCC Clauses 27 or 28 hereof, the Procuring 

Entity shall make the following payments to the Consultant: 

(a) remuneration pursuant to GCC Clause 53 hereof for Services satisfactorily 

performed prior to the effective date of termination; 

(b) reimbursable expenditures pursuant to GCC Clause 53 hereof for expenditures 

actually incurred prior to the effective date of termination; and 

 

(c) in the case of termination pursuant to GCC Clause 27(b) hereof, reimbursement of 

any reasonable cost incident to the prompt and orderly termination of this Contract 

including the cost of the return travel of the Personnel and their eligible dependents. 

32. Disputes about Events of Termination 

If either Party disputes whether an event specified in GCC Clause 27.1 or in GCC Clause 

28 hereof has occurred, such Party may refer the matter to arbitration pursuant to GCC 

Clause 34 hereof, and this Contract shall not be terminated on account of such event except 

in accordance with the terms of any resulting arbitral award.  
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33. Cessation of Rights and Obligations 

Upon termination of this Contract pursuant to GCC Clauses 27 or 28 hereof, or upon 

expiration of this Contract pursuant to GCC Clause 24, all rights and obligations of the 

Parties hereunder shall cease, except:  

(a) such rights and obligations as may have accrued on the date of termination or 

expiration;  

(b) the obligation of confidentiality set forth in GCC Clause 17 hereof; and  

(c) the Consultant’s obligation to permit inspection, copying and auditing of their 

accounts and records set forth in GCC Clauses 51(b) and 51(c) hereof, any right 

which a Party may have under the Applicable Law. 

34. Dispute Settlement 

34.1 If any dispute or difference of any kind whatsoever shall arise between the Parties 

in connection with the implementation of this Contract, the Parties shall make every 

effort to resolve amicably such dispute or difference by mutual consultation. 

34.2 Any and all disputes arising from the implementation of this Contract shall be 

submitted to arbitration in accordance with the rules of procedure specified in the 

SCC.  

35. Documents Prepared by the Consultant and Software Developed to be 

the Property of the Procuring Entity 

35.1 All plans, drawings, specifications, designs, reports, other documents and software 

prepared by the Consultant for the Procuring Entity under this Contract shall 

become and remain the property of the Procuring Entity, and the Consultant shall, 

prior to termination or expiration of this Contract, deliver all such documents to the 

Procuring Entity, together with a detailed inventory thereof. The Consultant may 

retain a copy of such documents and software. The plans, drawings, specifications, 

designs, reports, other documents and software, including restrictions on future use 

of such documents and software, if any, shall be specified in the SCC. 

35.2 All computer programs developed by the Consultant under this Contract shall be 

the sole and exclusive property of the Procuring Entity; provided, however, that the 

Consultant may use such programs for its own use with prior written approval of 

the Procuring Entity. If license agreements are necessary or appropriate between 

the Consultant and third parties for purposes of development of any such computer 

programs, the Consultant shall obtain the Procuring Entity’s prior written approval 

to such agreements. In such cases, the Procuring Entity shall be entitled at its 

discretion to require recovering the expenses related to the development of the 

program(s) concerned. 

36. Equipment and Materials Furnished by the Procuring Entity 

Equipment and materials made available to the Consultant by the Procuring Entity, or 

purchased by the Consultant with funds provided by the Procuring Entity, shall be the 

property of the Procuring Entity and shall be marked accordingly.  Upon termination or 

expiration of this Contract, the Consultant shall make available to the Procuring Entity an 

inventory of such equipment and materials and shall dispose of such equipment and 

materials in accordance with the Procuring Entity’s instructions.  While in possession of 

such equipment and materials, the Consultant, unless otherwise instructed by the Procuring 

Entity in writing, shall insure it at the expense of the Procuring Entity in an amount equal 

to their full replacement value. 
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37. Services, Facilities and Property of the Procuring Entity 

The Procuring Entity shall make available to the Consultant and the Personnel, for the 

purposes of the Services and free of any charge, the services, facilities and property 

described in Appendix V at the terms and in the manner specified in said appendix, 

provided that if such services, facilities and property shall not be made available to the 

Consultant as and when so specified, the Parties shall agree on:  

(a) any time extension that it may be appropriate to grant to the Consultant for the 

performance of the Services;  

(b) the manner in which the Consultant shall procure any such services, facilities and 

property from other sources; and  

(c) the additional payments, if any, to be made to the Consultant as a result thereof 

pursuant to GCC Clause 52 hereinafter which should be within the agreed contract 

ceiling. 

38. Consultant’s Actions Requiring Procuring Entity’s Prior Approval 

The Consultant shall obtain the Procuring Entity’s prior approval in writing before taking 

any of the following actions: 

(a) appointing such members of the Personnel as are listed in Appendix III merely by 

title but not by name;  

(b) entering into a subcontract for the performance of any part of the Services, it being 

understood that:  

(i) the selection of the Subconsultant and the terms and conditions of the 

subcontract shall have been approved in writing by the Procuring Entity 

prior to the execution of the subcontract; and  

(ii) the Consultant shall remain fully liable for the performance of the Services 

by the Subconsultant and its Personnel pursuant to this Contract;   

(c) replacement, during the performance of the contract for any reason, of any 

Personnel as listed in Appendix III of this Contract requiring the Procuring Entity’s 

prior approval; and 

(d) any other action that may be specified in the SCC. 

39. Personnel 

39.1 The Consultant shall employ and provide such qualified and experienced Personnel 

and Subconsultants as are required to carry out the Services. 

39.2 The title, agreed job description, minimum qualification and estimated period of 

engagement in the carrying out of the Services of each of the Consultant’s Key 

Personnel are described in Appendix III.  

39.3 The Key Personnel and Subconsultants listed by title as well as by name in 

Appendix III are hereby approved by the Procuring Entity.  In respect of other Key 

Personnel which the Consultant proposes to use in the carrying out of the Services, 

the Consultant shall submit to the Procuring Entity for review and approval a copy 

of their biographical data and, in the case of Key Personnel to be assigned within 

the GoP, a copy of a satisfactory medical certificate attached as part of Appendix 

III.  If the Procuring Entity does not object in writing; or if it objects in writing but 

fails to state the reasons for such objection, within twenty-one (21) calendar days 
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from the date of receipt of such biographical data and, if applicable, such certificate, 

the Key Personnel concerned shall be deemed to have been approved by the 

Procuring Entity. 

39.4 The Procuring Entity may request the Consultants to perform additional services 

not covered by the original scope of work but are determined by the Procuring 

Entity to be critical for the satisfactory completion of the Services, subject to GCC 

Clause 55.6. 

39.5 No changes shall be made in the Key Personnel, except for justifiable reasons as 

may be determined by the Procuring Entity, as indicated in the SCC, and only upon 

prior approval of the Procuring Entity. If it becomes justifiable and necessary to 

replace any of the Personnel, the Consultant shall forthwith provide as a 

replacement a person of equivalent or better qualifications. If the Consultant 

introduces changes in Key Personnel for reasons other than those mentioned in the 

SCC, the Consultant shall be liable for the imposition of damages as described in 

the SCC. 

39.6 Any of the Personnel provided as a replacement under GCC Clauses 39.5 and 39.7, 

the rate of remuneration applicable to such person as well as any reimbursable 

expenditures the Consultant may wish to claim as a result of such replacement, shall 

be subject to the prior written approval by the Procuring Entity.  Except as the 

Procuring Entity may otherwise agree, the Consultant shall bear all additional travel 

and other costs arising out of or incidental to any removal and/or replacement, and 

the remuneration to be paid for any of the Personnel provided as a replacement shall 

not exceed the remuneration which would have been payable to the Personnel 

replaced. 

39.7 If the Procuring Entity finds that any of the Personnel has committed serious 

misconduct or has been charged with having committed a criminal action as defined 

in the Applicable Law, or has reasonable cause to be dissatisfied with the 

performance of any of the Personnel, then the Consultant shall, at the Procuring 

Entity’s written request specifying the grounds therefore, forthwith provide as a 

replacement a person with qualifications and experience acceptable to the 

Procuring Entity. 

40. Working Hours, Overtime, Leave, etc. 

40.1 Working hours and holidays for Key Personnel are set forth in Appendix III.  Any 

travel time prior to and after contract implementation shall not be considered as part 

of the working hours.  

40.2 The Key Personnel shall not be entitled to claim payment for overtime work, sick 

leave, or vacation leave from the Procuring Entity since these items are already 

covered by the Consultant’s remuneration.  All leaves to be allowed to the 

Personnel are included in the staff-months of service set forth in Appendix III.  

Taking of leave by any Personnel should not delay the progress and adequate 

supervision of the Services. 

40.3 If required to comply with the provisions of GCC Clause 43.1 hereof, adjustments 

with respect to the estimated periods of engagement of Key Personnel set forth in 

Appendix III may be made by the Consultant by prior written notice to the 

Procuring Entity, provided that: 

(a) such adjustments shall not alter the originally estimated period of 

engagement of any individual by more than ten percent (10%); and  
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(b) the aggregate of such adjustments shall not cause payments under this 

Contract to exceed the ceilings set forth in GCC Clause 52.1 of this 

Contract.  Any other such adjustments shall only be made with the 

Procuring Entity’s prior written approval. 

41. Counterpart Personnel 

41.1 If so provided in Appendix III hereto, the Procuring Entity shall make available to 

the Consultant, as and when provided in such Appendix III, and free of charge, such 

Counterpart Personnel to be selected by the Procuring Entity, with the Consultant’s 

advice, as shall be specified in such Appendix III.  Counterpart Personnel shall 

work with the Consultant.  If any member of the Counterpart Personnel fails to 

perform adequately any work assigned to such member by the Consultant which is 

consistent with the position occupied by such member, the Consultant may request 

the replacement of such member, and the Procuring Entity shall not unreasonably 

refuse to act upon such request. 

41.2 The responsibilities of the Counterpart Personnel shall be specified in Appendix 

III, attached hereto, and the Counterpart Personnel shall not perform any work 

beyond the said responsibilities. 

41.3 If Counterpart Personnel are not provided by the Procuring Entity to the Consultant 

as and when specified in Appendix III, and or if the Counterpart Personnel lack the 

necessary training, experience or authority to effectively undertake their 

responsibilities, the Procuring Entity and the Consultant shall agree on how the 

affected part of the Services shall be carried out, and the additional payments, if 

any, to be made by the Procuring Entity to the Consultant as a result thereof 

pursuant to GCC Clause 52 hereof. 

42. Performance Security 

42.1 Unless otherwise specified in the SCC, within ten (10) calendar days from receipt 

of the Notice of Award from the Procuring Entity but in no case later than the 

signing of the contract by both parties, the Consultant shall furnish the performance 

security in any the forms prescribed in the ITB Clause 32.2. 

42.2 The performance security posted in favor of the Procuring Entity shall be forfeited 

in the event it is established that the Consultant is in default in any of its obligations 

under the contract.  

42.3 The performance security shall remain valid until issuance by the Procuring Entity 

of the Certificate of Final Acceptance. 

42.4 The performance security may be released by the Procuring Entity and returned to 

the Consultant after the issuance of the Certificate of Final Acceptance subject to 

the following conditions: 

(a) There are no pending claims against the Consultant or the surety company 

filed by the Procuring Entity; 

(b) The Consultant has no pending claims for labor and materials filed against 

it; and 

(c) Other terms specified in the SCC. 

42.5 In case of a reduction of the contract value, the Procuring Entity shall allow a 

proportional reduction in the original performance security, provided that any such 

reduction is more than ten percent (10%) and that the aggregate of such reductions 

is not more than fifty percent (50%) of the original performance security. 
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43. Standard of Performance 

43.1 The Consultant shall perform the Services and carry out their obligations hereunder 

with all due diligence, efficiency and economy, in accordance with generally 

accepted professional techniques and practices, and shall observe sound 

management practices, and employ appropriate advanced technology and safe and 

effective equipment, machinery, materials and methods. 

43.2 The Consultant shall always act, in respect of any matter relating to this Contract 

or to the Services, as faithful advisers to the Procuring Entity, and shall at all times 

support and safeguard the Procuring Entity’s legitimate interests in any dealings 

with Subconsultants or third parties. 

43.3 The Consultant shall furnish to the Procuring Entity such information related to the 

Services as the Procuring Entity may from time to time reasonably request. 

43.4 The Consultant shall at all times cooperate and coordinate with the Procuring Entity 

with respect to the carrying out of its obligations under this Contract. 

44. Consultant Not to Benefit from Commissions, Discounts, etc. 

The remuneration of the Consultant pursuant to GCC Clause 53 hereof shall constitute the 

Consultant’s sole remuneration in connection with this Contract or the Services and, 

subject to GCC Clause 45 hereof, the Consultant shall not accept for their own benefit any 

trade commission, discount or similar payment in connection with activities pursuant to 

this Contract or to the Services or in the discharge of their obligations hereunder, and the 

Consultant shall use its best efforts to ensure that any Subconsultants, as well as the 

Personnel and agents of either of them, similarly shall not receive any such additional 

remuneration. 

45. Procurement by the Consultant 

If the Consultant, as part of the Services, has the responsibility of advising or procuring 

goods, works or services, for the Procuring Entity, the Consultant shall comply with any 

applicable procurement guidelines of the Funding Source, and shall at all times exercise 

such responsibility in the best interest of the Procuring Entity.  Any discounts or advantages 

obtained by the Consultant in the exercise of such procurement responsibility shall be for 

the benefit of the Procuring Entity. 

46. Specifications and Designs 

46.1 The Consultant shall prepare all specifications and designs using the metric system 

and shall embody the best design criteria applicable to Philippine conditions. The 

Consultant shall specify standards which are accepted and well-known among 

industrial nations. 

46.2 The Consultant shall ensure that the specifications and designs and all 

documentation relating to procurement of goods and services for this Contract are 

prepared on an impartial basis so as to promote national and international 

competitive bidding. 

47. Reports 

The Consultant shall submit to the Procuring Entity the reports, deliverables and documents 

in English, in the form, in the numbers, and within the time periods set forth in Appendix 

II. 
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48. Assistance by the Procuring Entity on Government Requirements 

48.1 The Procuring Entity may assist the Consultant, Subconsultants, and Personnel in 

the payment of such taxes, duties, fees and other impositions as may be levied under 

the Applicable Law by providing information on the preparation of necessary 

documents for payment thereof. 

48.2 The Procuring Entity shall use its best efforts to ensure that the Government shall: 

(a) provide the Consultant, Subconsultants, and Personnel with work permits 

and such other documents as shall be necessary to enable the Consultant, 

Subconsultants, or Personnel to perform the Services; 

(b) arrange for the foreign Personnel and, if appropriate, their eligible 

dependents to be provided promptly with all necessary entry and exit visas, 

residence permits, and any other documents required for their stay in the 

Philippines for the duration of the Contract; 

(c) facilitate prompt clearance through customs of any property required for the 

Services and of the necessary personal effects of the foreign Personnel and 

their eligible dependents; 

(d) issue to officials, agents and representatives of the Government all such 

instructions as may be necessary or appropriate for the prompt and effective 

implementation of the Services; and 

(e) grant to foreign Consultant, any foreign Subconsultant and the Personnel of 

either of them the privilege, pursuant to the Applicable Law, of bringing 

into the Government’s country reasonable amounts of foreign currency for 

purposes of the Services or for the personal use of the foreign Personnel and 

their dependents. 

49. Access to Land 

The Procuring Entity warrants that the Consultant shall have, free of charge, unimpeded 

access to all lands in the Philippines in respect of which access is required for the 

performance of the Services. The Procuring Entity shall be responsible for any damage to 

such land or any property thereon resulting from such access and shall indemnify the 

Consultant and each of the Personnel in respect of liability for any such damage, unless 

such damage is caused by the default or negligence of the Consultant or any Subconsultant 

or the Personnel of either of them. 

50. Subcontract 

50.1 Subcontracting of any portion of the Consulting Services, if allowed in the BDS, 

does not relieve the Consultant of any liability or obligation under this Contract.  

The Consultant will be responsible for the acts, defaults, and negligence of any 

subconsultant, its agents, servants or workmen as fully as if these were the 

Consultant’s own acts, defaults, or negligence, or those of its agents, servants or 

workmen. 

50.2 Subconsultants disclosed and identified during the bidding may be changed during 

the implementation of this Contract, subject to compliance with the required 

qualifications and the approval of the Procuring Entity. 

51. Accounting, Inspection and Auditing 

51.1 The Consultant shall: 

(a) keep accurate and systematic accounts and records in respect of the Services 

hereunder, in accordance with internationally accepted accounting 
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principles and in such form and detail as shall clearly identify all relevant 

time changes and costs, and the bases thereof;  

(b) permit the Procuring Entity or its designated representative and or the 

designated representative of the Funding Source at least once for short-term 

Contracts, and annually in the case of long-term Contracts, and up to one 

year from the expiration or termination of this Contract, to inspect the same 

and make copies thereof as well as to have them audited by auditors 

appointed by the Procuring Entity; and  

(c) permit the Funding Source to inspect the Consultant’s accounts and records 

relating to the performance of the Consultant and to have them audited by 

auditors approved by the Funding Source, if so required. 

51.2 The basic purpose of this audit is to verify payments under this Contract and, in this 

process, to also verify representations made by the Consultant in relation to this 

Contract. The Consultant shall cooperate with and assist the Procuring Entity and 

its authorized representatives in making such audit. In the event the audit discloses 

that the Consultant has overcharged the Procuring Entity, the Consultant shall 

immediately reimburse the Procuring Entity an amount equivalent to the amount 

overpaid. If overpayment is a result of the Consultant having been engaged in what 

the Procuring Entity (or, as the case may be, the Funding Source) determines to 

constitute corrupt, fraudulent, or coercive practices, as defined in GCC Clause 

27(e) and under the Applicable Law, the Procuring Entity shall, unless the 

Procuring Entity decides otherwise, terminate this Contract. 

51.3 The determination that the Consultant has engaged in corrupt, fraudulent, coercive 

practices shall result in the Procuring Entity and/or the Funding Source seeking the 

imposition of the maximum administrative, civil and criminal penalties up to and in 

including imprisonment.  

52. Contract Cost  

52.1 Except as may be otherwise agreed under GCC Clause 10, payments under this 

Contract shall not exceed the ceiling specified in the SCC.  The Consultant shall 

notify the Procuring Entity as soon as cumulative charges incurred for the Services 

have reached eighty percent (80%) of this ceiling.  

52.2 Unless otherwise specified in the SCC, the cost of the Services shall be payable in 

Philippine Pesos and shall be set forth in the Appendix IV attached to this Contract.  

53. Remuneration and Reimbursable Expenditures 

53.1 Payments of Services do not relieve the Consultant of any obligation hereunder. 

53.2 Remuneration for the Personnel shall be determined on the basis of time actually 

spent by such Personnel in the performance of the Services including other 

additional factors indicated in the SCC after the date determined in accordance with 

GCC Clause 22, or such other date as the Parties shall agree in writing, including 

time for necessary travel via the most direct route, at the rates referred to, and 

subject to such additional provisions as are set forth, in the SCC. 

53.3 Remuneration for periods of less than one month shall be calculated on an hourly 

basis for time spent in home office (the total of 176 hours per month shall apply) 

and on a calendar-day basis for time spent away from home office (1 day being 

equivalent to 1/30th of a month). 

53.4 Reimbursable expenditures actually and reasonably incurred by the Consultants in 

the performance of the Services are provided in the SCC.  

53.5 Billings and payments in respect of the Services shall be made as follows: 
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(a) The Procuring Entity shall cause to be paid to the Consultant an advance 

payment as specified in the SCC, and as otherwise set forth below.  The 

advance payment shall be due after the Consultant provides an irrevocable 

standby letter of credit in favor of the Procuring Entity issued by an entity 

acceptable to the Procuring Entity in accordance with the requirements 

provided in the SCC.   

(b) As soon as practicable and not later than fifteen (15) days after the end of 

each calendar month during the period of the Services, the Consultant shall 

submit to the Procuring Entity, in duplicate, itemized statements, 

accompanied by copies of receipted invoices, vouchers and other 

appropriate supporting materials, of the amounts payable pursuant to GCC 

Clauses 52.1 and 53 for such month.  Separate monthly statements shall be 

submitted in respect of amounts payable in foreign currency and in local 

currency.  Each separate monthly statement shall distinguish that portion of 

the total eligible costs which pertains to remuneration from that portion 

which pertains to reimbursable expenditures. 

(c) The Procuring Entity shall cause the payment of the Consultant’s monthly 

statements within sixty (60) days after the receipt by the Procuring Entity 

of such statements with supporting documents.  Only such portion of a 

monthly statement that is not satisfactorily supported may be withheld from 

payment.  Should any discrepancy be found to exist between actual payment 

and costs authorized to be incurred by the Consultant, the Procuring Entity 

may add or subtract the difference from any subsequent payments.  Interest 

shall be paid for delayed payments following the rate provided in the SCC. 

54. Final Payment 

54.1 The final payment shall be made only after the final report and a final statement, 

identified as such, shall have been submitted by the Consultant and approved as 

satisfactory by the Procuring Entity.  The Services shall be deemed completed and 

finally accepted by the Procuring Entity and the final report and final statement 

shall be deemed approved by the Procuring Entity as satisfactory ninety (90) 

calendar days after receipt of the final report and final statement by the Procuring 

Entity unless the Procuring Entity, within such ninety (90)-day period, gives written 

notice to the Consultant specifying in detail deficiencies in the Services, the final 

report or final statement. The Consultant shall thereupon promptly make any 

necessary corrections within a maximum period of ninety (90) calendar days, and 

upon completion of such corrections, the foregoing process shall be repeated.   

54.2 Any amount which the Procuring Entity has paid or caused to be paid in accordance 

with this clause in excess of the amounts actually payable in accordance with the 

provisions of this Contract shall be reimbursed by the Consultant to the Procuring 

Entity within thirty (30) days after receipt by the Consultant of notice thereof.   

Any such claim by the Procuring Entity for reimbursement must be made within 

twelve (12) calendar months after receipt by the Procuring Entity of a final report 

and a final statement approved by the Procuring Entity in accordance with the 

above. 

55. Lump Sum Contracts  

55.1 For Lump Sum Contracts when applicable, notwithstanding the terms of GCC 

Clauses 10, 18.1, 31(c), 41.3, 53.2, 53.3, 53.4, 53.5, and 54.1, the provisions 

contained hereunder shall apply. 

55.2 Personnel - Any replacement approved by the Procuring Entity in accordance with 

ITB Clause 27.3 shall be provided by the Consultant at no additional cost. 
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55.3 Staffing Schedule - Should the rate of progress of the Services, or any part hereof, 

be at any time in the opinion of the Procuring Entity too slow to ensure that the 

Services are completed in accordance with the Staffing Schedule, the Procuring 

Entity shall so notify the Consultant in writing and the Consultant shall at its sole 

cost and expense, thereupon take such steps as necessary, subject to the Procuring 

Entity’s approval, or as reasonably required by the Procuring Entity, to expedite 

progress so as to ensure that the Services are completed in accordance with the 

Staffing Schedule. 

55.4 Final payment pursuant to the Payment Schedule in Appendices IV and V shall be 

made by the Procuring Entity after the final report has been submitted by the 

Consultant and approved by the Procuring Entity. 

55.5 Termination - Upon the receipt or giving of any notice referred to in GCC Clause 

29 and if the Consultant is not in default under this Contract and has partly or 

substantially performed its obligation under this Contract up to the date of 

termination and has taken immediate steps to bring the Services to a close in prompt 

and orderly manner, there shall be an equitable reduction in the maximum amount 

payable under this Contract to reflect the reduction in the Services, provided that in 

no event shall the Consultant receive less than his actual costs up to the effective 

date of the termination, plus a reasonable allowance for overhead and profit. 

55.6 Unless otherwise provided in the SCC, no additional payment for variation order, 

if any, shall be allowed for this Contract.  

56. Liquidated Damages for Delay 

If the Consultant fails to deliver any or all of the Services within the period(s) specified in 

this Contract, the Procuring Entity shall, without prejudice to its other remedies under this 

Contract and under the Applicable Law, deduct from the contract price, as liquidated 

damages, a sum equivalent to one-tenth of one percent of the price of the unperformed 

portion of the Services for each day of delay based on the approved contract schedule up 

to a maximum deduction of ten percent (10%) of the contract price. Once the maximum is 

reached, the Procuring Entity may consider termination of this Contract pursuant to GCC 

Clause 27. 
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Section V. Special Conditions of Contract 
 

GCC Clause  

1.1(g) The Funding Source is the Government of the Philippines (GoP) through 

the Approved 2023 Corporate Operating Budget – Capital Outlay with 

Code PAP 2023-0185 of the Annual Procurement Plan (APP). 

6.2(b) No further instructions 

7 The Member in Charge is [name of member, address, and other necessary 

contact information]. 

NOTE:  If the Consultant consists only of one entity, state “Not applicable”. 

8 The person designated as resident project manager in Appendix III shall 

serve in that capacity, as specified in GCC Clause 8. 

10 No further instructions.  

12 The Authorized Representatives are as follows: 

 

For the Procuring Entity:  Ar. Gilbert N. Magalit 

                                          Department Manager III, Engineering and     

                                          Facilities Management Department 

                                         (or his duly authorized representative) 

 

For the Consultant:   

15.1 The addresses are: 
 

Procuring Entity : Social Security System 

Attention : Bids and Awards Committee 

Address : 2nd Floor, SSS Main Building, East Avenue, 

Diliman, Quezon City 

Email Address : bac@sss.gov.ph 

   

Consultants: [insert name of the Consultant] 

Attention: [insert name of the Consultant’s authorized representative] 

Address :  _________________________________________ 

Facsimile: _________________________________________ 

Email Address: _____________________________________ 
 

15.2 Notice shall be deemed to be effective as follows: 
 

(a) in the case of personal delivery, registered mail and telegram, on 

delivery; or 

(b) in the case of facsimiles and electronic mails, upon confirmation of 

transmission. 

18.3 Payments under the Contract shall be made at the consultant’s Landbank or 

DBP or any choice of bank account subject to applicable bank charges of 

the winning bidder.   

NOTE: Details of account to be filled out by the winning consultant prior 

to contract signing. 

19 No further instructions. 
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20 All partners to the joint venture shall be jointly and severally liable to the 

Procuring Entity. 

22 The contract effectivity date shall be the date of the Issuance of Contract 

and Notice to Proceed to the Consultant. 

24 The time period shall be broken down as follows and shall include the 

submission of the complete deliverables or such other time period as the 

parties may agree in writing: 

Stages of Work 

Duration 

(calendar days) 

Calamba Naga 

 Pre-construction Phase 15 15 

 Construction Phase 210 150 

 Post-Construction Phase 15 15 

  240 180 
 

34.2 Any and all disputes arising from the implementation of this contract shall 

be submitted to arbitration in the Philippines according to the provisions of 

Republic Acts 876 and 9285, as required in Section 59 of the IRR of RA 

9184. 

35.1 The drawings, specifications, designs, reports, other documents and 

software prepared by the Consultant for the Social Security System under 

this Contract shall become and remain the property of the Social Security 

System. 

38(d) The Consultant shall not use any of the documents stated in GCC Clause 

35.1 for purposes not related to this contract without prior written approval 

of the Social Security System (SSS). 

39.5 The Consultant may change its Key Personnel only for justifiable reasons 

as may be determined by the Procuring Entity, such as death, serious illness, 

incapacity of an individual Consultant, resignation, among others, or until 

after fifty percent (50%) of the Personnel’s man-months have been served.  

Violators will be fined an amount equal to the refund of the replaced 

Personnel's basic rate, which should be at least fifty percent (50%) of the 

total basic rate for the duration of the engagement.  

42.1 No further instructions. 

42.4(c) No further instructions. 

52.1 The ceiling amount in Philippine Pesos is ₱ 6,199,783.00 

Any bid with a financial component exceeding this amount will be 

considered nonresponsive. 

52.2 No further instructions. 

53.2 No additional instructions. 

53.4 The Consultant’s financial proposal is fixed and as such, all reimbursable 

expenditures actually and reasonably incurred by the Consultants in the 

performance of the Services must be considered by the Consultant in its 

computations as indicated in FPFs 1, 2, 3 and 4. 
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53.5(a)  
Hereunder is the schedule of billing and the required accomplishments for 

Services rendered by the Consultant of the project which will be certified 

by the Procuring Entity’s Implementing Unit: 

Payment 

No. 
Particulars Accomplishment 

1 

One-time payment for 

Pre-Construction Phase 

(equivalent to 10% of the 

contract price) 

100% completion of the scope of 

services under pre-construction 

phase, as indicated in the Terms 

of Reference (TOR) 

2 

Progress payments based 

on accomplishment for 

Construction Phase  

(equivalent to 80% of the 

contract price) 

Thirty-Five percent (35%) or 

more accomplishments of the 

retrofitting works and related 

activities 

Seventy percent (70%) or more 

accomplishment of retrofitting 

works and related activities 

One Hundred percent (100%) 

completion of retrofitting works 

and related activities, and upon 

issuance of Certificate of 

Completion for retrofitting 

works as certified by the 

Procuring Entity’s 

Representative/s 

3 

One-time payment for 

Post-Construction Phase 

(equivalent to 10% of the 

contract price) 

100% completion of the scope of 

services under post-construction 

phase, as indicated in the TOR 

The corresponding payable amount for the consulting services rendered in 

each stage/phase of the project shall be based on Service Fee or Contract 

Price as indicated in the signed contract/JO.  

Consultant’s billing will be evaluated and endorsed by the Procuring 

Entity’s Implementing Unit (IU) to the appropriate office/unit for 

processing of payment, subject to submission of required documents/ 

deliverables as indicated in the Terms of Reference and upon approval by 

the IU on said documents/deliverables.  

53.5 (c) The interest rate is zero. 

55.6 No further instructions. 
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TERMS OF REFERENCE 

 

1. BACKGROUND 

 

The Philippines is one of the most earthquake-prone countries in the world, regularly subjected 

to destructive seismic events that caused immense damage to life and property. The recent 6.0 

and 6.1-Magnitude earthquakes that hit Davao del Sur on February 2021 and Central Luzon 

on April 2019 respectively, including the previous notable 7.2-Magnitude Bohol earthquake in 

2013 clearly show that the risk of earthquake disaster is a national concern that may happen 

anytime. Occurrences such as these are inevitable considering that the Philippine Archipelago 

is located along the “Pacific Ring of Fire”. 
 

The history of damage and destruction indicates the substantial vulnerability of the country’s 

infrastructure to seismic hazard. The government through DPWH-NBCDO Memorandum 

Circular No. 05 s.2007 requires buildings that have existed for 15 years and above to be 

subjected to comprehensive evaluation to ensure that the building is safe for human habitation 

and to avert loss of lives in the event of fortuitous disaster. 

 

The Social Security System hired a Consultant to conduct the structural assessment of SSS 

Calamba and Naga Buildings to ascertain its structural integrity. The result of the structural 

assessment showed that some of structural members have to be retrofitted/strengthened in 

compliance with the latest design provisions/ parameters of the National Structural Code of 

the Philippines (NSCP).  

 

The SSS-Owned Buildings are composed of reinforced concrete beams columns and floor 

slabs.  Structural members that were found with structural deficiencies shall be retrofitted using 

Carbon Fiber-Reinforced Polymer (CFRP) system or through enlargement of sections to 

increase structural capacities, improve the overall performance of the structure and extend 

useful life of the building.  

 

In line with this, the Social Security Systems intends to engage the services of a consulting 

firm which has the technical expertise to manage the implementation of retrofitting works.  

 

2. PROJECT DESCRIPTION 

 

Name of Project  Construction Management Services for the Retrofitting of  

Calamba and Naga Buildings 

Building /Location 

 

SSS Calamba Building 

No. of Floor Levels: 2-storey with Roof Deck 

National Highway, Brgy. Parian, Calamba City, Laguna 

 

SSS Naga Building 

No. of Floor Levels: 3-storey 

Concepcion Pequena, Naga City 

 
 

3. PROJECT OBJECTIVES 

 

The general objectives of the project are: 

 

3.1 Ensure sound engineering judgment and technical expertise that would address critical 

issues and concerns in all stages of project implementation 

 

3.2 Provide close supervision/monitoring on strict compliance with approved contract 

requirements, construction plans, specifications, project schedule and safety 

requirements. 
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4. PROCUREMENT OF SERVICES 

 

The SSS will engage a Structural Engineering Firm with at least five (5) years of experience 

in the field of construction management for infrastructure projects such as buildings, bridges 

and similar structure. Likewise, the Consultant must have completed at least one contract 

involving construction management services for the structural retrofitting of buildings, bridges 

and other similar structures using fiber-reinforced polymer (FRP) system or other comparable 

composite fibers with structural application. 

 

The Consultant will provide a core team of experienced and competent technical personnel in 

the delivery of services required for the project. The Consultant will be held responsible in all 

his reports, recommendations, engineering specifications and other documents required for the 

project. 

 

Hiring of Consultant shall be done through public bidding following the IRR of RA 9184 using 

Quality-Cost Based Evaluation Procedure. 

 

5. SCOPE OF SERVICES 

 

5.1 Pre-construction Phase 

 

5.1.1 The Consultant shall provide technical assistance in the review of plans and other 

requirements for the purpose of securing construction permit/s. The Consultant's 

Project / Site Engineer shall ensure that the retrofitting plans prepared by the 

General Contractor include complete and accurate details for the retrofitting 

works. 

 

5.1.2 The Consultant shall submit for approval of the Implementing Unit the criteria, 

policies and procedure for efficient project monitoring and quality control 

(standard forms that will be used for the purpose will also be submitted). 

 

5.1.3 The Consultant shall review and endorse for approval of the Implementing Unit 

the Construction Safety Plan, detailed construction methodologies, program of 

work and other related requirements submitted by the General Contractor. 

 

5.2 Construction Phase 

 

5.2.1 The Consultant will be responsible in the evaluation of the General Contractor's 

claims for progress payment, change order, work suspension, time extension and 

resumption of work. Likewise, the Consultant will be responsible in the 

preparation of Minutes of Meeting and its dissemination to concerned parties. 

 

5.2.2 The Consultant shall monitor and supervise strict implementation of safety and 

security requirements as specified in the Construction Safety Plan. Likewise, 

progress of construction activities must be monitored, documented and updated 

regularly. 

 

5.2.3 The Consultant must ensure that all materials and installations passed the 

established standard tests and quality measures. Likewise, to ensure efficient 

operation and superior quality output, periodic performance evaluation of 

equipment and devices that will be used in the project will be duly attested and 

documented by the Consultant. 

 

5.2.4 The Consultant is expected to quickly respond on critical issues, problems, and 

concerns relating to project implementation. Recommendation/s that will 

address these issues must be endorsed to the Implementing Unit for approval 
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prior to implementation. If necessary, coordinate with the structural assessment 

Consultant pertaining to matters related to retrofitting design.  

 

5.2.5 Efficient documentation shall be carried out by the Consultant in all stages of 

project implementation. Project-related quality and time aspects, deviations, 

inadequacies/noncompliance and corrective measures shall be recorded for the 

purpose of evaluation and reportorial requirements. The same shall be used as 

reference during coordination meetings, especially on project-related critical 

issues and significant concerns. 

 

5.2.6 During the later stage of construction phase when the project has reached 95% 

completion, the Consultant shall determine the work items which require 

rectification or corrections, including the architectural finishes and restoration. 

The Punchlist shall be referred to the Implementing Unit for approval, and 

conformity and immediate implementation of the General Contractor. 

 

5.3 Post-construction Phase 

 

5.3.1 A post-construction inspection shall be conducted to ensure completeness of the 

scope of works and compliance to the Technical Specifications and engineering 

standards for the project. Noted incomplete works and substandard outputs shall 

be consolidated in the Punchlist for further compliance or rectification of the 

General Contractor. 

 

5.3.2 The Consultant shall provide assistance in the review and evaluation of as-built 

plans and other documents required for the issuance of occupancy permit. 

Likewise, the Consultant must ensure that any approved deviations, revisions, 

and modifications during project implementation must be effected on the as-built 

plans. 

 

5.3.3 Project warranty, bonds, final billing request, accomplishment reports and other 

documents relative to the General Contractor's claim shall be reviewed by the 

Consultant prior to submission to the Implementing Unit. 

 

5.3.4 The Consultant shall submit a Final Construction Report based on the 

consolidated documents and essential information such as project history, project 

statistics, critical issues, solutions to project-related concerns, etc. 

 

5.3.5 The Consultant is required to submit a Certification that the completed 

retrofitting of the building has followed the plans, specifications, and 

methodologies according to the design of the Structural Assessment Consultant.  

 

6. DELIVERABLES/SUBMITTALS 

 

 The Consultant is required to submit reports and necessary documents relative to the 

construction activities, project accomplishments, reference/reportorial requirements, project-

related issues/solutions, and evaluation tools, to include: 

 

6.1 Pre-Construction Phase 

 

6.1.1 List of designated Key Personnel, detailing their designation, job description and 

official contact numbers. Likewise, the Consultant will be required to prepare 

and disseminate Minutes of Meeting and other reportorial documents. 

 

6.1.2 Quality Assurance Program to ensure quality of work, as well as adherence to 

engineering standards and technical specifications 
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6.1.3 The Consultant will be required to submit a Master Schedule which will be 

derived from the construction schedule prepared by the General Contractor. Said 

schedule shall be the basis in monitoring project accomplishments and other 

time-dependent criteria of the project. 

 

6.1.4 Criteria, policies and procedures that will be adopted in project monitoring and 

quality control, including the standard forms that will be used by the Consultant 

in project monitoring and quality control (material, equipment, work output, etc.) 

 

6.2 Construction Phase 

 

6.2.1 Monthly Construction Report shall be prepared and submitted by the Consultant 

in two (2) sets including electronic pdf file. Due date of monthly submission is 

on the first week of each preceding applicable month (i.e. monthly report for the 

month of January is due on the first week of February) and shall be comprised 

of the following: 

 

a. Monthly Project Accomplishment Report, which is independent with that 

of the General Contractor's accomplishment report 

b. Daily activity reports (consolidated) with photos showing work for the 

day duly labelled as to work description and specific area/site  

c. Monthly Quality Assurance Report for identified major and critical scope 

of works or activities, to include materials test results, list of critical issues 

and identified/implemented solutions, non-complying works, etc. 

d. Copy of items 6.2.2  - 6.2.5, as may be applicable 

 

6.2.2 Minutes of Meeting which will be submitted/disseminated to concerned parties 

not later than two (2) working days after the conduct of meeting 

 

6.2.3 Updated Master Schedule which will be submitted to the Implementing Unit 

every 2 weeks, to include any deviations from the approved work schedule. 

Major changes in the approved work schedule should be coordinated to the 

Implementing Unit at least a week prior to the actual implementation to provide 

sufficient time in notifying offices that may be directly affected by the scheduled 

activity/ies. 

 

6.2.4 Punchlist to address deficiencies, substandard finishes, incomplete works, etc. 

 

6.2.5 Other reports as may be required to address specific issues relative to project 

implementation 

 

6.3 Post-Construction Phase 

 

6.3.1 Two (2) sets of Final Construction Report with electronic PDF file, giving a 

summary of the whole program of work carried out starting from pre-

construction to post-construction phase of the project (to include project history, 

project statistics, critical issues and its corresponding solutions, documentation 

required in the Construction Phase, and other significant details of project) –

indicate schedule of submission 

 

6.3.2 Certification that the completed retrofitting of the building adhered to the plans, 

specifications, and methodologies according to the design of the Structural 

Assessment Consultant. 
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6.3.3 Final Punchlist to include items not covered or rectified from previous Punchlist 

 

6.3.4 Other reports as may be required to address specific issues relative to project 

turn-over 

 

7. STAFFING 

 

7.1 To efficiently carry out all phases of works in the Project, the Consultant shall assign 

specific key personnel with the following distinct registered professions (PRC) and have 

gained the following minimum number of years of relevant work experience  for the 

following positions: 

 

Key Staff/Personnel 
Minimum number of years of 

relevant work experience 

1. Project Manager (Structural Engineer) 10 

2. Project Engineer (Civil Engineer) – Calamba 

Building 

5 

3. Project Engineer (Civil Engineer) – Naga 

Building 

5 

 

7.2 The Project Manager must be a registered Civil Engineer and member of the Association 

of Structural Engineers of the Philippines, Inc. (ASEP) or Philippine Institute of Civil 

Engineers (PICE) as Specialist in the field of Structural Engineering and must have a 

minimum of ten (10) years work experience in the field of structural engineering design, 

structural investigation and evaluation of buildings, including strengthening/retrofitting 

works. 

 

7.3 The Project Engineer/s must be a registered Civil Engineer who has a minimum of five 

(5) years work experience in the field of structural engineering design, structural 

investigation and evaluation of buildings, including strengthening/retrofitting works. 

 

7.4 The Site/Project Engineer will be assigned to the project site on a full-time basis to 

undertake the following: 

 

a. Conducts daily inspection and monitoring of project-related activities on-site to 

ensure compliance with construction plans, quality standards, technical 

specifications and other requirements of the project 

b. Coordinates the activities of the team at the project site and serves as contact 

person on all matters concerning project management 

c. Prepares and consolidates project-related documents for reference, reportorial 

and compliance purposes 

d. Provide prompt and sound engineering judgment on non-critical and simple 

project-related concerns, among others 

 

7.5 The Consultant shall have complete computer facilities which will be utilized for the 

project. In addition, the Consultant is responsible for providing on-site personal 

computer or laptop computer with suitable software. 

 

7.6 The Consultant shall provide administrative support staff including document controller, 

driver/courier and secretarial/typist/encoder as may be required. 

 

8. PROJECT DURATION 
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8.1 The Project duration for each site/building are broken down as follows: 

 

Phases of Work 
Duration (calendar days) 

Calamba Naga 

 Pre-construction Phase 15 15 

 Construction Phase 210 150 

 Post-Construction Phase 15 15 

 Total 240 180 

 

A detailed schedule of work and activity plan shall be prepared and submitted together 

with the Consultant’s Proposal. 

 

Start of services for the Pre-construction and Construction Phases shall be parallel with 

the schedule of complementary retrofitting project. 

 

8.2 The Consultant shall commence work on the day immediately following the date of 

receipt of Notice to Proceed and signed Contract/Job Order. 

 

8.3 Contract Price as indicated in the signed Contract/JO shall be fixed. Any extension of 

contract time shall not involve any additional cost 

 

9. MODE OF PAYMENT 

 

9.1 The Consultant shall be paid based upon completion of every stages of the project, and 

upon submission of complete deliverables as required for every phase of the project as 

indicated in Items 5, 6 and 8.1, as aforementioned. 

 

9.2 Hereunder is the schedule of billing and the required accomplishments for Services 

rendered by the Consultant of the project which will be certified by the Procuring 

Entity’s Implementing Unit (IU): 

 

Payment 

No. 
Particulars Accomplishment 

1 

One-time payment for 

Pre-Construction 

Phase (equivalent to 

10% of the contract 

price) 

100% completion of the scope of services under 

pre-construction phase, as indicated in the Terms 

of Reference (TOR) 

2 

Progress payments 

based on 

accomplishment for 

Construction Phase  

(equivalent to 80% of 

the contract price) 

Thirty-Five percent (35%) or more 

accomplishments of the retrofitting works and 

related activities 

Seventy percent (70%) or more 

accomplishments of the retrofitting works and 

related activities 

One Hundred percent (100%) completion of 

retrofitting works and related activities, and 

upon issuance of Certificate of Completion for 

retrofitting works as certified by the Procuring 

Entity’s Representative/s 

3 

One-time payment for 

Post-Construction 

Phase (equivalent to 

100% completion of the scope of services under 

post-construction phase, as indicated in the TOR 
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9.3 The corresponding payable amount for the consulting services rendered in each stage / 

phase of the project shall be based on the Service Fee or Contract Price as indicated in 

the signed Contract/JO. 

 

9.4 Consultant’s billing will be evaluated and endorsed by the Procuring Entity’s IU to the 

appropriate office/unit for processing of payment, subject to submission of required 

documents/deliverables as indicated in the Terms of Reference and upon approval by 

the Procuring Entity's IU on said documents/deliverables. 

 

10. RESPONSIBILITIES OF THE CONSULTANT  

 

10.1 The Consultant shall be solidarily liable with the Contractor for any and all damages 

caused as a result of acts or omissions of the latter that violate the Contract of 

Documents and which were approved by the Consultant without the knowledge and 

consent of the SSS. 

 

10.2 The Consultant shall pay the amount equivalent to One Tenth of One Percent (1/10  of 

1%) of the total Service Fee as Liquidated Damages for each calendar day of delay or 

refusal to perform its obligation under the Contract Agreement in addition to the actual 

loss or damages which the SSS may prove. Such amount shall be deducted from any 

money due or which may become due to the Consultant or collected from the 

Performance Security posted by the Consultant, whichever is more convenient to the 

SSS 

 

10.3 If the Consultant shall violate any of the Terms and Conditions of the Contract 

Agreement or shall neglect to perform any of their work, duties, functions, 

responsibilities or obligations stipulated therein, or for any other causes shall not carry 

the tasks in acceptable manner and by reason thereof,  the SSS suffers damage and 

losses, the Consultant shall be assessed a penalty in the amount equivalent to Ten 

Percent (10%) of the total Service Fee in addition to the actual loss or damages as 

determined/proven by SSS. 

 

10.4 The Consultant shall hold the SSS free from all claims, liabilities, losses and suits arising 

from error in design, error in plans and other errors relative to its services. 

 

11. INSTITUTIONAL ARRANGEMENT 

 

11.1 If required, the SSS shall assign temporary workstation or working area for the 

Consultant's Project/Site Engineer relative to the rendering of construction management 

services. 

 

11.2 The SSS through its Branch Support Services Department (Implementing Unit) shall be 

responsible for the following: 

 

1. Validates and recommends approval of payments for billing request, work 

suspension, time extensions and other related issues 

10% of the contract 

price) 
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2. Validates and approves plans, detailed engineering drawings, safety and security 

requirements, reports, work schedules, etc. 

 

3. In-charge and responsible for the overall supervision and implementation of the 

project 

 

4. Provides available plans, work permits, access/gate pass, authorization and 

clearances to the building or work area in coordination with Security Office 

 

5. All technical documents submitted by the Consultant shall be reviewed and 

approved by the Social Security System. 

 

12. CRITERIA FOR SHORTLISTING OF CONSULTANTS 

 

CRITERIA WEIGHT 

1 Applicable Work Experience of the Consultant  30% 

 

No. of Similar Completed Contracts in the last 5 years Total 

Points 

a. Consultant has at least one (1) similar completed 

contract within the last 5 years  

100 points 

b. If Consultant has no similar completed contract, 

consider the individual experience of principal and key 

staff, at 20 points each similar contract but not to 

exceed a total of 80 points  

80 points 

(maximum) 

Similar Contract is defined as: 

- Completed project involving construction management services 

for the structural strengthening/ retrofitting of building/bridge and 

similar structure using fiber-reinforced polymer (FRP) system 

within the last five (5) years.  

  

2 Qualification of Personnel who may be assigned to the job vis-à-vis 

extent and complexity of the undertaking 

40% 
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3 Current Workload Relative to capacity 30% 

 

This shall be computed as follows: 
 

No. of Professional Staff ÷  No. of On-going Projects 
 

 

Answer:  Highest Ratio will be given 100.00 points 

Lower Ratio will be pro-rated accordingly 

 

For Example: 

Consultant 

No. of 

Professional 

Staff 

On-Going 

Projects 

Ratio of 

Personnel 

over on-going 

contracts 

Total 

Points / 

Rating 

A 40 5 8 68.55 

B 35 3 11.67 100 

C 20 2 10 85.70 

 
Notes: 

1. No. of Professional Staff for the Project shall be the nominated Key Personnel and the rest of the Consultant’s Professional 

Staff, as required per Eligibility Data Sheet 2 (iii) 
No. of On-going projects shall be taken from the Statement of On-going projects as per Eligibility Data Sheet 2.1 

 

 Total 100% 

 Minimum score required to pass 80% 
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TPF 1.  TECHNICAL PROPOSAL SUBMISSION FORM 

 

[Date] 

 

[Name and address of the Procuring Entity] 

 

Ladies/Gentlemen: 

 We, the undersigned, offer to provide the consulting services for [Title of Project] in 

accordance with your Bidding Documents dated [insert date] and our Bid.  We are hereby 

submitting our Bid, which includes this Technical Proposal, and a Financial Proposal sealed under 

a separate envelope.  

 In accordance with ITB Clause 21.1, we confirm that the information contained in the 

eligibility documents submitted earlier together with the Expression of Interest remain correct as 

of the date of bid submission. 

 If negotiations are held during the period of bid validity, i.e., before [insert date], we 

undertake to negotiate on the basis of the proposed staff.  Our Bid is binding upon us and subject 

to the modifications resulting from contract negotiations. 

In accordance with GCC Clause 51, we acknowledge and accept the Procuring Entity’s 

right to inspect and audit all records relating to our Bid irrespective of whether we enter into a 

contract with the Procuring Entity as a result of this Bid or not. 

 We understand you are not bound to accept any Bid received for the selection of a 

consultant for the Project. 

 We acknowledge that failure to sign this Technical Proposal Submission Form and the 

abovementioned Financial Proposal Submission Form shall be a ground for the rejection of our 

Bid. 

 We remain, 

 

Yours sincerely, 

Authorized Signature: 

Name and Title of Signatory: 

Name of Firm: 

Address: 
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TPF 2.  CONSULTANT’S REFERENCES 

 

Relevant Services Carried Out in the Last Five Years 

That Best Illustrate Qualifications 

 

Using the format below, provide information on each project for which your firm/entity, either 

individually, as a corporate entity, or as one of the major companies within an association, was 

legally contracted. 

Project Name: 

 

Country: 

Location within Country: 

 

Professional Staff Provided by Your 

Firm/Entity(profiles): 

Name of Client: 

 

No of Staff: 

Address: 

 

No of Staff-Months; Duration of Project: 

Start Date (Month/Year): 

 

Completion Date (Month/Year): Approx. Value of Services (in Current 

US$): 

Name of Associated Consultants, if any: 

 

No of Months of Professional Staff 

Provided by Associated Consultants: 

Name of Senior Staff (Project Director/Coordinator, Team Leader) Involved and Functions Performed: 

 

Narrative Description of Project: 

 

Description of Actual Services Provided by Your Staff: 

 

 

Consultant’s Name:    
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TPF 3.  COMMENTS AND SUGGESTIONS OF CONSULTANT ON THE TERMS OF 

REFERENCE AND ON DATA, SERVICES, AND FACILITIES TO BE PROVIDED BY THE 

PROCURING ENTITY 

 

 

 

On the Terms of Reference: 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

5. 

 

 

On the data, services, and facilities to be provided by the Procuring Entity: 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

5. 
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TPF 4.  DESCRIPTION OF THE METHODOLOGY AND WORK PLAN 

FOR PERFORMING THE PROJECT 

 

Methodology and Work Plan shall include the following: 

A. Project Background and Objectives 

B. Detailed Description of activities / scope of work to be undertaken per stage of the project 

C. Time schedule/delivery period for the activities to be undertaken 

D. Manpower/key personnel requirement per stage  
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TPF 5.  TEAM COMPOSITION AND TASK  

 

 

 

1.  Technical/Managerial Staff 

Name Position Task 

   

   

   

   

   

 

 

 

2.  Support Staff 

Name Position Task 

   

   

   

   

 

 

3.  Where applicable, indicate relationships among the Consultant and any partner and/or sub-consultant, and relationship to the Procuring Entity, the Funding Source 

and other parties or stakeholders, if any, involved in the project.  

Attach Curriculum Vitae for all technical/managerial and support staff, including organizational chart and the list of all technical personnel/professionals 

that are employed by the Consultant, either as a regular employee or on a per-project basis. 
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TPF 6.  FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONAL STAFF 

 

 

Proposed Position:    

 

Name of Firm:    

 

Name of Staff:    

 

Profession:    

 

Date of Birth:    

 

Years with Firm/Entity:   Nationality:    

 

Membership in Professional Societies:    

 

  

 

Detailed Tasks Assigned:    

 

  

 

Key Qualifications: 

 
[Give an outline of staff member’s experience and training most pertinent to tasks on project.  Describe degree of 

responsibility held by staff member on relevant previous projects and give dates and locations.  Use about half a 

page.] 

 

  

 

Education: 

 
[Summarize college/university and other specialized education of staff members, giving names of schools, dates 

attended, and degrees obtained.  Use about one quarter of a page.] 

 

  

 

Employment Record: 

 
[Starting with present position, list in reverse order every employment held.  List all positions held by staff member 

since graduation, giving dates, names of employing organizations, titles of positions held, and locations of projects.  

For experience in last ten years, also give types of activities performed and client references, where appropriate.  Use 

about two pages.] 

 

  

 

 

Languages: 

 
[For each language, indicate proficiency: excellent, good, fair, or poor in speaking, reading, and writing.] 
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Certification: 

 

I, the undersigned, certify that to the best of my knowledge and belief, these data correctly describe 

me, my qualifications, and my experience. 

 

Commitment: 

 

I also commit to work for the Project in accordance with the time schedule as indicated in the 

contract once the firm is awarded the Project. 

 

 

 

 Date:    
[Signature of staff member and authorized representative of the firm] Day/Month/Year 

 
Full name of staff member:  _______________________________________________  

Full name of authorized representative:  ______________________________________  

 
 

 

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution], 

Philippines. Affiant/s is/are personally known to me and was/were identified by me through 

competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-

13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used], with 

his/her photograph and signature appearing thereon, with no. ______.  

 

Witness my hand and seal this ___ day of [month] [year].  

 

 

 

NAME OF NOTARY PUBLIC 

 

  

Serial No. of Commission ___________  

Notary Public for ______ until _______  

Roll of Attorneys No. _____  

PTR No. __, [date issued], [place issued]  

IBP No. __, [date issued], [place issued]  

Doc. No. ___  

Page No. ___  

Book No. ___ 

Series of ____. 
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TPF 7.  TIME SCHEDULE FOR PROFESSIONAL PERSONNEL  

 

 

   Months (in the Form of a Bar Chart) 

Name Position Reports Due/Activities  1 2 Number of 

Months 

      

 

Subtotal (1) 

      

 

Subtotal (2) 

      

 

Subtotal (3) 

      

 

Subtotal (4) 

      

 

 

 

Full-time:   Part-time:   

Reports Due:   

Activities Duration:   

Location   Signature:  

(Authorized representative) 

 

Full Name:  

Title:  

Address:   
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TPF 8.  ACTIVITY (WORK) SCHEDULE  

 

A. Field Investigation and Study Items 

 [1st, 2nd, etc. are weeks from the start of project.] 

 

 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th  

 

 

Activity (Work) 

             

_________________ 

 

             

_________________ 

 

             

_________________ 

 

             

_________________ 

 

             

 

B. Completion and Submission of Deliverables 

 
Deliverables Date 

 

 

1.  

 

 

2.  

 

 

3.  
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FORM-09 

  Omnibus Sworn Statement (Revised)  

[shall be submitted with the Bid]  

_________________________________________________________________________  

REPUBLIC OF THE PHILIPPINES)  

CITY/MUNICIPALITY OF ______) S.S.  

 AFFIDAVIT  

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 

Affiant], after having been duly sworn in accordance with law, do hereby depose and state that: 

 

1. Select one, delete the other: 

 

[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name 

of Bidder] with office address at [address of Bidder]; 

[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and 

designated representative of [Name of Bidder] with office address at [address of Bidder]; 

 

2. Select one, delete the other: 

 

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative 

of [Name of Bidder], I have full power and authority to do, execute and perform any and 

all acts necessary to participate, submit the bid, and to sign and execute the ensuing contract 

for [Name of the Project] of the [Name of the Procuring Entity]as shown in the attached 

duly notarized Special Power of Attorney; 

 

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and 

authority to do, execute and perform any and all acts necessary to participate, submit the 

bid, and to sign and execute the ensuing contract for [Name of the Project] of the [Name 

of the Procuring Entity], as shown in the attached [state title of attached documents 

showing proof of authorization (e.g., duly notarized Secretary’s Certificate, 

Board/Partnership Resolution, or Special Power of Attorney, whichever is applicable;)];   

 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, 

foreign government/foreign or international financing institution whose blacklisting rules 

have been recognized by the Government Procurement Policy Board, by itself or by 

relation, membership, association, affiliation, or controlling interest with another 

blacklisted person or entity as defined and provided for in the Uniform Guidelines on 

Blacklisting; 

 

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic 

copy of the original, complete, and all statements and information provided therein are true 

and correct; 

 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 

representative(s) to verify all the documents submitted; 

 

6. Select one, delete the rest: 

 

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the 

Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 

Working Group, and the BAC Secretariat, the head of the Project Management Office or 

the end-user unit, and the project consultants by consanguinity or affinity up to the third 

civil degree; 
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[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] 

is related to the Head of the Procuring Entity, members of the Bids and Awards Committee 

(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 

Management Office or the end-user unit, and the project consultants by consanguinity or 

affinity up to the third civil degree; 

 

[If a corporation or joint venture:] None of the officers, directors, and controlling 

stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, members 

of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 

Secretariat, the head of the Project Management Office or the end-user unit, and the project 

consultants by consanguinity or affinity up to the third civil degree; 

 

7. [Name of Bidder] complies with existing labor laws and standards; and 

 

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in 

compliance with the Philippine Bidding Documents, which includes: 

 

a) Carefully examining all of the Bidding Documents; 

 

b) Acknowledging all conditions, local or otherwise, affecting the implementation of the 

Contract; 

 

c) Making an estimate of the facilities available and needed for the contract to be bid, if 

any; and 

 

d) Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the 

Project]. 

 

9. [Consultant] did not give or pay directly or indirectly, any commission, amount, fee, or 

any form of consideration, pecuniary or otherwise, to any person or official, personnel or 

representative of the government in relation to any procurement project or activity. 

 

10. In case advance payment was made or given, failure to perform or deliver any of the 

obligations and undertakings in the contract shall be sufficient grounds to constitute 

criminal liability for Swindling (Estafa) or the commission of fraud with 

unfaithfulness or abuse of confidence through misappropriating or converting any 

payment received by a person or entity under an obligation involving the duty to 

deliver certain goods or services, to the prejudice of the public and the government of 

the Philippines pursuant to Article 315 of Act No. 3815 s.1930, as amended, or the 

Revised Penal Code.  

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines.  

[Insert NAME OF BIDDER OR ITS AUTHORIZED 

REPRESENTATIVE]  

[Insert signatory’s legal capacity]  

                      Affiant  

  [Jurat]  

[Format shall be based on the latest Rules on Notarial Practice]  

GPPB Resolution No. 16-2020, dated 16 September 2020 
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Bid-Securing Declaration  

 
(REPUBLIC OF THE PHILIPPINES)  

CITY OF _______________________ ) S.S.  

x-------------------------------------------------------x  

 

 

Invitation to Bid  [Insert reference number]  

 

To: [Insert name and address of the Procuring Entity] 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security, 

which may be in the form of a Bid-Securing Declaration.  

 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract with 

any procuring entity for a period of two (2) years upon receipt of your Blacklisting Order; and, 

(b) I/we will pay the applicable fine provided under Section 6 of the Guidelines on the Use of 

Bid Securing Declaration, within fifteen (15) days from receipt of written demand by the 

procuring entity for the commission of acts resulting to the enforcement of the bid securing 

declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f), of the IRR of RA 9184; 

without prejudice to other legal action the government may undertake.   

 

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances:  

 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 

request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 

waiver to avail of said right;  

c. I am/we are declared as the bidder with the Highest Rated Responsive Bid, and I/we have 

furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 

[year] at [place of execution].  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  

[Insert signatory’s legal capacity]  

 

Affiant  

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution], 

Philippines. Affiant/s is/are personally known to me and was/were identified by me through 

competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-

13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used], with 

his/her photograph and signature appearing thereon, with no. ______.  

 

Witness my hand and seal this ___ day of [month] [year].  

 

 

 

 

NAME OF NOTARY PUBLIC 

 

 

  

Serial No. of Commission ___________  

Notary Public for ______ until _______  

Roll of Attorneys No. _____  

PTR No. __, [date issued], [place issued]  

IBP No. __, [date issued], [place issued]  

Doc. No. ___  

Page No. ___  

Book No. ___ 

Series of ____. 
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FPF 1.  FINANCIAL PROPOSAL SUBMISSION FORM 

 

[Date] 

 

[Name and address of the Procuring Entity] 

 

Ladies/Gentlemen: 

 We, the undersigned, offer to provide the consulting services for [Title of Project] in 

accordance with your Bidding Documents dated [insert date] and our Bid (Technical and Financial 

Proposals).  Our attached Financial Proposal is for the sum of [amount in words and figures].  This 

amount is exclusive of the local taxes, which we have estimated at [amount(s) in words and 

figures]. 

 

 Our Financial Proposal shall be binding upon us subject to the modifications resulting from 

Contract negotiations, up to expiration of the bid validity period, i.e., [Date].   

 

In accordance with GCC Clause 51, we acknowledge and accept the Procuring Entity’s 

right to inspect and audit all records relating to our Bid irrespective of whether we enter into a 

contract with the Procuring Entity as a result of this Bid. 

 

We confirm that we have read, understood and accept the contents of the Instructions to 

Bidders (ITB), the Bid Data Sheet (BDS), General Conditions of Contract (GCC), Special 

Conditions of Contract (SCC), Terms of Reference (TOR), the provisions relating to the eligibility 

of Consultant and the applicable guidelines for the procurement rules of the Funding Source, any 

and all Bid bulletins issued and other attachments and inclusions included in the Bidding 

Documents sent to us.  

 

We understand you are not bound to accept any Bid you receive. 

 

 We remain, 

 

Yours sincerely, 

Authorized Signature: 

Name and Title of Signatory: 

Name of Firm: 

Address: 
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FPF 2.  SUMMARY OF COSTS 

 

Price Component 

Cost (Php) / Phase 

Pre-

Construction 
Construction 

Post 

Construction 
Total 

A. Construction Management 

Services for the Retrofitting of 

Calamba Building 

 

 

  

1. Remunerations1     

2. Miscellaneous Expenses2     

3. Local Taxes3     

 Sub-total, Calamba  =  = = 

B. Construction Management 

Services for the Retrofitting of 

Naga Building 

 

 

  

1. Remunerations4     

2. Miscellaneous Expenses5     

3. Local Taxes6     

 Sub-total, Naga =  = = 

      

 TOTAL AMOUNT OF FINANCIAL PROPOSAL (Σ of Total Amount Per 

Phase) = ______________ 

 

Note : The Total Amount of Financial Proposal should not exceed the corresponding 

ceiling amount, as indicated in BDS 11.70 and SCC 52.1, otherwise the 

Consultant’s bid will be considered nonresponsive. 

 

 
1 Derived from Subtotal of Remunerations in various phases of subprojects as computed in FPF 3 

2 Derived from Subtotal of Miscellaneous Items as computed in FPF 4 

3 Local Taxes = 12% x (Remunerations + Miscellaneous Items) 

4 Derived from Subtotal of Remunerations in various phases of subprojects as computed in FPF 3 

5 Derived from Subtotal of Miscellaneous Items as computed in FPF 4 

6 Local Taxes = 12% x (Remunerations + Miscellaneous Items) 
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FPF 3.  BREAKDOWN OF REMUNERATION PER ACTIVITY 

 

PROJECT:          Construction Management Services for the Retrofitting of Calamba and Naga 

Buildings 

Personnel7 Name Input8 Rate9 

Amount / Phase 

Pre-

Construction 
Construction 

Post 

Construction 

A. SSS Calamba   
 

  
 

1. 

 

Project 

Manager10 
     

 

2. Project Engineer       
 

3. Support Staff 11      
 

 
Sub-total,  

SSS Calamba 
     

 

B. SSS Naga      
 

1. 

 

Project 

Manager12 
     

 

2. Project Engineer       
 

3. Support Staff 13      
 

 
Sub-total,  

SSS Naga 
     

 

SUBTOTAL (Remunerations/Phase)    = =  

 

 

  

 
7 Refers to technical/key personnel as indicated in the Terms of Reference and BDS 10.1(c) 

8 Staff months, days or hours as appropriate 

9 Remuneration/rate corresponding to Input  

10 Only ONE (1) Project Manager shall be assigned to TWO (2) project sites in Calamba and Naga. 

11 Support Staff refers to Architectural and Engineering Assistants, CAD Operators or Draftsmen,, Secretary, Drivers 

and other support personnel applicable. They may be the same set of personnel who will also be assigned/shared with 

SSS Naga site 

12 Only ONE (1) Project Manager shall be assigned to TWO (2) project sites in Calamba and Naga. 

13 Support Staff refers to Architectural and Engineering Assistants, CAD Operators or Draftsmen,, Secretary, Drivers 

and other support personnel applicable. They may be the same set of personnel who will also be assigned/shared with 

SSS Calamba site. 
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FPF 4.  MISCELLANEOUS EXPENSES 

 

PROJECT: Construction Management Services for the Retrofitting of Calamba and Naga 

Buildings 

Price Component 
Cost (PhP) / Phase 

Pre-Construction Construction Post-Construction 

A.  SSS Calamba    

1. Expenses for site visit, site inspections 

/ investigation, applicable engineering 

surveys, and research 

   

2. Transportation and Communication 

costs (telephone, cellphone, data, 

transportation allowances/expenses) 

   

3. Preparation and reproduction cost of 

plans, drawings, blueprints, and other 

documents 

   

4. Administrative/office expenses (office 

equipment and supplies, power and 

water consumption, office rent, etc.) 

   

5. Other out-of-the-pocket expenses 

(enumerate, if necessary) 
   

 Subtotal, Miscellaneous Expenses  

(SSS Calamba) 
= = = 

B.  SSS Naga    

1. Expenses for site visit, site inspections 

/ investigation, applicable engineering 

surveys, and research 

   

2. Transportation and Communication 

costs (telephone, cellphone, data, 

transportation allowances/expenses) 

   

3. Preparation and reproduction cost of 

plans, drawings, blueprints, and other 

documents 

   

4. Administrative/office expenses (office 

equipment and supplies, power and 

water consumption, office rent, etc.) 

   

5. Other out-of-the-pocket expenses 

(enumerate, if necessary) 
   

 Subtotal, Miscellaneous Expenses  

(SSS Naga) 
= = = 
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FORM OF CONTRACT AGREEMENT 

 

CONSTRUCTION MANAGEMENT SERVICES FOR THE RETROFITTING  

OF CALAMBA AND NAGA BUILDINGS 

 

ITB-SSS-Consulting-2023-___ 

 

THIS AGREEMENT made between: 

 

SOCIAL SECURITY SYSTEM, a government-owned and controlled corporation created 

pursuant to Republic Act No. 11199, with principal office address at SSS Building, East 

Avenue, Diliman, Quezon City, represented herein by its Approving Authority and (Position of 

Approving Authority), (Name of Approving Authority) and (Position of Signatory), (Name of 

signatory), duly authorized pursuant to Administrative Order ____________________, 

_______________ (pertaining to Approving Authority) (Annex “A”) and Office Order 

_______________ , __________ (Annex “B”) (pertaining to signatories), hereinafter referred 

to as the “SSS”; 

 

- a n d – 

 

(NAME OF CONSULTANT), of legal age, Filipino, single/married, with principal address at 

____________________, hereinafter referred to as the “Supplier”.  

 

If corporation 

 

(NAME OF CONSULTANT), a corporation duly created and existing pursuant to the laws of 

the Republic of the Philippines, with principal office address at ______________________, 

represented herein by its (Position of Signatory), (Name of Signatory), duly authorized pursuant 

to ____________________, _______________, hereinafter referred to as the “Supplier”. 

  

WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly [brief 

description of goods and services] (PROJECT) and has accepted a Bid by the Supplier for the supply of 

those goods and services in the sum of [contract price in words and figures in specified currency] 

(hereinafter called “the Contract Price”).  

 NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:  

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract referred to.  

2. The following documents as required by the 2016 revised Implementing Rules and 

Regulations of Republic Act No. 9184 shall be deemed to form and be read and construed 

as integral part of this Agreement, viz.:  

1. Philippine Bidding Documents (PBDs);  

2. Schedule of Requirements;  

3. Technical Specifications;  

4. General and Special Conditions of Contract; and  

5. Supplemental or Bid Bulletins, if any  
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6. Supplier’s bid, including the Eligibility requirements, Technical and 

Financial Proposals, and all other documents or statements submitted;  

  

Bid form, including all the documents/statements contained in the Bidder’s 

bidding envelopes, as annexes, and all other documents submitted (e.g., 

Bidder’s response to request for clarifications on the bid), including 

corrections to the bid, if any, resulting from the Procuring Entity’s bid 

evaluation;  

 

7. Performance Security;  

  

8. Notice of Award of Contract; and the Bidder’s conforme thereto; and  

 

9. Other contract documents that may be required by existing laws and/or the 

Procuring Entity concerned in the PBDs. Winning bidder agrees that 

additional contract documents or information prescribed by the GPPB 

that are subsequently required for submission after the contract 

execution, such as the Notice to Proceed, Variation Orders, and 

Warranty Security, shall likewise form part of the Contract.  

 

3. In consideration for the sum of [total contract price in words and figures] or such other 

sums as may be ascertained, [Named of the bidder] agrees to [state the object of the 

contract] in accordance with his/her/its Bid.  

4. SSS agrees to pay the above-mentioned sum in accordance with the terms of the Bidding.  

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of the Republic of the Philippines on the date and place indicated in their respective 

acknowledgments.  

   

[Insert Name and Signature]  

               [Insert Position of Signatory]                                   

             

for:  

SSS  

[Insert Name and Signature]  

       [Insert Position of 

Signatory]  

         

 for:  

[Insert Name of Supplier]  
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(In case of double acknowledgment which is usually used by the SSS) 

 

SIGNED IN THE PRESENCE OF: 

______________________     ______________________ 

 

(Name of Certifying officer as to availability of funds) 

(Position of Certifying Officer) 

(Department/Office of Certifying Officer) 

 

FUNDS AVAILABLE:  

APP No.: _________ 

 

FIRST ACKNOWLEDGMENT 

Republic of the Philippines )  

__________………………. ) S.S. 

 

BEFORE ME, a Notary Public for and in _____________, Philippines, on this _______ 

day of _____________________ personally appeared: 

Name Competent Evidence of Identity Date/Place of Issue 

   

  

   

  

 

known to me to be the same person who executed the foregoing Agreement, consisting of 

___________ (___) pages, including this page and excluding annexes, and he/she/they 

acknowledged to me that the same is his/her/their free and voluntary act and deed as well as the 

free and voluntary act and deed of the principal he/she /they represent/s in this instance. 

 WITNESS MY HAND AND SEAL on the date and place first above written. 

 

 

Doc. No. _____; 

Page No. _____; 

Book No. _____; 

Series of 20__. 
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SIGNED IN THE PRESENCE OF: 

 

______________________     ______________________ 

 

SECOND ACKNOWLEDGMENT 

Republic of the Philippines )  

__________………………. ) S.S. 

 

BEFORE ME, a Notary Public for and in _____________, Philippines, on this _______ 

day of _____________________ personally appeared: 

Name Competent Evidence of Identity Date/Place of Issue 

   

  

   

  

 

known to me to be the same person who executed the foregoing Agreement, consisting of 

__________ (__) pages, including this page and excluding annexes, and he/she/they acknowledged 

to me that the same is his/her/their free and voluntary act and deed (if corporation to include 

succeeding phrase) as well as the free and voluntary act and deed of the principal he/she/they 

represent/s in this instance.  

WITNESS MY HAND AND SEAL on the date and place first above written.  

 

 

Doc. No. _____;  

Page No. _____;  

Book No. _____;  

Series of 20__. 

 

 

 

 

 

GPPB Resolution No. 16-2020, dated 16 September 2020
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Section VIII. Appendices 

I. Description of Services 

Please refer to Item Nos. 2, 5, 8, 9, and 10 of the Terms of Reference (TOR) for the details 

pertaining to the project, scope of services required, project duration, Consultant’s 

liabilities and specific tasks to be approved by Client, etc. 

II. Reporting Requirements 

The Consultant shall indicate on TPF 7 and TPF 8 the list of reports accountable to its 

specific personnel and the projected time schedule for its submission.  

Likewise, refer to Item No. 6 of the Terms of Reference (TOR) for the list of pertinent 

reports and documents to be submitted by the Consultant, as well as the frequency and 

target dates of submission, required formats, etc 

III. Key Personnel and Subconsultants 

Please refer to the Section III. Bid Data Sheet and Item No. 7 of the TOR for the list of 

personnel requirements (professional and support staff) for the project.  

Qualifications, work experiences and relevant information pertaining to the Consultant's 

personnel shall be indicated in the Technical Proposal Forms 5, 6 and 7. 

IV. Breakdown of Contract Price  

The Consultant shall consider all elements of cost, including expenditures in foreign 

currency(ies) denominated and payable in Philippine Peso, used to arrive at the itemized 

breakdown of the contract price: 

a) Remunerations for Personnel 

b) Miscellaneous Expenses 

c) Applicable Tax/es 

 

Financial Proposal shall be based on the following stages of work/activity and shall be 

reflected in the applicable Financial Proposal Forms: 

 

a) Schematic Design Phase 

b) Design Development Phase 

c) Contract Document Phase 

d) Construction Phase (support services during construction) 

 

Refer to Item No. 5 of the Terms of Reference (TOR) for the description and scope of 

services required per stage of work or activity. 

V. Services and Facilities Provided by the Client 

Detailed description of the services and facilities made available to the Consultant is stated 

in Item No. 10 of the Terms of Reference (TOR). 

 

VI. Consultant’s Representations Regarding Costs and Charges 
 

Breakdown of Remuneration Rates, WB funded projects using Quality Based Selection, 

Selection Based on the Consultant’s Qualifications and Single Source Selection. 
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total days leave x 100

[365 -  w -  ph -  v -  s]

1. Review of Remuneration Rates 

1.1 The remuneration rates for staff are made up of salary, social costs, overheads, fee 

that is profit, and any premium or allowance paid for projects away from 

headquarters. To assist the Consultant in preparing for financial negotiations, a 

sample form giving a breakdown of rates is attached (no financial information should 

be included in the Technical Proposal).  Agreed breakdown sheets shall form part of 

the negotiated contract. 

1.2 The Procuring Entity is charged with the custody of Government funds and is 

expected to exercise prudence in the expenditure of these funds.  The Procuring 

Entity is, therefore, concerned with the reasonableness of the firm’s Financial 

Proposal, and, during negotiations, it expects to be able to review audited financial 

statements backing up the Consultant’s remuneration rates, certified by an 

independent auditor.  The Consultant shall be prepared to disclose such audited 

financial statements for the last three years, to substantiate its rates, and accept that 

its proposed rates and other financial matters are subject to scrutiny.  Rate details are 

discussed below. 

 (i) Salary 

This is the gross regular cash salary paid to the individual in the Consultant’s 

home office.  It shall not contain any premium for work away from 

headquarters or bonus (except where these are included by law or government 

regulations). 

 (ii) Bonus 

Bonuses are normally paid out of profits.  Because the Procuring Entity does 

not wish to make double payments for the same item, staff bonuses shall not 

normally be included in the rates.  Where the Consultant’s accounting system 

is such that the percentages of social costs and overheads are based on total 

revenue, including bonuses, those percentages shall be adjusted downward 

accordingly.  Where national policy requires that thirteen (13) months’ pay 

be given for twelve (12) months’ work, the profit element need not be 

adjusted downward.  Any discussions on bonuses shall be supported by 

audited documentation, which shall be treated as confidential. 

 (iii) Social Costs 

Social costs are the costs to the Consultant of staff’s non-monetary benefits.  

These items include, inter alia, pension, medical and life insurance costs, and 

the cost of a staff member being sick or on vacation.  In this regard, the cost 

of leave for public holidays is not an acceptable social cost nor is the cost of 

leave taken during the Contract if no additional staff replacement has been 

provided.  Additional leave taken at the end of the Contract in accordance 

with the Consultant’s leave policy is acceptable as a social cost. 

 (iv) Cost of Leave 

The principles of calculating the cost of total days leave per annum as a 

percentage of basic salary shall normally be as follows: 

  Leave cost as percentage of salary14 =   

It is important to note that leave can be considered a social cost only if the 

Procuring Entity is not charged for the leave taken. 

 
8 Where w = weekends, ph = public holidays, v = vacation, and s = sick leave. 
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(v) Overheads 

Overhead expenses are the firm’s business costs that are not directly related to the 

execution of the project and shall not be reimbursed as separate items under the 

Contract.  Typical items are home office costs (partner’s time, non-billable time, time 

of senior staff monitoring the project, rent, support staff, research, staff training, 

marketing, etc.), the cost of staff not currently employed on revenue-earning projects, 

and business promotion costs.  During negotiations, audited financial statements, 

certified as correct by an independent auditor and supporting the last three years’ 

overheads, shall be available for discussion, together with detailed lists of items 

making up the overheads and the percentage by which each relates to basic salary.  

The Procuring Entity does not accept an add-on margin for social charges, overhead 

expenses, etc., for staff who are not permanent employees of the firm.  In such case, 

the firm shall be entitled only to administrative costs and fee on the monthly 

payments charged for subcontracted staff. 

(vi) Fee or Profit 

The fee or profit shall be based on the sum of the salary, social costs, and overhead.  

If any bonuses paid on a regular basis are listed, a corresponding reduction in the 

profit element shall be expected.  Fee or profit shall not be allowed on travel or other 

reimbursable expenses, unless in the latter case an unusually large amount of 

procurement of equipment is required.  The Consultant shall note that payments shall 

be made against an agreed estimated payment schedule as described in the draft form 

of the Contract. 

(vii) Away from Headquarters Allowance or Premium 

Some consultants pay allowances to staff working away from headquarters.  Such 

allowances are calculated as a percentage of salary and shall not draw overheads or 

profit.  Sometimes, by law, such allowances may draw social costs.  In this case, the 

amount of this social cost shall still be shown under social costs, with the net 

allowance shown separately.  For concerned staff, this allowance, where paid, shall 

cover home education, etc.; these and similar items shall not be considered as 

reimbursable costs. 

(viii) Subsistence Allowances 

Subsistence allowances are not included in the rates, but are paid separately and in 

local currency.  No additional subsistence is payable for dependents ⎯ the 

subsistence rate shall be the same for married and single team members. 

UNDP standard rates for the particular country may be used as reference to determine 

subsistence allowances.  

2. Reimbursables 

2.1 The financial negotiations shall further focus on such items as out-of-pocket expenses 

and other reimbursables.  These costs may include, but are not restricted to, cost of surveys, 

equipment, office rent, supplies, international and local travel, computer rental, mobilization 

and demobilization, insurance, and printing.  These costs may be either fixed or reimbursable 

in foreign or local currency. 

3. Bank Guarantee 

3.1 Payments to the Consultant, including payment of any advance based on cash flow 

projections covered by a bank guarantee, shall be made according to an agreed estimated 

schedule ensuring the firm regular payments in local and foreign currency, as long as the 

services proceed as planned. 
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VII. BREAKDOWN OF AGREED FIXED RATES15 

[Currencies:_________16] 

 

Consultants 1 2 3 4 5 6 7 8 

Name Position Basic Rate17 Social Charge 

(__% of 1) 

Overhead 

(__% of 1) 

Subtotal Fee 

(__% of 4) 

Away from 

Headquarters 

Allowance 

(__ % of 1) 

Total 

Agreed Fixed 

Rate 

Agreed Fixed Rate 

(__  % of 1) 

Philippines         

          

          

Home Office         

          

          

 

Signature of Consultant:________________________                      Date:___________________ 

Authorized Representative:_____________________                      Name:___________________ 

Title:______________________ 

 
9  This model form is given for negotiation purposes only.  It is not part of the proposals (technical or financial). 
10 If different currencies, a different table for each currency should be used. 
11 Per month, day, or hour as appropriate. 



 

 

 
 

 


