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ANNEX “A” 
 
 
PROJECT:   RENOVATION AT SSS MAIN BUILDING – 7TH FLOOR AND 8TH 

FLOOR OFFICE SPACES (RE-ADVERTISEMENT) 
  
 
QUERIES/CLARIFICATIONS RAISED DURING THE PRE-BID CONFERENCE: 
 

 Query/Clarifications TWG/BAC Reply 

1 Are the Electrical Engineer and 
Mechanical Engineer considered 
separate required key personnel? 

Yes. 

2 Does the Electrical Engineer need to 
be a Professional Electrical Engineer 
(PEE), or is a Registered Electrical 
Engineer (REE) sufficient? 

A Registered Electrical Engineer (REE) 
is acceptable. 

3 Is there really no advance payment? 
 
Other entities/agency provide 
advance payment, so why doesn't 
SSS offer the same? 

Yes.  
 
SSS assumes that contractors have 
sufficient cash flow to cover the initial 
project costs until the first payment at 
20% accomplishment. 

Nothing Follows 

 
WRITTEN QUERIES: 
 

 Query/Clarifications TWG/BAC Reply 

 None None 

 
OTHER INSTRUCTIONS:  
  

  Query/Clarifications  TWG/BAC Reply  

1  Under Special Conditions of Contract, 
GCC Clause 1.1 

This amends Section V. Special 
Conditions of Contract.  
 
The Intended Completion Date for 
each Lot shall be Three Hundred Sixty 
(360) calendar days from the 
Contractor’s receipt of the Notice to 
Proceed (NTP) and signing of the 
Contract. The 360-calendar-day contract 
duration shall be allocated among the 
following Project Phases: 
 
 
Project Phases 
1. Pre-Construction Phase  
    (90 calendar days) 
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The Pre-Construction Phase shall 
include the acquisition and completion of 
all permits, clearances, licenses, 
approvals, and other regulatory 
requirements necessary prior to the 
commencement of construction works. 
 
2. Construction Phase  
    (240 calendar days) 
 
The Construction Phase shall consist of 
the execution of all construction activities 
in strict accordance with the approved 
plans and specifications, applicable 
permits, laws and regulations, and the 
requirements of the Contract. 
 
3. Post-Construction Phase  
    (30 calendar days) 
 
The Post-Construction Phase shall 
include: 

1. Submission of complete as-built 
plans, and all other required 
turnover documents; 

2. Completion of all punch list and 
rectification works, if any; and 

3. Securing the Occupancy Permit 
within the Post-Construction 
Phase, unless otherwise justified 
by the Contractor and approved 
by the Implementing Unit. 

 
A Notice of Commencement (NOC) 
shall be issued by the Implementing Unit 
prior to the start of each Project Phase, 
namely: 

1. Pre-Construction Phase; 
2. Construction Phase; and 
3. Post-Construction Phase. 

 
The issuance of the applicable NOC 
shall constitute the official authorization 
to proceed with the corresponding 
Project Phase and shall confirm that all 
prerequisite requirements, deliverables, 
approvals, and conditions necessary for 
the commencement of such phase have 
been satisfactorily fulfilled. 
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Any delay attributable to the Contractor 
in completing a phase within the 
prescribed duration shall be subject to 
the applicable provisions of the Contract, 
including the imposition of liquidated 
damages, without prejudice to other 
remedies available to the Procuring 
Entity under the Contract and applicable 
laws, rules, and regulations. 
  

 
 
 


